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AUTHORIZATION

CALL FOR BIDS

Authorization given: August 25, 2020

to CALL FOR BIDS by the Department of Public Works for:

2020 Gravel Crushing or Supply Contract

Bids are to be open on the date specified in the contract provisions at the Office of the County
Commissioners, Grainger Administrative Building, 123 5" Avenue N, Room 150, Okanogan, WA

98840
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OKANOGAN COUNTY

2020 Gravel Crushing or Supply Project

NOTICE TO ALL PLANHOLDERS:

The bid opening for this project is September 22, 2020 at 11:00 AM Pacific Time. Sealed bids

will be received by mail or hand carried as indicated in Section 1-02.12 of the attached Special
Provisions.

The Okanogan County Department of Public Works may be contacted to answer questions
regarding these bid documents and to show this project to prospective bidders.

Contact:
Shasta Stidman, Contracts Administrator
(509) 422-7333 or email sstidman@co.okanogan.wa.us

Okanogan County Department of Public Works
1234 A Second Avenue South

Okanogan, WA 98840

Phone: (509) 422-7300 Fax: (509) 422-7301

As the Engineer in direct responsible charge of developing these contract provisions, | certify
these provisions have been developed or incorporated into this project under my direct
supervision, or as a result of certified recommendations provided by other licensed
professionals.

Joshua L. Thomson, P.E. 8/2 (a/Lm—c
County Engineer Date

2020 Gravel Crushing or Supply Project



INVITATION TO BID

Sealed bids for the 2020 Gravel Crushing or Supply Project, will be received by Okanogan County
at the Office of the Board of County Commissioners, located on the first floor of the Grainger
Administration Building, 123 Fifth Avenue North, Room 150, Okanogan, Washington. Mailed proposals
must be received by no later than the last working day prior to the bid opening date. Hand carried
proposals will be received only by the Clerk of the Board of County Commissioners at the address
stated above until 11:00:00AM Pacific Time, Tuesday September 22" , 2020 and will then and there
be opened and publicly read. No facsimiles or electronic proposals will be accepted.

All bid proposals shall be accompanied by a bid proposal deposit by certified check, cashier's check or
surety bond in an amount equal to five percent (5%) of the amount of such bid proposal. Should the
successful bidder fail to enter into such contract and furnish a satisfactory performance bond within the
time stated in the specifications, the bid proposal deposit shall be forfeited to Okanogan County.

Project Specifications are available at the office of the County Engineer, 1234A 2" Ave. South,
Okanogan, WA 98840 or contact the Contracts Administrator at 509-422-7333. Bid proposals must be
submitted on the original documents provided in the accompanying bid packet.

Informational Project Specifications are also available on the County website at
www.okanogancounty.org/PW and in various plan centers located in Washington.

The County of Okanogan in accordance with Title VI of the Civil Rights Act of 1964, 78 Stat. 252, 42
U.S.C. 2000d to 2000d-4 and Title 49, Code of Federal Regulations, Department of Transportation,
subtitle A, Office of the Secretary, Part 21, Nondiscrimination in Federally-assisted programs of the
Department of Transportation issued pursuant to such Act, hereby notifies all bidders that it will
affirmatively ensure that in any contract entered into pursuant to this advertisement, disadvantaged
business enterprises as defined at 49 CFR Part 26 will be afforded full opportunity to submit bids in
response to this invitation and will not be discriminated against on the grounds of race, color, national
origin, or sex, in consideration for an award.

The Board of Commissioners of Okanogan County, reserves the right to reject any and all bids and to
waive informalities in the bidding. The award of this contract, if made, will be to the lowest
responsible bidder.

This Contract provides for the production or supply of 50,000 tons of %" Special Crushed Coverstone,
20,000 tons of Crushed Surfacing Top Course, 20,000 tons of Special Screened Waste Sand, including
haul to Stockpile, and other work including Site Reclamation, at one Okanogan County pit site location
in accordance with the Contract Plans, Contract Provisions, and the Standard Specifications.

PUBLISHER'S NOTE: Please publish ONCE during the week of September 2, 2020 and ONCE during
the week of September 9, 2020 and furnish an Affidavit of Publication to Okanogan County Dept. of
Public Works at 1234-A Second Avenue South, Okanogan, WA 98840, Attn: Shasta Stidman

Public Works Accounting: Function 320 Omak Chronicle

2020 Gravel Crushing or Supply Contract
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BIDDER'S CHECKLIST, SUCCESSFUL BIDDER’S SUBMITTALS and
CONTRACTOR REQUIRED SUBMITTALS

The following checklist is informational only and lists minimal submittals required from the Bidder or
Successful Contractor. It is not all inclusive. See Standard Specifications and Contract Provisions.

SUBMITTALS REQUIRED WITH BID

A. Properly Completed and Signed Proposal (County provided Bid Proposal Form only)
B. Bid Deposit or Bid Bond (County provided Bid Bond Form only)

C. Addendum Acknowledgement, if any (on proposal)
D
E
F

. Non-Collusion Declaration DOT Form 272-0361 EF
. Local Agency Subcontractor List (DOT Form 271-015A EF, only when applicable)
. Wage Rate Certification (County provided Wage Rate Certification Form only)

SUBMITTALS REQUIRED FROM SUCCESSFUL BIDDER

Prior to Contract Execution by County Commissioners

The Successful bidder is required to submit the following:

A. Signed Contract Document by Contractor

B. Certificate of Insurance

C. Contract (Performance) Bond (County provided Performance Bond Form only)

Prior to Notice to Proceed
The Successful bidder is required to submit the following for approval by the Engineer:

A. Construction Progress Schedule
B. Attend Preconstruction Meeting

CONTRACTOR SUBMITTALS DURING CONSTRUCTION

Some of the following items are required by both the Prime Contractor and Subcontractors.
The County will assist the Contractor in the acquisition of any forms or submittals of the
following requirements.

A. Intent to Pay Prevailing Wage and Affidavit of Wages Paid for prime and all subs.
B. Weekly Certified Payrolls for prime and all subs.

C. Other submittals specific to the Prime Contractor’s or Subcontractor’s operations. (Request
to Sublet, Subcontractor/Lower Tier Certification, etc.)

D. Any agreements, easements, other permits acquired by the Contractor or Subcontractor
associated with work on this contract.

E. DBE Reporting (when applicable)
F. Annual EEO Report (FHWA 1391, when applicable)

2020 Gravel Crushing or Supply Project




BID PROPOSAL
Okanogan County Department of Public Works

TO: The Board of County Commissioners, Okanogan, Washington
This certifies that the undersigned has examined the location of the Gravel Pit and Stockpile Site involved in
the:

2020 GRAVEL CRUSHING OR SUPPLY PROJECT

and that the Plans, Specifications and Contract governing the work embraced in this work, and the method by
which payment will be made for said work is understood. The undersigned hereby proposes to undertake and
complete the work embraced in this work, or as much thereof as can be completed with the money available, in
accordance with the said Plans, Specifications, and Contract, and the following schedule of rates and prices:

NOTE: Unit prices, extensions, & total amounts shall be entered in figures. Entries must be typed or entered in ink.

ITEM PLAN UNIT BID PRICE in TOTAL AMOUNT in
NO. QUANTITY ITEM DESCRIPTION Dollars and Cents Dollars and Cents

P1-16, Greenacres Pit

1 Lump Sum | Mobilization Lump Sum $
5 50,000 |¥2" Special Crushed @ $ _

Ton Coverstone in Stockpile peér Ton $
3 20,000 | Crushed Surfacing Top @ $ _

Ton Course in Stockpile per Ton $
4 20,000 | Special Screened Waste. | g ¢ _

Ton Sand in‘Stockpile per Ton $
5 Lump Sum | Site Reclamation Lump Sum $
6 Lump SPCC Plan Lump Sum $

Sum

TOTALBID $

OKANOGAN COUNTY 2020 Gravel Crushing or Supply Project
OKANOGAN COUNTY IS AN EQUAL OPPORTUNITY EMPLOYER



SIGNATURE PAGE

The undersigned further certif. that is/are thoroughly aware
that time is of the essence for completion of this contract within the time stated in the Special Provisions.

The bidder is hereby advised that by signature of this proposal he/she is deemed to have acknowledged all
requirements and signed all certificates contained herein.

The undersigned hereby agrees to pay labor not less than the prevailing rates of wages in accordance with the
requirements of the Special Provisions for this project.

A proposal guaranty in an amount of five percent (5%) of the total bid, based uponthe approximate estimate of
guantities at the above prices and in the form as indicated below, is attached hereto:

[ ] CASHIER'S CHECK }
or }

|:| CERTIFIED CHECK } INTHE AMOUNT OF DOLLARS,
PAYABLE TO OKANOGAN COUNTY.
ora
|:| PROPOSAL BOND IN THE AMOUNT OF 5% OF THE TOTAL AMOUNT BID.
Receipt is hereby acknowledged of Addend(um)(a) No(s). , , &

SIGNATURE OF AUTHORIZED OFFICIAL(S):

FIRM NAME:

BY:

Signature
PRINTED NAME:

TITLE:

ADDRESS:

CITY: STATE: ZIP:
PHONE: FAX No:
WA Contractor's License #: Federal ID #:

1. |If the bidderis.a corporation, this proposal must be executed by its duly authorized officials.

2. < This proposal is not transferable. Any alteration of the firm's name entered hereon without prior permission from the
Okanogan County Engineer will be cause for considering the proposal irregular and subsequent rejection of the bid.

3. Please referto Section 1-02.6 of the Standard Specifications, "Preparation of Proposal,” or "Article 4" of the
Instructions to Bidders for building construction projects.

4. Should it be necessary to modify this proposal in writing, please make reference to the following proposal number in
your communication: .

OKANOGAN COUNTY 2020 Gravel Crushing or Supply Project
OKANOGAN COUNTY IS AN EQUAL OPPORTUNITY EMPLOYER



Bid Bond

KNOW ALL MEN BY THESE PRESENTS:

That we, , as

Principal, and , as

Surety, are held and firmly bound unto Okanogan County, Washington, as Obligee, in the penal

sum of

Dollars (S ) for the payment of which the Principal and Surety bind

themselves, their heirs, executors, administrators, successors and assigns, jointly and severally,
by these presents.

The condition of the obligation is such that if the Qbligee shall make any award to the
Principal for, 2020 Gravel Crushing or Supply Projectdocated in Okanogan County, Washington,
according to the terms of the proposal or bid made by the Principal therefor, and the Principal
shall duly make and enter into a contract with the Obligee in accordance with the terms of said
proposal or bid and award and shall give bond for the faithful performance thereof, with the
Surety or Sureties approved by the Obligee; or if the principal shall, in case of failure so to do,
pay and forfeit to the Obligee the penal amount of the deposit specified in the call for bids,
then this obligation shall be null and void; otherwise it shall be and remain in full force and
effect and the Surety shall forthwith pay and forfeit to the Obligee, as penalty and liquidated
damages, the amount of this bond.

SIGNED, SEALED AND DATED THIS ____ DAY OF , 2020

Principal

Surety

Attorney-in-Fact




SR

Failure to return this Declaration as part of the bid proposal package
will make the bid nonresponsive and ineligible for award.

NON-COLLUSION DECLARATION

I, by signing the proposal, hereby declare, under penalty of
perjury under the laws of the United States that the following
statements are true and correct:

1. That the undersigned person(s), firm, association or corporation has
(have) not, either directly or indirectly, entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of
free competitive bidding in connection with the project for which this
proposal is submitted.

2. That by signing the signature page of this proposal, | am
deemed to have signed and to have agreed to the provisions
of this declaration.

NOTICE TO ALL BIDDERS

To report rigging activities call:

1-800-424-9071

The U.S. Department of Transportation (USDOT) operates the above toll-free
“hotline” Monday through Friday, 8:00 a.m. to 5:00 p.m., eastern time. Anyone
with knowledge of possible bid rigging, bidder collusion, or other fraudulent
activities should use the “hotline” to report such activities.

The “hotline” is part of USDOT’s continuing effort to identify and investigate
highway construction contract fraud and abuse and is operated under the
direction of the USDOT Inspector General. All information will be treated
confidentially and caller anonymity will be respected.

DOT Form 272-0361 EF
07/2011



Okanogan County County Engineer
Department of Public Works Joshua L. Thomson, PE

1234-A Second Ave. S. —
Public Services Building
Okanogan, WA 98840-9723

Certification of Compliance with Wage Payment Statutes

The bidder hereby certifies that, within the three-year period immediately preceding the bid
solicitation date (September 22, 2020), the bidder is not a “willful” violator, as defined in RCW
49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as determined by a final and
binding citation and notice of assessment issued by the Department of Labor and Industries or
through a civil judgment entered by a court of limited or general jurisdiction.

| certify under penalty of perjury under the laws of the State of Washington that the foregoing is
true and correct.

Bidder’s Business Name

Signature of Authorized Official*

Printed Name

Title

Date City State

Check One:
Sole Proprietorship [  Partnership 1 Joint Venture 0 Corporation [

State of Incorporation, or if not a corporation, State where business entity was formed:

If a co-partnership, give firm name under which business is transacted:

* If a corporation, proposal must be executed in the corporate name by the president or vice-president
(or any other corporate officer accompanied by evidence of authority to sign). If a co-partnership,
proposal must be executed by a partner.
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PUBLIC WORKS CONTRACT

THIS AGREEMENT, made and entered into between the Board of County Commissioners of
Okanogan County, State of Washington, acting under and by virtue of Title 36 and Title 39 R.C.W. as
amended, hereinafter referred to as "The County," and

FEIURXXXXXF**

or its heirs, executors, administrators, successors and assigns, hereinafter referred to as™The Contractor,"

WITNESSETH:

That in consideration of the terms and conditions contained herein and attached and ‘made a part of this
Agreement, the parties hereto covenant and agree as follows:

1. The Contractor shall do all work and furnish all labor, tools, materials,.and equipment necessary to
construct and complete the following for Okanogan County,Washington:

2020 Gravel Crushing or Supply Project

in accordance with and as described in the attachedplans and specifications, and the 2020
Standard Specifications for Road, Bridge, and Municipal Construction, adopted by the
Washington State Department of Transportation, the American Public Works Association and
Okanogan County, which are by this reference incorporated herein and made a part hereof, and
shall perform any changes in the work in accordance with the Contract Documents.

The Contractor shall provide and bearthe expense of all materials, labor, equipment, tools, and
work of any sort whatsoever that may be required for the transfer of materials and for constructing
and completing the work provided for.in these contract documents.

2. Okanogan County hereby promises and agrees with the Contractor to employ, and does employ
the Contractor to provide the materials and to do and cause to be done the above described work
and to complete and finish the.same in accordance with the attached plans and specifications and
the terms and conditions herein contained and hereby contracts to pay for the same according to
the attached specifications and the schedule of unit or itemized prices at the time and in the
manner and.upon the eenditions provided for in this contract.

3. The Contractor for himself/herself, and for his/her heirs, executors, administrators, successors, and
assigns, does hereby agree to the full performance of all the covenants herein contained upon the
part of the Contractor.

4. Itisfurtherprovided that no liability shall attach to the County by reason of entering into this
contract; except as expressly provided herein.

5. The Contractor hereby certifies by execution of this contract that he is registered or licensed as
may be required by the laws of the State of Washington, Chapter 18.27 R.C.W.

IN WITNESS WHEREOF, the said Contractor has executed this instrument on the day and year first
written below, and the said Board of County Commissioners of Okanogan County has caused this
instrument to be executed by its Chairman in the name of the said Board and in the name of Okanogan

2020 Gravel Crushing or Supply Project Page 1
OKANOGAN COUNTY Department of Public Works An Equal Opportunity Employer



County, duly attested by its Clerk, and the seal of said Board to be hereunto affixed on the day and
year last written below.

Executed by the Contractor this day of , 2020.

CONTRACTOR:

By:

Signature Title

PRINTED NAME:

ADDRESS:

City State Zip

PHONE:

FAX Number:

State Of Washington Contractor's License Number:

Federal 1.D. Number:

B R R R R R R R e R R R R R R R R R R R R R R R R R R R R R R R R R R R R R e R R R R R R R R AR AR R R R R R R R R R R R R R R R R R R R AR AR R R R R R R S

DATED at Okanogan, Washington this day of , 2020.

BOARD OF COUNTY COMMISSIONERS
OKANOGAN COUNTY, WASHINGTON

Jim Detro, Chair

ATTEST:
Chris Branch, Member
Lalena Johns, Clerk of the Board Andy Hover, Member
2020 Gravel Crushing or Supply Project Page 2
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Contract Bond
Department of Public Works Construction

KNOW ALL PERSONS BY THESE PRESENTS, That

of , as Principal,

and as Surety, are jointly \and
severally held and bound unto Okanogan County, in the penal sum of

Dollars

(% ), the payment of which we jointly..and’ severally bind
ourselves, our heirs, executors, administrators, and assignsy=and ‘'successors and assigns,
firmly by these presents.

The CONDITION of this bond is such that WHEREAS, on the

day of A.D., , the said

Principal, herein, executeda certain contract with Okanogan

County, by the terms, conditions, and provisions of which contract the said

Principal, herein, agree to furnish all material and do certain

work, to wit: That will undertake and complete the
construction of according to the maps, plans
and specifications madera part of said contract, which contract as so executed, is hereunto
attached, is now referred to and by reference is incorporated herein and made a part hereof as
fully for all purposes as if here set forth at length. This bond shall cover all approved change
orders as if they were in the original contract. Similarly, the bond shall cover payment of all
taxes incurred on.said contract under title 50 and 51 Revised Code of Washington (RCW) and
all taxes impesed on the Principle under Title 82 RCW.

NOW, THEREFORE, if the Principal herein shall faithfully and truly observe and comply with
the terms, conditions, and provisions of said contract in all respects and shall well and truly and
fully doand perform all matters and things by them undertaken to be performed under said
contract, upon the terms proposed therein, and within the time prescribed therein, and until the
same is accepted, and shall pay all laborers, mechanics, subcontractors, and material men,
and all persons who shall supply such contractor or subcontractor with provisions and supplies
for the carrying on of such work, and shall pay all taxes pursuant to Title 50, and 51, and 82
RCW, and shall in all respects, faithfully perform said contract according to law, then this
obligation to be void, otherwise to remain in full force and effect.

Revised 09/2012



WITNESS our hands this day of

(Principal)

(Attorney-in-fact, Surety)

Name and Address Local Office of Agent

APPROVED:

Okanogan County
Deputy Civil Prosecutor

By:

Date:

Surety Bond No.

Okanogan County Contract No.

Revised 09/2012



SPECIAL PROVISIONS
SECTION

2020 Gravel Crushing or Supply Project



OCO~NOO O WNPE

INTRODUCTION

This Contract shall be constructed in accordance with the 2020 Standard Specifications for
Road, Bridge, and Municipal Construction.

SPECIAL PROVISIONS

Several types of Special Provisions are included in this contract; General, Region, Bridges
and Structures, and Project Specific. Special Provisions types are differentiated as follows:

(date) General Special Provision

() Notes a revision to a General Special Provision
and also notes a Project Specific Special
Provision.

(Regions' date) Region Special Provision

General Special Provisions are similar to Standard Specifications in that they typically apply
to many projects, usually in more than one Region. Usually, the only difference from one
project to another is the inclusion of variable project data, inserted as a “fill-in”.

Region Special Provisions are commonly applicable within the designated Region. Region
designations are as follows:

Regions’

ER Eastern Region

NCR North Central Region

NWR Northwest Region

OR Olympic Region

SCR South Central Region

SWR Southwest Region

WSF Washington State Ferries Division

Project Specific Special Provisions normally appear only in the contract for which they were
developed.

Division 1
General Requirements

DESCRIPTION OF WORK

(March 13, 1995)

This Contract provides for the production or supply of 50,000 tons of 2" Special Crushed
Coverstone, 20,000 tons of Crushed Surfacing Top Course, 20,000 tons of Special Screened
Waste Sand, including haul to stockpile, and other work including Site Reclamation, at one pit
site location and other work, all in accordance with the attached Contract Plans, these Contract
Provisions, and the Standard Specifications.

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 1
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1-01.3 Definitions
(January 4, 2016 APWA GSP)

Delete the heading Completion Dates and the three paragraphs that follow it, and replace
them with the following:

Dates

Bid Opening Date
The date on which the Contracting Agency publicly opens and reads the Bids.

Award Date
The date of the formal decision of the Contracting Agency to accept the lowest
responsible and responsive Bidder for the Work.

Contract Execution Date
The date the Contracting Agency officially binds the Agency to the Contract.

Notice to Proceed Date
The date stated in the Notice to Proceed on which the Contract time begins.

Substantial Completion Date

The day the Engineer determines the Contracting Agency has full and unrestricted
use and benefit of the facilities, both from the operational and safety standpoint, any
remaining traffic disruptions will be rare and brief, and only minor incidental work,
replacement of temporary substitute facilities, plant establishment periods, or
correction or repair remains for the Physical Completion of the total Contract.

Physical Completion Date

The day all of the Work is physically completed on the project. All documentation
required by the Contract and required by law does not necessarily need to be
furnished by the Contractor by this date.

Completion Date

The day all the Work specified in the Contract is completed and all the obligations of
the Contractor under the contract are fulfilled by the Contractor. All documentation
required by the Contract and required by law must be furnished by the Contractor
before establishment of this date.

Final Acceptance Date
The date on which the Contracting Agency accepts the Work as complete.

Supplement this Section with the following:

All references in the Standard Specifications, Amendments, or WSDOT General Special
Provisions, to the terms “Department of Transportation”, “Washington State
Transportation Commission”, “Commission”, “Secretary of Transportation”, “Secretary”,

“Headquarters”, and “State Treasurer” shall be revised to read “Contracting Agency’.
All references to the terms “State” or “state” shall be revised to read “Contracting
Agency” unless the reference is to an administrative agency of the State of Washington,
a State statute or regulation, or the context reasonably indicates otherwise.

All references to “State Materials Laboratory” shall be revised to read “Contracting
Agency designated location”.

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 2
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All references to “final contract voucher certification” shall be interpreted to mean the
Contracting Agency form(s) by which final payment is authorized, and final completion
and acceptance granted.

Additive

A supplemental unit of work or group of bid items, identified separately in the Bid
Proposal, which may, at the discretion of the Contracting Agency, be awarded in addition
to the base bid.

Alternate

One of two or more units of work or groups of bid items, identified separately in the Bid
Proposal, from which the Contracting Agency may make a choice between different
methods or material of construction for performing the same work.

Business Day
A business day is any day from Monday through Friday except holidays as listed in
Section 1-08.5.

Contract Bond

The definition in the Standard Specifications for “Contract Bond” applies to whatever
bond form(s) are required by the Contract Documents, which may be a combination of a
Payment Bond and a Performance Bond.

Contract Documents
See definition for “Contract”.

Contract Time
The period of time established by the terms and conditions of the Contract within which
the Work must be physically completed.

Notice of Award
The written notice from the Contracting Agency to the successful Bidder signifying the
Contracting Agency’s acceptance of the Bid Proposal.
Notice to Proceed
The written notice from the Contracting Agency or Engineer to the Contractor authorizing
and directing the Contractor to proceed with the Work and establishing the date on which
the Contract time begins.
Traffic
Both vehicular and non-vehicular traffic, such as pedestrians, bicyclists, wheelchairs, and
equestrian traffic.

Bid Procedures and Conditions

Prequalification of Bidders

Section 1-02.1, including title, is deleted and replaced with the following:

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 3
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1-02 BID PROCEDURES AND CONDITIONS
1-02.1 Prequalification of Bidders
Delete this section and replace it with the following:

1-02.1 Qualifications of Bidder
(January 24, 2011 APWA GSP)

Before award of a public works contract, a bidder must meet at least the minimum
qualifications of RCW 39.04.350(1) to be considered a responsible bidder and qualified to
be awarded a public works project.

Examination of Plans, Specifications and Site of Work
General
Section 1-02.4(1) is supplemented with the following:
Preparation of Proposal

The fourth paragraph of Section 1-02.6 is revised to read:

(******)

Pit site is gated. Bidders may coordinate to view crushing site by contacting Gary George at
509-422-7307

1-02.6 Preparation of Proposal
(July 11, 2018 APWA GSP)
Supplement the second paragraph with the following:

4. If a minimum bid amount has been established for any item, the unit or lump sum
price must equal or exceed the minimum amount stated.

5.  Any correction to a bid made by interlineation, alteration, or erasure, shall be
initialed by the signer of the bid.

Delete the last two paragraphs, and replace them with the following:

If no Subcontractor is listed, the Bidder acknowledges that it does not intend to use any
Subcontractor to perform those items of work.

The Bidder shall submit with their Bid a completed Contractor Certification Wage Law
Compliance form, provided by the Contracting Agency. Failure to return this certification
as part of the Bid Proposal package will make this Bid Nonresponsive and ineligible for
Award. A Contractor Certification of Wage Law Compliance form is included in the
Proposal Forms.

The Bidder shall make no stipulation on the Bid Form, nor qualify the bid in any manner.

A bid by a corporation shall be executed in the corporate name, by the president or a
vice president (or other corporate officer accompanied by evidence of authority to sign).

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 4
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A bid by a partnership shall be executed in the partnership hame, and signed by a
partner. A copy of the partnership agreement shall be submitted with the Bid Form if any
UDBE requirements are to be satisfied through such an agreement.

A bid by a joint venture shall be executed in the joint venture name and signed by a
member of the joint venture. A copy of the joint venture agreement shall be submitted
with the Bid Form if any UDBE requirements are to be satisfied through such an
agreement.

1-02.7 Bid Deposit
(March 8, 2013 APWA GSP)

Supplement this section with the following:

Bid bonds shall contain the following:

1. Contracting Agency-assigned number for the project;
2. Name of the project;

3. The Contracting Agency named as obligee;

4

The amount of the bid bond stated either as a dollar figure or as a percentage which
represents five percent of the maximum bid amount that could be awarded;

5. Signature of the bidder’s officer empowered to sign official statements. The signature
of the person authorized to submit the bid should agree with the signature on the
bond, and the title of the person must accompany the said signature;

6. The signature of the surety’s officer empowered to sign the bond and the power of
attorney.

If so stated in the Contract Provisions, bidder must use the bond form included in the
Contract Provisions.

If so stated in the Contract Provisions, cash will not be accepted for a bid deposit.
Public Opening of Proposals

Section 1-02.12 is supplemented with the following:

(******)

Date and Time of Bid Opening

The Board of County Commissioners of Okanogan County, will open sealed bid proposals
and publicly read them aloud after 11:00:00AM Pacific Time on September 22", 2020, at
the Okanogan County Commissioners Hearing Room, Okanogan County, Washington for
the:

2020 Gravel Crushing or Supply Project

Sealed bids are to be received by mail or hand delivered to the Office of the Board of County
Commissioners of Okanogan County located on the first floor of the Grainger Administration
Building located at 123 Fifth Ave. North, Room 150, Okanogan, Washington.
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Bid proposals for this project must be received by 11:00:00AM Pacific Time,

September 22"9, 2020. The official time will be the time as displayed on the computer
of the Clerk of the Board according to the Network Time Protocol (NTP) Time Server time
display.

Please note that US Mail delivered the day of bid opening may not arrive in time. Bidders
intending to mail their bid proposals may want to arrange for their bid proposals to arrive a
day early. Bids delivered in person will only be received by the Clerk of the Board of
Okanogan County Commissioners. Bid Proposals and Bid Proposal Bonds must be on the
original forms provided by the County.

Bids received on time will be publicly opened and read immediately after the bid receipt
deadline.

All envelopes containing bids shall be sealed and clearly addressed to:

Okanogan County Commissioners

123 Fifth Avenue North

Room 150

Okanogan, Washington 98840

And shall have the following clearly marked on the lower left-hand corner:

SEALED BID FOR 2020 GRAVEL CRUSHING OR SUPPLY PROJECT

Telephone, telephone facsimile (FAX) or electronic e-mailed bids or amendments to bids will
not be accepted.

Irreqgular Proposals

1-02.13 Irregular Proposals
(December 19, 2019 APWA GSP)

Delete this section and replace it with the following:

1. A Proposal will be considered irregular and will be rejected if:

a. The Bidder is not prequalified when so required;

b. The authorized Proposal form furnished by the Contracting Agency is not
used or is altered;

C. The completed Proposal form contains any unauthorized additions, deletions,
alternate Bids, or conditions;

d. The Bidder adds provisions reserving the right to reject or accept the award,

or enter into the Contract;

A price per unit cannot be determined from the Bid Proposal;

The Proposal form is not properly executed;

The Bidder fails to submit or properly complete a Subcontractor list, if
applicable, as required in Section 1-02.6;

The Bidder fails to submit or properly complete an Underutilized
Disadvantaged Business Enterprise Certification, if applicable, as required in
Section 1-02.6;

> @0
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The Bidder fails to submit written confirmation from each UDBE firm listed on
the Bidder’'s completed UDBE Utilization Certification that they are in
agreement with the bidder's UDBE participation commitment, if applicable, as
required in Section 1-02.6, or if the written confirmation that is submitted fails
to meet the requirements of the Special Provisions;

The Bidder fails to submit UDBE Good Faith Effort documentation, if
applicable, as required in Section 1-02.6, or if the documentation that is
submitted fails to demonstrate that a Good Faith Effort to meet the Condition
of Award was made;

The Bidder fails to submit a UDBE Bid Item Breakdown form, if applicable, as
required in Section 1-02.6, or if the documentation that is submitted fails to
meet the requirements of the Special Provisions;

The Bidder fails to submit UDBE Trucking Credit Forms, if applicable, as
required in Section 1-02.6, or if the documentation that is submitted fails to
meet the requirements of the Special Provisions;

The Bid Proposal does not constitute a definite and unqualified offer to meet
the material terms of the Bid invitation; or

More than one Proposal is submitted for the same project from a Bidder
under the same or different names.

2. A Proposal may be considered irregular and may be rejected if:

a.
b.

a0

e.

1-02.14

The Proposal does not include a unit price for every Bid item;

Any of the unit prices are excessively unbalanced (either above or below the
amount of a reasonable Bid) to the potential detriment of the Contracting
Agency;

Receipt of Addenda is not acknowledged;

A member of a joint venture or partnership and the joint venture or
partnership submit Proposals for the same project (in such an instance, both
Bids may be rejected); or

If Proposal form entries are not made in ink.

Disqualification of Bidders

(May 17, 2018 APWA GSP, Option B)

Delete this section and replace it with the following:

A Bidder will be deemed not responsible if the Bidder does not meet the mandatory
bidder responsibility criteria in RCW 39.04.350(1), as amended; or does not meet
Supplemental Criteria 1-7 listed in this Section.

The Contracting Agency will verify that the Bidder meets the mandatory bidder
responsibility criteria in RCW 39.04.350(1), and Supplemental Criteria 1-2. Evidence
that the Bidder meets Supplemental Criteria 3-7 shall be provided by the Bidder as
stated later in this Section.

1.

Delinquent State Taxes

A Criterion: The Bidder shall not owe delinquent taxes to the Washington State

Department of Revenue without a payment plan approved by the Department
of Revenue.
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B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder does not owe delinquent taxes to the Washington State Department of
Revenue, or if delinquent taxes are owed to the Washington State
Department of Revenue, the Bidder must submit a written payment plan
approved by the Department of Revenue, to the Contracting Agency by the
deadline listed below.

2. Federal Debarment

A Criterion: The Bidder shall not currently be debarred or suspended by the
Federal government.

B. Documentation: The Bidder shall not be listed as having an “active exclusion”

on the U.S. government’s “System for Award Management” database
(www.sam.gov).

3. Subcontractor Responsibility

A Criterion: The Bidder’s standard subcontract form shall include the
subcontractor responsibility language required by RCW 39.06.020, and the
Bidder shall have an established procedure which it utilizes to validate the
responsibility of each of its subcontractors. The Bidder’s subcontract form
shall also include a requirement that each of its subcontractors shall have and
document a similar procedure to determine whether the sub-tier
subcontractors with whom it contracts are also “responsible” subcontractors
as defined by RCW 39.06.020.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a copy of its standard subcontract form for review by the Contracting
Agency, and a written description of its procedure for validating the
responsibility of subcontractors with which it contracts.

4. Claims Against Retainage and Bonds

A Criterion: The Bidder shall not have a record of excessive claims filed against
the retainage or payment bonds for public works projects in the three years
prior to the bid submittal date, that demonstrate a lack of effective
management by the Bidder of making timely and appropriate payments to its
subcontractors, suppliers, and workers, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall
submit a list of the public works projects completed in the three years prior to
the bid submittal date that have had claims against retainage and bonds and
include for each project the following information:

* Name of project

 The owner and contact information for the owner;

+ Alist of claims filed against the retainage and/or payment bond for any of
the projects listed;
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* Awritten explanation of the circumstances surrounding each claim and
the ultimate resolution of the claim.

5. Public Bidding Crime

A Criterion: The Bidder and/or its owners shall not have been convicted of a
crime involving bidding on a public works contract in the five years prior to the
bid submittal date.

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder and/or its owners have not been convicted of a crime involving bidding
on a public works contract.

6. Termination for Cause / Termination for Default

A Criterion: The Bidder shall not have had any public works contract terminated
for cause or terminated for default by a government agency in the five years
prior to the bid submittal date, unless there are extenuating circumstances
and such circumstances are deemed acceptable to the Contracting Agency.

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder has not had any public works contract terminated for cause or
terminated for default by a government agency in the five years prior to the
bid submittal date; or if Bidder was terminated, describe the circumstances. .

7. Lawsuits

A Criterion: The Bidder shall not have lawsuits with judgments entered against
the Bidder in the five years prior to the bid submittal date that demonstrate a
pattern of failing to meet the terms of contracts, unless there are extenuating
circumstances and such circumstances are deemed acceptable to the
Contracting Agency

B. Documentation: The Bidder, if and when required as detailed below, shall sign
a statement (on a form to be provided by the Contracting Agency) that the
Bidder has not had any lawsuits with judgments entered against the Bidder in
the five years prior to the bid submittal date that demonstrate a pattern of
failing to meet the terms of contracts, or shall submit a list of all lawsuits with
judgments entered against the Bidder in the five years prior to the bid
submittal date, along with a written explanation of the circumstances
surrounding each such lawsuit. The Contracting Agency shall evaluate these
explanations to determine whether the lawsuits demonstrate a pattern of
failing to meet of terms of construction related contracts

As evidence that the Bidder meets the Supplemental Criteria stated above, the
apparent low Bidder must submit to the Contracting Agency by 12:00 P.M. (noon) of the
second business day following the bid submittal deadline, a written statement verifying
that the Bidder meets the supplemental criteria together with supporting documentation
(sufficient in the sole judgment of the Contracting Agency) demonstrating compliance
with the Supplemental Criteria. The Contracting Agency reserves the right to request
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44
45

46
47

48

49
50

51

further documentation as needed from the low Bidder and documentation from other
Bidders as well to assess Bidder responsibility and compliance with all bidder
responsibility criteria. The Contracting Agency also reserves the right to obtain
information from third-parties and independent sources of information concerning a
Bidder’s compliance with the mandatory and supplemental criteria, and to use that
information in their evaluation. The Contracting Agency may consider mitigating
factors in determining whether the Bidder complies with the requirements of the
supplemental criteria.

The basis for evaluation of Bidder compliance with these mandatory and supplemental
criteria shall include any documents or facts obtained by Contracting Agency (whether
from the Bidder or third parties) including but not limited to: (i) financial, historical, or
operational data from the Bidder; (ii) information obtained directly by the Contracting
Agency from others for whom the Bidder has worked, or other public agencies or
private enterprises; and (iii) any additional information obtained by the Contracting
Agency which is believed to be relevant to the matter.

If the Contracting Agency determines the Bidder does not meet the bidder
responsibility criteria above and is therefore not a responsible Bidder, the Contracting
Agency shall notify the Bidder in writing, with the reasons for its determination. If the
Bidder disagrees with this determination, it may appeal the determination within two (2)
business days of the Contracting Agency’s determination by presenting its appeal and
any additional information to the Contracting Agency. The Contracting Agency will
consider the appeal and any additional information before issuing its final
determination. If the final determination affirms that the Bidder is not responsible, the
Contracting Agency will not execute a contract with any other Bidder until at least two
business days after the Bidder determined to be not responsible has received the
Contracting Agency’s final determination.

Request to Change Supplemental Bidder Responsibility Criteria Prior To Bid: Bidders
with concerns about the relevancy or restrictiveness of the Supplemental Bidder
Responsibility Criteria may make or submit requests to the Contracting Agency to
modify the criteria. Such requests shall be in writing, describe the nature of the
concerns, and propose specific modifications to the criteria. Bidders shall submit such
requests to the Contracting Agency no later than five (5) business days prior to the bid
submittal deadline and address the request to the Project Engineer or such other
person designated by the Contracting Agency in the Bid Documents.

1-02.15 Pre Award Information
(August 14, 2013 APWA GSP)

Revise this section to read:

Before awarding any contract, the Contracting Agency may require one or more of these
items or actions of the apparent lowest responsible bidder:

1.

2.
3.

4

A complete statement of the origin, composition, and manufacture of any or all
materials to be used,

Samples of these materials for quality and fitness tests,

A progress schedule (in a form the Contracting Agency requires) showing the order
of and time required for the various phases of the work,

. A breakdown of costs assigned to any bid item,
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5. Attendance at a conference with the Engineer or representatives of the Engineer,

6. Obtain, and furnish a copy of, a business license to do business in the city or county
where the work is located.

7. Any other information or action taken that is deemed necessary to ensure that the
bidder is the lowest responsible bidder.

Award and Execution of Contract

1-03.1 Consideration of Bids
(January 23, 2006 APWA GSP)

Revise the first paragraph to read:

After opening and reading proposals, the Contracting Agency will check them for
correctness of extensions of the prices per unit and the total price. If a discrepancy exists
between the price per unit and the extended amount of any bid item, the price per unit will
control. If a minimum bid amount has been established for any item and the bidder’s unit
or lump sum price is less than the minimum specified amount, the Contracting Agency will
unilaterally revise the unit or lump sum price, to the minimum specified amount and
recalculate the extension. The total of extensions, corrected where necessary, including
sales taxes where applicable and such additives and/or alternates as selected by the
Contracting Agency, will be used by the Contracting Agency for award purposes and to fix
the Awarded Contract Price amount and the amount of the contract bond.

1-03.3 Execution of Contract
(October 1, 2005 APWA GSP)

Revise this section to read:

Copies of the Contract Provisions, including the unsigned Form of Contract, will be
available for signature by the successful bidder on the first business day following award.
The number of copies to be executed by the Contractor will be determined by the
Contracting Agency.

Within seven (7) calendar days after the award date, the successful bidder shall return
the signed Contracting Agency-prepared contract, an insurance certification as required
by Section 1-07.18, and a satisfactory bond as required by law and Section 1-03.4.
Before execution of the contract by the Contracting Agency, the successful bidder shall
provide any pre-award information the Contracting Agency may require under Section 1-
02.15.

Until the Contracting Agency executes a contract, no proposal shall bind the Contracting
Agency nor shall any work begin within the project limits or within Contracting Agency-
furnished sites. The Contractor shall bear all risks for any work begun outside such areas
and for any materials ordered before the contract is executed by the Contracting Agency.

If the bidder experiences circumstances beyond their control that prevents return of the
contract documents within the calendar days after the award date stated above, the
Contracting Agency may grant up to a maximum of three (3) additional calendar days for
return of the documents, provided the Contracting Agency deems the circumstances
warrant it.
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1-03.4 Contract Bond
(July 23, 2015 APWA GSP)

Delete the first paragraph and replace it with the following:

The successful bidder shall provide executed payment and performance bond(s) for the
full contract amount. The bond may be a combined payment and performance bond; or
be separate payment and performance bonds. In the case of separate payment and
performance bonds, each shall be for the full contract amount. The bond(s) shall:

1. Be on Contracting Agency-furnished form(s);
2. Be signed by an approved surety (or sureties) that:
a. Is registered with the Washington State Insurance Commissioner, and

b. Appears on the current Authorized Insurance List in the State of Washington
published by the Office of the Insurance Commissioner,

3. Guarantee that the Contractor will perform and comply with all obligations, duties,
and conditions under the Contract, including but not limited to the duty and obligation
to indemnify, defend, and protect the Contracting Agency against all losses and
claims related directly or indirectly from any failure:

a. Of the Contractor (or any of the employees, subcontractors, or lower tier
subcontractors of the Contractor) to faithfully perform and comply with all contract
obligations, conditions, and duties, or

b. Of the Contractor (or the subcontractors or lower tier subcontractors of the
Contractor) to pay all laborers, mechanics, subcontractors, lower tier
subcontractors, material person, or any other person who provides supplies or
provisions for carrying out the work;

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the
project under titles 50, 51, and 82 RCW; and

5. Be accompanied by a power of attorney for the Surety’s officer empowered to sign
the bond; and

6. Be signed by an officer of the Contractor empowered to sign official statements (sole
proprietor or partner). If the Contractor is a corporation, the bond(s) must be signed
by the president or vice president, unless accompanied by written proof of the
authority of the individual signing the bond(s) to bind the corporation (i.e., corporate
resolution, power of attorney, or a letter to such effect signed by the president or vice
president).

Scope of the Work

1-04.2 Coordination of Contract Documents, Plans, Special Provisions,
Specifications, and Addenda

(March 13, 2012 APWA GSP)

Revise the second paragraph to read:

Any inconsistency in the parts of the contract shall be resolved by following this order of
precedence (e.g., 1 presiding over 2, 2 over 3, 3 over 4, and so forth):

1. Addenda,
2. Proposal Form,
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1 3. Special Provisions,

2 4. Contract Plans,

3 5. Amendments to the Standard Specifications,

4 6. Standard Specifications,

5 7. Contracting Agency’s Standard Plans or Details (if any), and

6 8. WSDOT Standard Plans for Road, Bridge, and Municipal Construction.

7

8 Changes

9
10  Section 1-04.4 is supplemented with the following:
11
12 (April 30, 2020)
13 Change Orders will be transmitted electronically to the Contractor for signature. The
14 Contractor shall apply all signatures electronically using the software provided by the
15 Contracting Agency. Within 21 days of execution of the Contract, the Contractor shall
16 submit a Type 1 Working Drawing consisting of the names, email addresses, and text-
17 message capable phone numbers for the authorized change order signers and shall bear
18 the name, phone number and email of the officer providing this authorization. Delegation
19 of authority to sign Change Orders shall be by the officer authorized to sign the Contract
20 in accordance with Section 1-02.1.
21

22 Control of Work
23 1-05.6 Inspection of Work Materials

24

25  Section 1-02.12 is supplemented with the following:

26

27 (******)

28 The Contracting Agency has hired a material testing firm to perform gradation testing
29 on all materials produced by the Contractor for this contract. The Contractor shall
30 cooperate with the materials testing firm to ensure they have access to collect the
31 required samples in accordance with the WSDOT Standard Specifications,
32 Construction Manual and Materials Manual.

33

34

35 Add the following new section:

36

37 1-05.16  Water and Power

38 (October 1, 2005 APWA GSP)

39

40 The Contractor shall make necessary arrangements, and shall bear the costs for power
41 and water necessary for the performance of the work, unless the contract includes power
42 and water as a pay item.

43

44  Legal Relations and Responsibilities to the Public

45

46 Laws to be Observed

47

48  Section 1-07.1 is supplemented with the following:

49

50 (May 13, 2020)
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In response to COVID-19, the Contractor shall prepare a project specific COVID-19 health
and safety plan (CHSP) in conformance with Section 1-07.4(2) as supplemented in these
specifications, COVID-19 Health and Safety Plan (CHSP).

1-07.1 Laws to be Observed

Section 1-07.1 is supplemented with the following:

(*******)

Prevention of Environmental Pollution and Preservation of Public Natural
Resources

The Contractor shall comply with all the environmental provisions which include the
requirements Department of Natural Resources Mining Permits and Reclamation Plans,
Okanogan County Spill Prevention Control and Countermeasure Plan, Okanogan
County Ordinance No. 88-1 and other requirements as listed. The Okanogan County
Ordinance No. 85-3, an ordinance implementing the State Environmental Policy Act of
1971, Chapter 43.21C.120, and Washington Administrative Code (WAC).

Copies of these environmental provisions are available to the Contractor at the
Okanogan County Public Works Office.

Okanogan County Ordinance No. 94-16:
An ordinance amending Section 14.04.220 of the Okanogan County Code Relating
to Appeals under the State Environmental Protection Act (SEPA) pursuant to RCW
43.21.C075 and WAC 197-11-680.

Additional permits and requirements that pertain to operations in County pits.

1. DNR Reclamation Plan for the designated County pits. The Contractor is
informed that the Department of Natural Resources Mining Permit has been
issued. All site operations shall be according to the attached DNR reclamation
plan. All costs associated with this work shall be included in the bid item, “Site
Reclamation”, Lump Sum.

2. SEPA for the designated County pit, Miller Pit. The contractor is informed that the
SEPA process has been completed.

1-07.2 State Taxes
Delete this section, including its sub-sections, in its entirety and replace it with the following:

1-07.2 State Sales Tax
(June 27, 2011 APWA GSP)

The Washington State Department of Revenue has issued special rules on the State
sales tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The
Contractor should contact the Washington State Department of Revenue for answers to
guestions in this area. The Contracting Agency will not adjust its payment if the
Contractor bases a bid on a misunderstood tax liability.

The Contractor shall include all Contractor-paid taxes in the unit bid prices or other

contract amounts. In some cases, however, state retail sales tax will not be included.
Section 1-07.2(2) describes this exception.
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The Contracting Agency will pay the retained percentage (or release the Contract Bond if
a FHWA-funded Project) only if the Contractor has obtained from the Washington State
Department of Revenue a certificate showing that all contract-related taxes have been
paid (RCW 60.28.051). The Contracting Agency may deduct from its payments to the
Contractor any amount the Contractor may owe the Washington State Department of
Revenue, whether the amount owed relates to this contract or not. Any amount so
deducted will be paid into the proper State fund.

1-07.2(1) State Sales Tax — Rule 171

WAC 458-20-171, and its related rules, apply to building, repairing, or improving streets,
roads, etc., which are owned by a municipal corporation, or political subdivision of the
state, or by the United States, and which are used primarily for foot or vehicular traffic.
This includes storm or combined sewer systems within and included as a part of the
street or road drainage system and power lines when such are part of the roadway
lighting system. For work performed in such cases, the Contractor shall include
Washington State Retail Sales Taxes in the various unit bid item prices, or other contract
amounts, including those that the Contractor pays on the purchase of the materials,
equipment, or supplies used or consumed in doing the work.

1-07.2(2) State Sales Tax — Rule 170

WAC 458-20-170, and its related rules, apply to the constructing and repairing of new or
existing buildings, or other structures, upon real property. This includes, but is not
limited to, the construction of streets, roads, highways, etc., owned by the state of
Washington; water mains and their appurtenances; sanitary sewers and sewage
disposal systems unless such sewers and disposal systems are within, and a part of, a
street or road drainage system; telephone, telegraph, electrical power distribution lines,
or other conduits or lines in or above streets or roads, unless such power lines become a
part of a street or road lighting system; and installing or attaching of any article of
tangible personal property in or to real property, whether or not such personal property
becomes a part of the realty by virtue of installation.

For work performed in such cases, the Contractor shall collect from the Contracting
Agency, retail sales tax on the full contract price. The Contracting Agency will
automatically add this sales tax to each payment to the Contractor. For this reason, the
Contractor shall not include the retail sales tax in the unit bid item prices, or in any other
contract amount subject to Rule 170, with the following exception.

Exception: The Contracting Agency will not add in sales tax for a payment the Contractor
or a subcontractor makes on the purchase or rental of tools, machinery, equipment, or
consumable supplies not integrated into the project. Such sales taxes shall be included
in the unit bid item prices or in any other contract amount.

1-07.2(3) Services
The Contractor shall not collect retail sales tax from the Contracting Agency on any

contract wholly for professional or other services (as defined in Washington State
Department of Revenue Rules 138 and 244).
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Sanitation
Health Hazards
Section 1-07.4(2) is revised to read:

(May 13, 2020)

COVID-19 Health and Safety Plan (CHSP)

The Contractor shall prepare a project specific COVID-19 health and safety plan
(CHSP). The CHSP shall be prepared and submitted as a Type 2 Working Drawing
prior to beginning physical Work. The CHSP shall be based on the most current State
and Federal requirements. If the State or Federal requirements are revised, the
CHSP shall be updated as necessary to conform to the current requirements.

The Contractor shall update and resubmit the CHSP as the work progresses and
new activities appear on the look ahead schedule required under Section 1-08.3(2)D.
If the conditions change on the project, or a particular activity, the Contractor shall
update and resubmit the CHSP. Work on any activity shall cease if conditions prevent
full compliance with the CHSP.

The CHSP shall address the health and safety of all people associated with the
project including State workers in the field, Contractor personnel, consultants, project
staff, subcontractors, suppliers and anyone on the project site, staging areas, or
yards.

COVID-19 Health and Safety Plan (CHSP) Inspection

The Contractor shall grant full and unrestricted access to the Engineer for CHSP
Inspections. The Engineer (or designee) will conduct periodic compliance
inspections on the project site, staging areas, or yards to verify that any ongoing work
activity is following the CHSP plan. If the Engineer becomes aware of a
noncompliance incident either through a site inspection or other means, the
Contractor will be notified immediately (within 1 hour). The Contractor shall
immediately remedy the noncompliance incident or suspend all or part of the
associated work activity. The Contractor shall satisfy the Engineer that the
noncompliance incident has been corrected before the suspension will end.

Permits and Licenses

Section 1-07.6 is supplemented with the following:

(******)

The Contractor must acquire all Air Quality Modification Permits from Washington State
Department of Ecology for the operations in the designated County pit.

A Temporary Air Quality Permit for Rock Crushing must be approved by WDOE and a
copy of the permits shall be submitted to the Contracting Agency before crushing
operations may proceed.

The Contractor must comply with the conditions of the Temporary Air Quality Permit
for Rock Crushing. Violation of those conditions will result in a mandatory shut
down in the crushing operation.
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Load Limits
Section 1-07.7 is supplemented with the following:

(March 13, 1995)

Whenever the Contractor obtains materials from a source other than that provided by the
Contracting Agency, or provides a source for materials not designated to come from a
source provided by the State and the location of the source necessitates hauling on other
than State Highways, the Contractor shall, at the Contractor's expense, make all
arrangements for the use of the haul routes.

Required Documents
Section 1-07.9(5) is revised to read:

(January 6, 2020)

General

All “Statements of Intent to Pay Prevailing Wages”, “Affidavits of Wages Paid” and
Certified Payrolls, including a signed Statement of Compliance for Federal-aid
projects, shall be submitted to the Engineer using the State L&l online Prevailing
Wage Intent & Affidavit (PWIA) system.

Intents and Affidavits

On forms provided by the Industrial Statistician of State L&l, the Contractor shall
submit to the Engineer the following for themselves and for each firm covered under
RCW 39.12 that will or has provided Work and materials for the Contract:

1. The approved “Statement of Intent to Pay Prevailing Wages” State L&I's
form number F700-029-000. The Contracting Agency will make no payment
under this Contract until this statement has been approved by State L&l and
reviewed by the Engineer.

2. The approved “Affidavit of Prevailing Wages Paid”, State L&I’s form number
F700-007-000. The Contracting Agency will not grant Completion until all
approved Affidavit of Wages paid for the Contractor and all Subcontractors
have been received by the Engineer. The Contracting Agency will not
release to the Contractor any funds retained under RCW 60.28.011 until
“Affidavit of Prevailing Wages Paid” forms have been approved by State L&l
and all of the approved forms have been submitted to the Engineer for every
firm that worked on the Contract.

The Contractor is responsible for requesting these forms from State L&l and for
paying any fees required by State L&l.

Certified Payrolls

Certified payrolls are required to be submitted by the Contractor for themselves, all
Subcontractors and all lower tier subcontractors. The payrolls shall be submitted
weekly on all Federal-aid projects and no less than monthly on State funded projects.

Penalties for Noncompliance

The Contractor is advised, if these payrolls are not supplied within the prescribed
deadlines, any or all payments may be withheld until compliance is achieved. In

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 17



O©CoO~NOOUITS WN -

addition, failure to provide these payrolls may result in other sanctions as provided
by State laws (RCW 39.12.050) and/or Federal regulations (29 CFR 5.12).

Public Liability and Property Damage Insurance

1-07.18 Public Liability and Property Damage Insurance

Delete this section in its entirety, and replace it with the following:

1-07.18 Insurance
(January 4, 2016 APWA GSP)

1-07.18(1) General Requirements

A.

The Contractor shall procure and maintain the insurance described in all subsections of
section 1-07.18 of these Special Provisions, from insurers with a current A. M. Best
rating of not less than A-: VIl and licensed to do business in the State of Washington.
The Contracting Agency reserves the right to approve or reject the insurance provided,
based on the insurer’s financial condition.

. The Contractor shall keep this insurance in force without interruption from the

commencement of the Contractor's Work through the term of the Contract and for thirty
(30) days after the Physical Completion date, unless otherwise indicated below.

If any insurance policy is written on a claims made form, its retroactive date, and that of
all subsequent renewals, shall be no later than the effective date of this Contract. The
policy shall state that coverage is claims made, and state the retroactive date. Claims-
made form coverage shall be maintained by the Contractor for a minimum of 36 months
following the Completion Date or earlier termination of this Contract, and the Contractor
shall annually provide the Contracting Agency with proof of renewal. If renewal of the
claims made form of coverage becomes unavailable, or economically prohibitive, the
Contractor shall purchase an extended reporting period (“tail”’) or execute another form of
guarantee acceptable to the Contracting Agency to assure financial responsibility for
liability for services performed.

The Contractor's Automobile Liability, Commercial General Liability and Excess or
Umbrella Liability insurance policies shall be primary and non-contributory insurance as
respects the Contracting Agency’s insurance, self-insurance, or self-insured pool
coverage. Any insurance, self-insurance, or self-insured pool coverage maintained by the
Contracting Agency shall be excess of the Contractor’s insurance and shall not contribute
with it.

The Contractor shall provide the Contracting Agency and all additional insureds with
written notice of any policy cancellation, within two business days of their receipt of such
notice.

The Contractor shall not begin work under the Contract until the required insurance has
been obtained and approved by the Contracting Agency

Failure on the part of the Contractor to maintain the insurance as required shall
constitute a material breach of contract, upon which the Contracting Agency may, after
giving five business days’ notice to the Contractor to correct the breach, immediately
terminate the Contract or, at its discretion, procure or renew such insurance and pay any
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and all premiums in connection therewith, with any sums so expended to be repaid to the
Contracting Agency on demand, or at the sole discretion of the Contracting Agency,
offset against funds due the Contractor from the Contracting Agency.

H. All costs for insurance shall be incidental to and included in the unit or lump sum prices
of the Contract and no additional payment will be made.

1-07.18(2) Additional Insured
All insurance policies, with the exception of Workers Compensation, and of Professional
Liability and Builder’s Risk (if required by this Contract) shall name the following listed
entities as additional insured(s) using the forms or endorsements required herein:

= the Contracting Agency and its officers, elected officials, employees, agents, and

volunteers

The above-listed entities shall be additional insured(s) for the full available limits of liability
maintained by the Contractor, irrespective of whether such limits maintained by the
Contractor are greater than those required by this Contract, and irrespective of whether the
Certificate of Insurance provided by the Contractor pursuant to 1-07.18(4) describes limits
lower than those maintained by the Contractor.

For Commercial General Liability insurance coverage, the required additional insured
endorsements shall be at least as broad as 1ISO forms CG 20 10 10 01 for ongoing
operations and CG 20 37 10 01 for completed operations.

1-07.18(3) Subcontractors

The Contractor shall cause each Subcontractor of every tier to provide insurance coverage
that complies with all applicable requirements of the Contractor-provided insurance as set
forth herein, except the Contractor shall have sole responsibility for determining the limits of
coverage required to be obtained by Subcontractors.

The Contractor shall ensure that all Subcontractors of every tier add all entities listed in
1-07.18(2) as additional insureds, and provide proof of such on the policies as required by
that section as detailed in 1-07.18(2) using an endorsement as least as broad as ISO CG 20
10 10 01 for ongoing operations and CG 20 37 10 01 for completed operations.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency evidence of insurance and copies of the additional insured endorsements of each
Subcontractor of every tier as required in 1-07.18(4) Verification of Coverage.

1-07.18(4) Verification of Coverage

The Contractor shall deliver to the Contracting Agency a Certificate(s) of Insurance and
endorsements for each policy of insurance meeting the requirements set forth herein when
the Contractor delivers the signed Contract for the work. Failure of Contracting Agency to
demand such verification of coverage with these insurance requirements or failure of
Contracting Agency to identify a deficiency from the insurance documentation provided shall
not be construed as a waiver of Contractor’s obligation to maintain such insurance.

Verification of coverage shall include:
1. An ACORD certificate or a form determined by the Contracting Agency to be equivalent.

2. Copies of all endorsements naming Contracting Agency and all other entities listed in
1-07.18(2) as additional insured(s), showing the policy number. The Contractor may
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submit a copy of any blanket additional insured clause from its policies instead of a
separate endorsement.

3. Any other amendatory endorsements to show the coverage required herein.

A notation of coverage enhancements on the Certificate of Insurance shall not satisfy
these requirements — actual endorsements must be submitted.

Upon request by the Contracting Agency, the Contractor shall forward to the Contracting
Agency a full and certified copy of the insurance policy(s). If Builders Risk insurance is
required on this Project, a full and certified copy of that policy is required when the
Contractor delivers the signed Contract for the work.

1-07.18(5) Coverages and Limits

The insurance shall provide the minimum coverages and limits set forth below. Contractor’s
maintenance of insurance, its scope of coverage, and limits as required herein shall not be
construed to limit the liability of the Contractor to the coverage provided by such insurance,
or otherwise limit the Contracting Agency’s recourse to any remedy available at law or in
equity.

All deductibles and self-insured retentions must be disclosed and are subject to approval by
the Contracting Agency. The cost of any claim payments falling within the deductible or self-
insured retention shall be the responsibility of the Contractor. In the event an additional
insured incurs a liability subject to any policy’s deductibles or self-insured retention, said
deductibles or self-insured retention shall be the responsibility of the Contractor.

1-07.18(5)A Commercial General Liability

Commercial General Liability insurance shall be written on coverage forms at least as broad
as ISO occurrence form CG 00 01, including but not limited to liability arising from premises,
operations, stop gap liability, independent contractors, products-completed operations,
personal and advertising injury, and liability assumed under an insured contract. There shall
be no exclusion for liability arising from explosion, collapse or underground property
damage.

The Commercial General Liability insurance shall be endorsed to provide a per project
general aggregate limit, using ISO form CG 25 03 05 09 or an equivalent endorsement.

Contractor shall maintain Commercial General Liability Insurance arising out of the
Contractor’'s completed operations for at least three years following Substantial Completion
of the Work.

Such policy must provide the following minimum limits:

$1,000,000 Each Occurrence

$2,000,000 General Aggregate

$2,000,000 Products & Completed Operations Aggregate
$1,000,000 Personal & Advertising Injury each offence

$1,000,000 Stop Gap / Employers’ Liability each accident

1-07.18(5)B Automobile Liability

Automobile Liability shall cover owned, non-owned, hired, and leased vehicles; and shall be
written on a coverage form at least as broad as ISO form CA 00 01. If the work involves the
transport of pollutants, the automobile liability policy shall include MCS 90 and CA 99 48
endorsements.
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38

Such policy must provide the following minimum limit:
$1,000,000 Combined single limit each accident

1-07.18(5)C Workers’ Compensation
The Contractor shall comply with Workers’ Compensation coverage as required by the
Industrial Insurance laws of the State of Washington.

Prosecution and Progress

1-08 PROSECUTION AND PROGRESS

Add the following new section:

1-08.0 Preliminary Matters
(May 25, 2006 APWA GSP)
1-08.0(2) Hours of Work

(******)

All working hours and days are subject to local permit and ordinance conditions (such as
noise ordinances).

The maximum hours of operation for this pit was established through the State
Environmental Policy Act (SEPA) process.

Unless otherwise approved by the Engineer, the Contractor shall abide by the following
maximum hours of operation for each pit.

Miller Pit — 7:00am to 7:00pm, (seven days a week)

During the contract period, the Contractor shall be charged one full working day for each
day of the work week (Monday through Friday), regardless of the actual hours of work
performed within the restrictions noted above.

Section 1-08.5 of the standard Specifications apply.

Progress Schedule

The first sentence of Section 1-08.3(1) is revised to read:

(******)
The first paragraph is deleted.

The second paragraph is revised to read as follows:
The progress schedule is required to be submitted to the Engineer at least two (2) working

days prior to the preconstruction conference. This schedule and any supplemental
schedule shall show: (1) physical completion of all work within the specified contract time.
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(2) the purposed order of work, and (3) projected starting and completion times for major
phases of the work and for the total project.

The Contractor shall use a critical path diagram, bar graph, or similar type method to
develop the schedule.

The Contractor shall provide both paper and electronic copies of the schedule when
requested.

The third paragraph is deleted.
Prosecution of Work

The first sentence of Section 1-08.4 is revised to read:

(******)

All work shall be completed no later than May 1%, 2021.
Time for Completion

The third paragraph of Section 1-08.5 is revised to read:

(******)

Contract time shall begin on the first working day.
Section 1-08.5 is supplemented with the following:

(March 13, 1995)
This project shall be physically completed within seventy five (75) working days

Liquidated Damages
Section 1-08.9 is revised to read:

(December 2, 2019)

Time is of the essence of the Contract. Delays inconvenience the traveling public, obstruct
traffic, interfere with and delay commerce, and increase risk to Highway users. Delays
also cost tax payers undue sums of money, adding time needed for administration,
engineering, inspection, and supervision.

Accordingly, the Contractor agrees:

1. To pay liquidated damages in the amount of *** LD=0.15C/T *** for each working
day beyond the number of working days established for Physical Completion,
and

2. To authorize the Engineer to deduct these liquidated damages from any money
due or coming due to the Contractor.

When the Contract Work has progressed to the extent that the Contracting Agency has

full use and benefit of the facilities, both from the operational and safety standpoint, all
the initial plantings are completed and only minor incidental Work, replacement of
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1 temporary substitute facilities, plant establishment periods, or correction or repair remains
2 to physically complete the total Contract, the Engineer may determine the Contract Work
3 is substantially complete. The Engineer will notify the Contractor in writing of the
4 Substantial Completion Date. For overruns in Contract time occurring after the date so
5 established, liquidated damages shown above will not apply. For overruns in Contract
6 time occurring after the Substantial Completion Date, liquidated damages shall be
7 assessed on the basis of direct engineering and related costs assignable to the project
8 until the actual Physical Completion Date of all the Contract Work. The Contractor shall
9 complete the remaining Work as promptly as possible. Upon request by the Engineer, the

10 Contractor shall furnish a written schedule for completing the physical Work on the

11 Contract.

12

13 Liquidated damages will not be assessed for any days for which an extension of time is

14 granted. No deduction or payment of liquidated damages will, in any degree, release the

15 Contractor from further obligations and liabilities to complete the entire Contract.

16

17 Measurement and Payment

18

19 Weighing Equipment

20

21 General Requirements for Weighing Equipment

22

23 Section 1-09.2(1) is revised to read as follows:

24

25 (January 3, 2011)

26 Unless otherwise specified any highway or bridge construction materials to be

27 proportioned or measured and paid for by weight, shall be weighed on scales. The

28 Contractor shall provide, set up, operate and maintain the scales necessary to

29 perform the weighing or shall designate permanently installed, certified commercial

30 scales for the purpose. Each truck to be weighed shall bear a unique identification

31 number. This number shall be legible and in plain view of both the scale operator and

32 the person receiving the material at the jobsite.

33

34 Scales provided or designated by the Contractor shall be accurate to within one-half

35 of one percent of the correct weight throughout the range of use. If platform scales

36 are used, each platform scale shall be able to weigh the entire hauling vehicle or

37 combination of connected vehicles at one time. No part of the vehicle or vehicle

38 combination will be permitted off the platform as it is weighed.

39

40 An agent of the scale manufacturer shall test and service any scale before its use at

41 each new site and then at 6-month intervals. The Contractor shall provide the

42 Engineer a copy of the final results after each test.

43

44 All initial weighing at the dispatch site or at another site approved by the Engineer

45 shall be performed by a Contractor employee or by another person designated by

46 the Contractor. The designated weigher shall prepare a weigh or load ticket to

47 accompany each load. Each ticket shall contain the truck identification number, the

48 date and time of weighing the load, a description of the material being weighed and

49 the signature or initials of the weigher.

50

51 Each weigh or load ticket shall also contain a determination of the net weight of the

52 load. This shall be a reading from any device which weighs as material is loaded or
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a calculation including gross weight and tare weight when the method of loading does
not include weighing. It shall also identify the weighed material. When used, tare
weights shall be taken of each hauling vehicle at least once each day. The ticket
shall be provided to the inspector at the jobsite immediately after the material is
delivered. Arecord of each day’s tare weights shall be furnished to the Engineer daily
using Form 422-027 EF, or on an alternate form approved by the Engineer.

The vehicle operator shall deliver the ticket to the material receiver at the material
delivery point. The material delivery point is defined as the location where the
material is incorporated into the permanent work.

Except as noted below, all weighing shall be subject to confirmation testing through
random checks made with a second, separate scale. The secondary scale shall be
described in the contract provisions, either as a designated independent commercial
scale or as a platform scale installed by the Contractor at a location named in the
provisions. The inspector will select loaded trucks at random and weigh them with
the secondary scale. The same trucks will be weighed empty when the tested load
has been delivered.

The frequency of confirmation testing will be such that at least one test weekly is
performed for each weighed contract item of work being performed during that week.
Confirmation testing will not be routinely conducted for small quantities of weighed
material. A small quantity shall be defined as one who'’s estimated proposal quantity,
multiplied by its unit price, has a value of less than $20,000. The inspector may
choose to apply confirmation testing to a minor quantity item if, in the inspector’s
judgment, there is reason to suspect that the ticket weight might be incorrect.

Specific Requirements for Batching and Hopper Scales

(August 6, 2001)
Section 1-09.2(2) is deleted.

Specific Requirements for Platform Scales

(August 6, 2001)
Section 1-09.2(3) is deleted.

Specific Requirements for Belt Conveyor Scales

(August 6, 2001)
Section 1-09.2(4) is deleted.

Measurement

Section 1-09.2(5) is revised to read as follows:

(January 3, 2011)

If confirmation testing shows the initial scale has been underweighing, the on-site
representative of the Contractor shall be notified. The Contractor shall not be

compensated for any loss from underweighing.
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If the initial scale has been overweighing, the on-site representative of the Contractor
shall be notified and the Contracting Agency will calculate a price adjustment as
follows:

The combined weight of all materials weighed after the last test showing
accurate results through the load preceding the next confirmation test shall be
calculated. This combined weight will then be reduced by the percentage of
weighing error that exceeds one-half of one percent. If subsequent confirmation
tests continue to show overweighing, then the highest correction factor
calculated from all tests shall be applied to all loads weighed after the last
successful test and before a new confirmation test that shows accurate results.

If the specifications and plans require weight measurement for minor construction
items, the Contractor may request permission to convert volume to weight. If the
Engineer approves, an agreed factor may be used to make this conversion.

Payment
Section 1-09.2(6) is revised to read as follows:

(January 3, 2011)

Unless otherwise specified, the Contracting Agency will pay for no materials received
by weight unless they have been weighed in accordance with the requirements of
this section.

Unit contract prices for the various pay items of the project cover all costs related to
weighing and proportioning materials for payment. These costs include those for
furnishing, installing, certifying, maintaining and operating scales for initial weighing,
those for extra haul distance and time involved in complying with confirmation testing
requirements, and those for any other related item specified in this section.

Payments

Section 1-09.9 is supplemented with the following:

(April 30, 2020)

The Contractor shall sign electronically using the software provided by the Contracting
Agency and return the Final Contract Voucher Certification (FCVC) as indicated in this
section. Within 21 days of execution, the Contractor shall submit a Type 1 Working
Drawing designating who will sign the FCVC, including their full name, email address, and
text-message capable phone number. The designee shall be an authorized signer in
accordance with Section 1-02.1.

Disputes and Claims

Sections 1-09.11 through 1-09.11(1)B are replaced with the following:

(September 3, 2019)

Disputes and Claims

When protests occur during a Contract, the Contractor shall pursue resolution through
the Engineer in accordance with Section 1-04.5. Unless noted otherwise in the
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specifications, compliance with all the requirements of Section 1-04.5 is a condition
precedent to initiating any action pursuant to these Special Provisions.

If the negotiations using the procedures outlined in Section 1-04.5 fail to provide
satisfactory resolution of the protest, then the Contractor shall provide the Engineer with
written notification of dispute stating that the Contractor will continue to pursue the dispute
in accordance with the provisions of these Special Provisions. The written notification of
dispute shall be provided within 14 calendar days after receipt of the Engineer’s written
determination that the Contractor’s protest is invalid pursuant to Section 1-04.5. Should
the Contractor not provide written notification of dispute within the designated time period,
the Contractor shall be deemed to have waived any right to pursue the protest further and
the matter shall be considered resolved.

When the Proposal Form includes the Bid item “Disputes Review Board”, unresolved
protests shall be subject to the Disputes Review Board subsection of this Special
Provision. Either party, Engineer or Contractor, may refer a matter in dispute to the
Disputes Review Board. Compliance with the requirements of the Disputes Review
Board subsection of this Special Provision is a condition precedent to any further right of
the Contractor to pursue the dispute either by certified claim or litigation/arbitration.

When the Proposal Form does not include the Bid item “Disputes Review Board”, the
Contractor’s written notification of dispute shall indicate whether the Contractor is
requesting to resolve the dispute through the use of a Disputes Review Board as outlined
in the Disputes Review Board section of this Special Provision, or will submit a formal
certified claim directly to the Engineer pursuant to Section 1-09.11(2). If the Contractor
requests a Disputes Review Board, the Engineer will notify the Contractor in writing within
7 calendar days of receipt of the request whether the request is acceptable. If both parties
to the dispute agree to use a Disputes Review Board, then a pay item “Disputes Review
Board” will be added to the Contract by change order and the dispute will be subject to
the provisions of the Disputes Review Board subsection of this Special Provision. If the
parties do not agree to establish a Disputes Review Board or the Contractor does not
request a Disputes Review Board in its written notification of dispute, the Contractor shall
comply with the provisions of Section 1-09.11(2).

Regardless of any protest or dispute, the Contractor shall proceed promptly with the Work
as the Engineer orders.

Disputes Review Board
The procedures set forth in these Special Provisions shall only apply when the
Contract includes the pay item “Disputes Review Board”.

Disputes Review Board — General

In order to assist in the resolution of dispute(s) between the Contracting Agency
and the Contractor arising out of the work of this Contract, a Disputes Review
Board, hereinafter called the “Board”, will consider disputes referred to it and
furnish written recommendations to the Contracting Agency and Contractor to
assist in resolution of the dispute(s). The purpose of the Board response to such
issues is to provide nonbinding findings and recommendations designed to
expose the disputing parties to an independent view of the dispute.
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Disputes Eligible for Consideration by the Disputes Review Board
The Board shall consider and provide written recommendations concerning the
following disputes:

1.

2.

3.

Interpretation of the Contract.
Entitlement to additional compensation and/or time for completion.

Other subjects mutually agreed by the Contracting Agency and
Contractor to be a Board issue.

Board Member Qualifications
The following definitions apply for the purpose of setting forth experience and
disclosure requirements for Board members.

Financial ties - any ownership interest, loans, receivables or payables.
Party directly involved - The Contracting Agency or Contractor of this
Contract.

Party indirectly involved - The firms associated with the Contractor on this
Contract, including joint venture partners, subcontractors of any tier, and
suppliers; and firms associated with the Contractor or the Contracting
Agency on this Contract, such as designers, architects, engineers, or other
professional service firms or consultants.

The Board members shall:

1.

Be experienced in the interpretation of construction contract
documents.

Have attended training by the Dispute Resolution Board Foundation in
dispute resolution within the last five years.

Be experienced in construction Contract dispute resolution for an
owner or Contractor at the level of having responsibility and authority
to settle disputes.

Be able to discharge their responsibilities impartially and
independently, considering the facts and conditions related to the
matters under consideration in strict compliance with the provisions of
the Contract.

Not be a current employee of any party directly or indirectly involved.
Not have been an employee of any party directly or indirectly involved
with the Project within a period of one year of the Contract Execution

date.

Not have a financial interest in the Contract except for payments for
services on the Board.
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Board Member Ongoing Responsibilities
While serving on the Disputes Review Board on this project:

1.  Board members shall not participate in any discussion contemplating
the creation of an agreement or making an agreement with any party
directly or indirectly involved in the Contract regarding employment or
fee-based consulting services, or any other business arrangement after
the Contract is completed.

2. Board members shall not officially give any advice to either party. The
individual members will act in a completely independent manner and
will have no consulting or business connections with either party,
except for payments for services on the Board.

3. During routine meetings of the Board as well as during formal hearings,
Board members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of
Board members expressed in private sessions with other Board
members should be kept strictly confidential.

4. The Board shall comply with the terms of the Contract and enforce such
terms consistent with the laws of the State of Washington. Board
members shall not supplant or otherwise interfere with the respective
rights, authorities, duties and obligations of the parties as defined in the
Contract. In making its recommendations, the Board shall not make a
recommendation that ignores, disregards, or undermines the intention,
requirements, or allocation of risk, established by the Contract.

5. Throughout the life of the Contract, if Board members become aware
of potential conflicts of interest, they shall be disclosed to the parties
immediately.

Establishment of the Board

The Contracting Agency and Contractor shall meet prior to the start of Contract
time to jointly select three Board nominees. If the pay item, “Disputes Review
Board” is added by change order, the Contracting Agency and Contractor shall
meet to select Board nominees after the change order is processed.

The Contracting Agency and the Contractor shall provide to the Board nominees
a list of the firms directly and indirectly involved with the Project, including, but
not limited to designers, architects, engineers, professional service firms,
consultants, JV partners, subcontractors and suppliers, along with a listing of
key personnel of each.

Board nominees shall provide to the Contractor and Contracting Agency the
following information within 21 calendar days of nomination. Board nominees
that are included on the Washington State Department of Transportation
“Statewide Prequalified DRB Candidate Roster” will not be required to submit
resumes.

1.  Resume showing:
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a. Full name and contact information

b. Experience qualifying the person as a Board member as outlined
in the Board Member Qualifications subsection of this Special
Provision.

c. Previous Board participation, if any. List each Board assignment
separately, indicating the name and location of the project,
approximate dates of Board service, name of Contracting Agency,
name of Contractor, names of the other Board members and the
approximate number of disputes heard. When previous Board
experience is extensive, the list may be truncated at the
prospective Board member’s discretion.

2. Disclosure statement addressing the following:

a. Previous or current direct employment by one of the parties
directly or indirectly involved.

b. Previous or current engagement as a consultant to any party
directly or indirectly involved - by the prospective Board member
or by the firm to which the prospective Board member is directly
employed.

c. Previous, current, or future financial ties to any of the parties
directly or indirectly involved.

d. Previous or current personal or professional relationships with a
key member of any party directly or indirectly involved.

e. Previous and current service as a Board member on projects
where any of the parties directly or indirectly involved in this
Contract were also involved.

f.  Any prior involvement in this project.

Within 14 calendar days of receiving the resumes and disclosure statements
from the Board nominees, the Contracting Agency and the Contractor shall
review and jointly agree on the final selection of the three members to serve on
the Board. In the event that any of the three nominees are not acceptable to
either party, the process shall be repeated until all positions are filled.

The Contracting Agency, the Contractor, and the Board shall execute the Three-
Party Agreement not later than the first Board meeting. The Three-Party
Agreement form (WSDOT Form 134-091) is available online at WSDOT
Electronic Forms webpage.

The Board shall determine and notify the parties which Board member will act
as the Board chair.
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Disputes Review Board Candidates

The qualifications of some potential Board members have been reviewed
and deemed potentially acceptable by the Washington State Department of
Transportation (WSDOT). This list of potential Board members, Statewide
Prequalified DRB Candidate Roster, is available from the WSDOT
Headquarters Construction Office website at
https://www.wsdot.wa.gov/business/construction/dispute-review-boards.
Either party may propose a Board nominee that is not on the WSDOT list.
In either case, Board nominees must comply with the requirements of the
Board Member Qualifications, Board Member Ongoing
Responsibilities, and Establishment of the Board subsection of this
Special Provision, and every Board member must be deemed acceptable
by both the Contracting Agency and the Contractor.

Replacement or Termination of a Board Member
Procedures for terminating Board members are defined in The Three-Party
Agreement.

Disputes Review Board Procedures — General

The Board, Contracting Agency, and Contractor may mutually develop rules of
operation of the Board that supplement the Three-Party Agreement. Such
supplemental rules must be in writing and accepted by the Board, Contracting
Agency, and Contractor.

The Board members shall act impartially and independently in the consideration
of facts and conditions surrounding any dispute presented by the Contracting
Agency or the Contractor and that the recommendations concerning any such
dispute are advisory.

The Contracting Agency and the Contractor shall furnish to the Board
documents in accordance with the Three-Party Agreement.

Regular Disputes Review Board Meetings

All regular Board meetings will be held at or near the job site. The frequency of
regular meetings will be set by mutual agreement of the Board, the Contracting
Agency and the Contractor. Each regular meeting is expected to consist of a
round table discussion and a field inspection of the project site. Amember of the
Contracting Agency and Contractor are expected to jointly facilitate the round
table discussion. Round table discussion attendees are expected to include
selected personnel from the Contracting Agency and the Contractor. The
agenda for each meeting will be managed by the Board.

Standard Procedure for Consideration of Disputes
Dispute Referral
Disputes shall be referred in writing to the Board chair with a copy
concurrently provided to the other Board members and the other party.

1. The dispute referral shall concisely define the nature and specifics
of the dispute that is proposed to be considered by the Board and
the scope of the recommendation requested. This referral is not
expected to contain a mutually agreed upon statement of the
dispute.
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2. The Board chair shall confer with the parties to establish a briefing
schedule for delivering prehearing submittals/rebuttals, and a
date, time, and location for convening the Board for a hearing.

Pre-Hearing Submittal

1.

The Contracting Agency and the Contractor shall each prepare a pre-
hearing submittal and transmit both a hard copy and an electronic copy
of it to all three members of the Board and the other party. The pre-
hearing submittal, comprising a position paper with such backup data
as is referenced in the position paper, shall be tabbed, indexed, and
the pages consecutively numbered.

Both position papers shall, at a minimum, contain the following:

a. A mutually agreed upon joint statement of the dispute and the
scope of the desired report being requested of the Board, placed
at the beginning of the papers. The language of this joint statement
shall summarize in a few sentences the nature of the dispute. If
the parties are unable to agree on the wording of the joint
statement of dispute, each party's position paper shall contain both
statements, and identify the party authoring each statement.

b. The basis and justification for the party's position, with reference
to Contract language and other supporting documents for each
element of the dispute. In order to minimize duplication and
repetitiveness, the parties may identify a common set of
documents that will be referred to by both parties, and submit them
in a separate package.

If requested by the Board or either party, the Contracting Agency and
the Contractor shall each prepare and submit a rebuttal paper in
response the position paper of the other party.

The number of copies, distribution requirements, and time for submittal
will be established by the Board and communicated to the parties by
the Board chair.

Disputes Review Board Hearing

1.

The Contracting Agency will arrange for or provide hearing facilities at
or near the project site.

Attendance:

a. The Contracting Agency and the Contractor will have a
representative at all hearings.

b. The Contracting Agency and Contractor shall both limit attendance
at the hearing to personnel directly involved in the dispute and
participants in the good-faith negotiations that were conducted
prior to submittal to the Board except as noted elsewhere in this
section.
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c. At least 14 calendar days before the hearing, each party shall
provide a list of proposed attendees to the Board and to the other
party. In the event of any disagreement, the Board shall make the
final determination as to who attends the hearing.

d. Attorneys shall not attend hearings except as follows:

i. Attorneys are identified as such on the list of proposed
attendees;

ii. All parties desiring their attorney present are able to do so.

iii. Attorneys shall not participate in the hearing, unless the scope
and extent of Attorney participation is mutually agreed to by
the Contracting Agency, Contractor and the Board at least 7
calendar days before the hearing.

e. For hearings regarding disputes involving a Subcontractor, the
Contractor shall require and ensure that each Subcontractor
involved in the dispute have present an authorized representative
with actual knowledge of the facts underlying the Subcontractor
disputes.

3. Aparty furnishing written evidence or documentation of any kind to the
Board must furnish copies of such information to the other party and
the Board a minimum of 21 calendar days prior to the date the Board
sets to convene the hearing for the dispute, unless otherwise mutually
agreed to by the parties and the Board. Either party shall produce such
additional evidence as the Board may deem necessary and furnish
copies to the other party prior to submittal to the Board.

4. The conduct of the hearing shall be established by the Board and be
generally consistent with the following guidelines:

a. The party who referred the dispute to the Board shall present first,
followed by the other party.

b. To assure each party a full and adequate opportunity to present
their position, both parties shall be allowed successive rebuttals
and to rebut the opposing party's position until, in the Board’s
opinion, all aspects of the dispute have been fully and fairly
covered.

c. The Board shall be fully prepared to, and may at any time, ask
questions, request clarifications, or ask for additional data,
documents, and/or job records.

d. Either party may request that the Board direct a question to, or

request a clarification from the other party. The Board shall
determine at what point in the proceedings such requests may be
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made and if they will be granted. In general, the Board will not
allow one party to be questioned directly by the other party.

e. In difficult or complex cases, additional hearings may be
necessary to facilitate full consideration and understanding of the
dispute.

f.  The Board, in its discretion, may allow introduction of arguments,
exhibits, handouts, or documentary evidence that were not
included in that party's prehearing position paper or rebuttal and
have not been previously submitted to the other party. In such
cases the other party will be granted time to review and prepare a
rebuttal to the new material, which may require a continuation of
the hearing.

5. After the hearing is concluded, the Board shall meet in private and
reach a conclusion supported by two or more members. Its findings
and recommendations, together with its reasons shall then be
submitted as a written report to both parties. The recommendations
shall be based on the pertinent Contract provisions, facts, and
circumstances involved in the dispute. The Contract shall be
interpreted and construed in accordance with the laws of the State of
Washington.

Failure to Prepare a Pre-Hearing Submittal or Attend a Hearing

In the event that either party fails to deliver a pre-hearing submittal by the
date established by the Board, the Board shall, at its discretion, determine
whether the hearing shall proceed as originally scheduled, or allow
additional time for the submittal and/or reschedule the hearing. On the final
date and time established for the hearing, the Board shall proceed with the
hearing utilizing the information that has been submitted.

In the event that representatives of either the Contracting Agency or the
Contractor fail to appear at the appointed time of a hearing, the Board shall
postpone the hearing until such time as representatives from both parties
are available to proceed with the hearing.

Use of Outside Experts
1. By the Contracting Agency or the Contractor:

a. A party intending to offer an outside expert's analysis at the
hearing shall notify the other party and the Board in writing no less
than 30 calendar days prior to the due date for delivering the pre-
hearing submittal, and provide the following disclosure:

i.  The expert's name and a general statement of the area of the
dispute that will be covered by his or her testimony.

i. A statement prepared by the proposed expert which
addresses the requirements of the Establishment of the
Board subsection of this Special Provision, item 2.
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iii. A statement prepared by the proposed expert which identifies
the experience and training which qualifies them as an expert.

b. Upon receipt of the disclosure, the other party shall have the
opportunity to secure the services of an outside expert to address
or respond to those issues that may be raised by the other party's
outside expert. The notification and disclosure requirement shall
be the same as that specified elsewhere in this section, except the
time requirement is 21 calendar days.

2. By the Board:

a. When requested by the Board and subject to approval of the
parties, outside experts may be needed to assist the Board. In
such cases, the outside expert shall in no way be deemed
authorized to usurp the Board’s authority to issue the Board
recommendations. Such authority shall remain vested solely in the
Board.

b. Prior to arranging for outside experts, the Board shall obtain prior
approval from the Contracting Agency and the Contractor by
providing:

i. A statement explaining why the expert assistance is needed.
ii. An estimate of the cost of the expert assistance.

iii. The expert's name and a general statement of the area of
expertise they will provide.

iv. A statement prepared by the proposed expert which
addresses the requirements of the Establishment of the
Board subsection of this Special Provision, item 2.

v. Astatement prepared by the proposed expert which identifies
the experience and training which qualifies them as an expert.

vi. A confidentiality statement, consistent with the confidentiality
obligations of the Board described in the Three Party
Agreement, executed by the proposed expert.

Disputes Review Board Report

The Board’s recommendations shall be formalized in a written report signed
by all Board members. The recommendations shall be based on the
Contract Provisions and the facts and circumstances involved in the
dispute. The report should include a description of the dispute, statements
of each party's position, findings as to the facts of the dispute, discussion
and rationale for the recommendation(s), and the recommendation(s). The
report shall be submitted concurrently to the parties, as soon as possible
after completion of the hearing as agreed by all parties.
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Either party may request clarification of a report within 14 calendar days
following receipt of the report. Within a reasonable period of time, the Board
shall provide written clarification to both parties. Requests for clarification
shall be submitted in writing simultaneously to the Board and the other party.

Either party may request reconsideration of a report, provided:

1. The request is made within 14 calendar days following receipt of
the report, and

2. New information is obtained or developed that was not known at
the time of the hearing or, in the party's opinion, the Board
misunderstood or failed to consider pertinent facts of the dispute.

Requests for reconsideration shall be submitted in writing simultaneously to
the Board and the other party. The Board shall give the party not requesting
reconsideration the option of submitting a rebuttal to any information that is
the basis of the request for reconsideration. The Board shall provide a
written response to the request for reconsideration.

Acceptance of Disputes Review Board Recommendations

Within 30 calendar days of receiving the Board’s report, or within 14
calendar days of receiving the Board’s written clarification and/or
reconsideration, both the Contracting Agency and the Contractor shall
respond to the other in writing signifying that the dispute is either resolved
or remains unresolved. Although both parties should place weight upon the
Board recommendations, the recommendations are not binding.

If the Board’s assistance does not lead to resolution of the dispute, the
Contractor must file a claim according to Section 1-09.11(2) before seeking
any form of judicial relief.

In the event the Board’s recommendations do not lead to resolution of the
dispute, the Board’s recommendation consisting solely of the Board’'s
written report and any written minority reports, along with the Board’s written
clarifications and written responses to requests for reconsideration, if any,
will be admissible in any subsequent dispute resolution proceedings
including, but not limited to litigation/arbitration. The aforementioned list of
documentation shall be considered all inclusive.

Payment for the Disputes Review Board

The Contracting Agency and Contractor shall share equally in the cost of the
Board’s services and all operating expenses of the Board. The Board members’
compensation shall be in accordance with the Three Party Agreement. After the
Contractor and Contracting Agency review invoices from the Board and other
operating expenses of the Board, the Contractor shall make full payment for all
Board members and Board operating expenses. The Contracting Agency will
reimburse the Contractor for fifty percent of such payments, under the pay item
“Disputes Review Board”.

The Contractor and the Contracting Agency shall equally bear the cost of the
services of the outside expert hired to advise the Board. Outside experts hired
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to advise the Board shall Contract directly with the Contractor after concurrence
from the Board and approval from the Contracting Agency. Invoices for these
services shall be submitted by the expert to both the Contractor and Contracting
Agency for approval by both parties. The Contractor shall pay approved invoices
in full, and the Contracting Agency will reimburse the Contractor for fifty percent
of such payments, under the Bid item “Disputes Review Board”.

The cost for securing outside expert services for the Contracting Agency or the
Contractor shall be borne by the party securing such services.

The Contracting Agency will provide administrative services, such as conference
facilities and copying services, to the Board and the Contracting Agency will bear
the costs for these services.

Indemnification of Disputes Review Board Members

The Contracting Agency and Contractor shall indemnify and hold harmless the
Board members from and against all claims, damages, losses and expenses,
including but not limited to attorney’s fees arising out of and resulting from the
actions and recommendations of the Board.

Division 2
Earthwork

2-07 Watering

2-07.2 Vacant
Section 2-07.2 is revised to read:

******)

2-07.2 Water Sources and Permits

Water Use Permits
The Contractor shall abide by all requirements of the Washington Department of Ecology
in respect to the water permits for sources used on this project.

The Contracting Agency will not pay for the water or the use of these sites. The Contractor
shall, at no expense to the Contracting Agency, make all necessary arrangements for
obtaining water.

The Contractor shall make arrangements through the water source owner for water use,
costs, withdrawal, tank filling, access, and haul roads needed for the delivery of water to
the project areas. The Contractor shall leave the areas of water withdrawal clean and free
of ruts, mud, debris and litter.

Water sources must be approved by the County prior to use. Proof of water rights granted
by the Department of Ecology must be supplied to the County Engineer prior to use. The
Contractor shall obtain, at no additional cost to the Contracting Agency, Change
Applications for an existing water right holder, temporary permits, or other permits
necessary for use of the source.

2-07.3 Construction Requirements
Section 2-07.3 is supplement with the following:
(******)
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1 The Contractor shall control dust in the delivery and/or crushing operations area, conveyor
2 belts, stockpile sites, and on all haul roads during operations, including roads within the
3 waste areas and stockpile sites. The Contractor shall apply water or shall perform other
4 approved dust control measures whenever dust conditions are present, including
5 weekends and holidays.
6 Dust control systems must be in place prior to and maintained during operations
7 When operations result in dust conditions that might, in the opinion of the County Engineer,
8 be detrimental to air quality of adjacent property, or hazardous to public travel on the
9 adjacent public roadways, the Contractor shall increase the dust control measures. In the
10 event of a dispute, the determination of the Engineer or his representative is final. The
11 operations shall be shut down when water is not being supplied to emission points or when
12 the wind is strong enough that best efforts to keep dust from leaving the project area are
13 not effective. The Engineer or designated representative has the right to and will issue a
14 verbal and or written order to stop work when in his opinion the Contractor fails to have
15 adequate dust control.
16
17 Precautions shall be taken to prevent fugitive dust from becoming airborne. The plant
18 operator shall maintain and operate the site to minimize emissions. At no time during the
19 operation shall the opacity of any fugitive emission on the job site exceed 10% for more
20 than three minutes in any one-hour.
21 No particulate matter from the job site shall be deposited beyond the property line to
22 interfere with the use and enjoyment of the property upon which the material is deposited.
23 Fugitive dust shall be controlled by watering roads and cleaning around the crusher to
24 prevent the buildup of fine materials.
25
26
27
28 Division 3
29 Aggregate Production and Acceptance
30

31 Production From Quarry and Pit Sites

32  Description of Work
33  Section 3-01.1 shall be supplemented with the following:

34

35 (******)

36 This contract provides for the manufacture or supply of gravel material. If the
37 Contracting Agency’s sources are used for manufacturing gravel material, the work
38 shall include reclamation of the pit sites in accordance with these plans, provisions and
39 the Standard Specifications.

40 The Contractor shall supply or manufacture the gravel materials as shown in the Bid
41 Proposal. Additionally, the Contractor shall supply Special Screened Waste Sand as
42 specified in Section 3-01.3(3) Reject Material. The Contractor shall construct stockpiles
43 in accordance with the specifications and perform required Site Reclamation.

44

45

46  Material Sources, General Requirements

47

48  State Furnished Material Sources

49 3-01.3 Agency Furnished Material Sources
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Section 3-01.3 is revised to read:

(******)

Okanogan County is providing at no cost to the Contractor, the source location for raw
material at the following County owned pit site. This location is also displayed on the
Vicinity Map.

Miller Pit
Located approximately .75 miles northwest of Methow on Danzl Road, off of Hwy 153, in
Township 30N, Range 22E W.M., Section 1

Operations Within Pit Sites

Upon completion of this crushing campaign, the Contractor shall grade all slopes
disturbed as a result of Contractors activity to 3 foot horizontal to 1 foot vertical and shall
shape and blend disturbed slopes into adjacent undulating terrain.

Material stockpiles shall be located as shown on the plans or as field located. The
stockpiles shall be constructed so that the top of each stockpile is level and the sides are
uniform.

Reject material shall be placed at a location approved by the engineer so as to not
interfere with future development or use of the site.

The pit site shall be protected from surface water run-off from the pit site and/or run-on
into the pit from the surrounding area by creating berms or swales.

Adequate provisions shall be made to prevent any surface water from eroding the face of
an excavation or fill. All work accomplished according to this specification shall be
included in the bid item, “Site Reclamation”, Lump Sum.

It is not mandatory that the Contractor use the source location provided by the Contracting
Agency. If the Contractor chooses a different source location the following shall apply:

1. The quantity of material shall be stockpiled at the pit sites identified in these provisions

2. The material must meet or exceed the quality of the Contracting Agency furnished
source location.

3. The Contracting Agency will approve all sources prior to any hauling and stockpiling of
material.

4. The Contractor shall supply the Contracting Agency with weight tickets for each load
hauled.

In the event the Contractor proposes to provide the aggregate materials from other
sources, the Contractor, at no additional cost to the Contracting Agency, shall haul and
stockpile the specified quantities, in and to the site identified in these provisions. If the
Contractor chooses a different source, belt scales will not be approved. The Contractor’s
scale shall meet the specifications as described in Section 1-09.2 for platform scales and
the Contractor shall provide the Contracting Agency with approved weight tickets.

3-01.3(3) Reject Materials
Section 3-01.3(3) is supplemented with the following:
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Special Screened Waste Sand
Reject material shall be screened to contain no particle over ¥” in any one dimension
and shall be considered Special Screened Waste Sand.

Special Screened Waste Sand shall be stockpiled in the pit site as shown in the exhibit
section of these provisions.

OCO~NOOTDS,WNPE

10 Special Screened Waste Sand that is hauled from a location other than the County pit sites
11 shall also meet these specifications.

12

13 All Reject Materials over 3/8” in any one dimension shall be stockpiled in the pit site at a
14 location designated by the County Engineer.

15

16

17  Contractor Furnished Material Sources

18 3-01.4 Contractor Furnished Material Sources

19 Section 3-01.4 is supplemented with the following:

20

21 (******)

22 If the Contractor elects not to use the Contracting Agency furnished source of

23 material, the Supply contract will be for a ten-year duration.

24

25 To supply the material for the Area 4 Shop (Brewster), the material stockpiles shall be
26 located within a 10-mile radius of Pateros. To supply the material for the Area 3 Shop
27 (Winthrop), the material stockpiles shall be located within a 10-mile radius of the

28 Winthrop Shop. Stockpiles shall be within ¥2 mile of a paved road, and access shall be
29 of good quality. Access shall be provided according to the County’s needs.

30

31 Area 4 Shop Brewster

32 Located approximately 4.5 miles east of Brewster, off of Hwy 97, in Township 30N, Range
33 25E W.M., Section 16

34

35 Area 3 Shop Winthrop

36 Located approximately 4 miles south of Winthrop on Intercity Airport Road, off Twisp-
37 Winthrop Eastside Road, in Township 34N, Range 22E W.M., Section 19

38

39 The Contractor will receive the projected amount of supply needed for the upcoming
40 calendar year by September of the previous year, within (+/-) 25% of the projected
41 amount. This material shall be available by April 30 annually for the duration of the ten-
42 year supply contract. (Example: by September, 2020 the quantity of material needed will
43 be provided, to be prepared by April, 2021.)

44

45 The first three years of material supply have been estimated as shown in appendix B.
46
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1 3-01.5 Measurement
2 Section 3-01.5 is supplemented with the following:
3
4 (******)
5 “Special Screened Waste Sand”, per ton
6
7 3-01.6 Payment
8 Section 3-01.6 is supplemented with the following:
9
10 (******)
11 “Special Screened Waste Sand”, per ton
12
13 The second paragraph of Section 3-01.6 is supplemented with the following:
14
15 (June 03, 1996)
16 If the Contractor elects not to use the Contracting Agency furnished source(s) of material,
17 the following items of work shall not be performed on this project.
18
19 *** Site Reclamation ***.
20
21 If the Contractor submits unit price(s) in the amount of zero for the above item(s) of work
22 that do not have an estimated amount included in the proposal, the Contracting Agency
23 will accept the Contractor's proposal as being notice of the Contractor's intent not to utilize
24 the Contracting Agency furnished source.
25
26 After execution of the contract, should the Contractor decide to utilize the source(s)
27 furnished by the Contracting Agency, the Contractor will be permitted to do so, provided
28 that for those items listed above for which zero has been entered on the proposal, the
29 work required shall be performed at the Contractor's expense.
30
31
32  Stockpiling Aggregates
33
34 3-02.2(5) Preparation of Site
35
36 Section 3-02.2(5) is supplemented with the following:
37
38 (******)
39 The Contractor shall prepare a minimum of 0.5 foot thick stockpile base that shall be
40 comprised of the material being manufactured for each stockpile or of such other
41 material as specified by the County. The costs involved in this work shall be included
42 in the various bid items. The Contractor will not be paid separately for the material used
43 to construct the stockpile bases.
44
45 (******)
46 If the Contractor elects to use the Contracting Agency furnished site, all material shall
47 be stockpiled as shown in Appendix A.
48
49
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1 (******)
2 If the Contractor elects not to use the Contracting Agency furnished source of
3 material, the Contractor shall stockpile the annual quantities at their facility for the
4 duration of the supply contract. If the Contractor’s site does not meet the
5 specifications for proximity and access, the Contractor shall be responsible for
6 hauling the materials to a site that does meet the specifications at no additional cost
7 to the Contracting Agency. The Area 3 and Area 4 county shops, or other County
8 stockpile sites approved by the Contracting Agency, may be used as the stockpile
9 locations.
10
11
12  Site Reclamation
13
14  General Requirements
15
16 Contracting Agency-Provided Sites
17
18 Section 3-03.2(1) is supplemented with the following:
19
20 (******)
21 Site reclamation on all sites furnished by the Contracting Agency shall include leaving
22 the site in a condition that will reduce erosion, and provide a satisfactory appearance
23 consistent with the anticipated future use. Placing topsoil on excavated slopes and
24 seeding are not necessary.
25
26
27  3-03.5 Payment
28 Contracting Agency-Provided Sites
29
30 Section 3-03.5(1) shall be revised to read:
31
32 (******)
33 All costs in connection with reclaiming sites to the full extent required by these
34 Special Provisions and the Standard Specifications shall be paid under “Site
35 Reclamation”, Lump Sum.
36 If the Contractor chooses to use a material source other than the source provided by
37 the Contracting Agency the bid item “Site Reclamation” will be deleted
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28
29
30
31
32
33
34

35
36
37
38
39
40
41

Division 9
Materials

9-03.4(2) Grading and Quality

Section 9-03.4(2) shall apply, except the table of grading and quality shall be replaced with the

following:

(******)

2" SPECIAL CRUSHED COVERSTONE:

Sieve Size

% Passing %" square sieve
% Passing ¥2" square sieve
% Passing ¥4" square sieve
% Passing U.S. No. 200

% Fracture, by weight, min.
Sand Equivalent

All percentages are by weight

(February 5, 2020)
Standard Plans

The State of Washington Standard Plans for Road, Bridge and Municipal Construction M21-
01 transmitted under Publications Transmittal No. PT 16-048, effective September 3, 2019 is

made a part of this contract.
The Standard Plans are revised as follows:

A-50.10
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Sheet 2 of 2, Plan, with Single Slope Barrier, reference C-14a is revised to C-70.10

A-50.20
Sheet 2 of 2, Plan, with Anchored Barrier, reference C-14a is revised to C-70.10

A-50.30
Sheet 2 of 2, Plan (top), reference C-14a is revised to C-70.1

oy

-10.60
DELETED

oy)

-8
DELETED

N
N
o

w

-90.40
Valve Detail - DELETED

C1
Delete Note 1.

Revise Note 2 to read “Remove all rail washers, also called “Snow Load Rail Washers”,
when encountered during raising beam guardrail work and the guardrail raising work
requires removal of the rail.

Re-number all notes.

C-4b
DELETED

C-4e
DELETED

C-8a
Delete “Section A-A, Type 4 Detail

C-20.11
Delete Notes 1 & 2. Re-Number all notes.
Delete “ Snow Load Post Washer’” and “Snow Load Rail Washer” details.

C-20.19
DELETED

C-22.14
DELETED

C-22.16
Note 3, formula, was: “Elevation G = (Elevation S — D x (0.1) + 31”7 is revised to read:
“Elevation G = (Elevation S - D x (0.1) + 31/12”

C-22.45
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For the SOFTSTOP (TL-2) elevation view detail, the callout “SOFTSTOP (TL-2) SYSTEM
LENGTH = 38’ — 4 1/2" is revised to read “SOFTSTOP (TL-2) SYSTEM LENGTH = 38
—-31/2".

O

-40.14
ELETED

O O

-60.10

Sheet 1, Side Elevation: The bottom set of (1) - #4 horizontal rebar (2x) located at the
base of the barrier is repositioned to be aligned with the bottom of (2) - #4 stirrup bars to
match the bar positioning shown on Sheet 1, Section A.

Sheet 1, Reinforcing Steel Bending Diagram, (3) - Pin Slot Bar detail: Add the following
callout to the detail, “HOT DIP GALVANIZE AFTER FABRICATION (ASTM A123 OR
AASHTO M 111)”.

Sheet 2, ANCHORING PIN ASSEMBLY DETAIL: The first line of the description under
the title was “1 1/2” DIAMETER (ASTM A36), COLD ROLL” is now changed to “1 1/2”
DIAMETER (ASTM A36), HOT ROLL”".

C-70.10
Sheet 1, Note 1 was - “1. PERMANENT INSTALLATION requirements: Embed barrier 3”
(in) minimum; ...” is revised to read: “1. Installation requirements: Embed barrier 3” (in)

minimum in asphalt or concrete; embed barrier 10” (in) minimum in soil; ...”
Sheet 1, existing Notes 2 and 4 are deleted. Existing Note 3 is renumbered to Note 2.

Sheet 1, add new Note 3, “3. See Sheet 2 for barrier with a 2’-10” reveal installed in
asphalt or concrete. See Sheet 3 for barrier with a 3’-6” reveal installed in asphalt or
concrete.”

Sheet 1, Elevation: The dimension from the barrier end to the barrier lifting slot was “3’ —
4” (TYP)” is now changed to “4’ — 8” (TYP)”, and the barrier lifting slot dimension was “5’
—0” (TYP)” is now changed to “3’ - 0" (TYP)”.

Sheet 2, the detall titled “3’ — 6” BARRIER FOR USE WITH A 0” (IN) TO 5" (IN) MAX.
GRADE SEPARATION” has the following changes:

1. The detail title is changed to “3’ — 6” BARRIER FOR USE WITH A 0” (IN) TO 4” (IN)
MAX. GRADE SEPARATION”.

2. The callout “GRADE SEPARATION--5" MAX.” is changed to “GRADE SEPARATION--
4” MAX.”

C-75.10
Note 2 is deleted. Renumber subsequent notes.

C-75.20
Note 2 is deleted. Renumber subsequent notes.

C-75.30
Note 2 is deleted. Renumber subsequent notes.

C-85.11
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Add new Note 3 “3. The intended use of this plan is for placing concrete barrier in front of
bridge piers on bridge retrofit projects only. Contact the HQ Bridge traffic barrier specialist
before using this barrier placement plan for projects involving new or reconstructed
bridges.”

C-85.14
DELETED

C-90.10
DELETED

D-10.10

Wall Type 1 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed
in accordance with the current WSDOT Bridge Design Manual (BDM) and the revisions
stated in the 11/3/15 Bridge Design memorandum.

D-10.15

Wall Type 2 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed
in accordance with the current WSDOT BDM and the revisions stated in the 11/3/15
Bridge Design memorandum.

D-10.30
Wall Type 5 may be used in all cases.

D-10.35
Wall Type 6 may be used in all cases.

D-10.40

Wall Type 7 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed
in accordance with the current WSDOT BDM and the revisions stated in the 11/3/15
Bridge Design memorandum.

D-10.45

Wall Type 8 may be used if no traffic barrier is attached on top of the wall. Walls with traffic
barriers attached on top of the wall are considered non-standard and shall be designed
in accordance with the current WSDOT BDM and the revisions stated in the revisions
stated in the 11/3/15 Bridge Design memorandum.

D-15.10

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

D-15.20

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

D-15.30

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 45



O©CO~NOOOTSWNPE

STD Plans D-15 series “Traffic Barrier Details for Reinforced Concrete Retaining Walls”
are withdrawn. Special designs in accordance with the current WSDOT BDM are required
in place of these STD Plans.

F-10.12
Section Title, was — “Depressed Curb Section” is revised to read: “Depressed Curb and
Gutter Section”

F-10.40

“EXTRUDED CURB AT CUT SLOPE”, Section detail - Deleted

F-10.42

DELETE - “Extruded Curb at Cut Slope” View

G-25.10

Key Note 3, second sentence, was — “For single-post installations, divide the

(#2w/diamond shape symbol) post MAX. XYZ in half.” Is revised to read: “For single-post
installations, divide the two-post MAX. XYZ in half.”

G-60.10
DELETED

G-60.20
DELETED

G-60.30
DELETED

G-70.10
DELETED

G-70.20
DELETED

H-70.20
Sheet 2, Spacing Detail, Mailbox Support Type 1, reference to Standard Plan 1-70.10 is
revised to H-70.10

J-10.21

Note 18, was — “When service cabinet is installed within right of way fence, see Standard
Plan J-10.22 for details.” Is revised to read; “When service cabinet is installed within right
of way fence, or the meter base is mounted on the exterior of the cabinet, see Standard
Plan J-10.22 for details.”

J-10.22

Key Note 1, was — “Meter base per serving utility requirements~ as a minimum, the meter
base shall be safety socket box with factory-installed test bypass facility that meets the
requirements of EUSERC drawing 305.” Is revised to read; “Meter base per serving utility
requirements~ as a minimum, the meter base shall be safety socket box with factory-
installed test bypass facility that meets the requirements of EUSERC drawing 305. When
the utility requires meter base to be mounted on the side or back of the service cabinet,
the meter base enclosure shall be fabricated from type 304 stainless steel.”

2020 GRAVEL CRUSHING OR SUPPLY PROJECT 46



O©CO~NOOOTSWNPE

Key Note 4, “Test with (SPDT Snap Action, Positive close 15 Amp — 120/277 volt “T”
rated). Is revised to read: “Test Switch (SPDT snap action, positive close 15 amp —
120/277 volt “T” rated).”

Key Note 14, was — “Hinged dead front with 4 turn fasteners or slide latch.” Is revised to
read; “Hinged dead front with %4 turn fasteners or slide latch. ~ Dead front panel bolts
shall not extend into the vertical limits of the breaker array(s).”

Key Note 15, was — “Cabinet Main Bonding Jumper. Buss shall be 4 lug tinned copper.
See Cabinet Main bonding Jumper detail, Standard Plan J-3b.“ is revised to read;
“Cabinet Main Bonding Jumper Assembly ~ Buss shall be 4 lug tinned copper ~ See
Standard Plan J-10.20 for Cabinet Main Bonding Jumper Assembly details.”

Note 1, was — “...socket box mounting detail, see Standard Plan J-3b.” is revised to read
to read: “...socket box mounting detail, see Standard Plan J-10.20.”
Note 6, was — “...See door hinge detail, Standard Plan J-3b.” is revised to read: “...See

door hinge detail, Standard Plan J-10.20.”

J-20.26
Add Note 1, “1. One accessible pedestrian pushbutton station per pedestrian pushbutton
post.”

J-20.16
View A, callout, was — LOCK NIPPLE, is revised to read; CHASE NIPPLE

J-21.10

Sheet 1, Elevation View, Round Concrete Foundation Detail, callout — “ANCHOR BOLTS
~%" (IN) x 30" (IN) FULL THREAD ~ THREE REQ’D. PER ASSEMBLY” IS REVISED TO
READ: “ANCHOR BOLTS ~ %" (IN) x 30" (IN) FULL THREAD ~ FOUR REQ’'D. PER
ASSEMBLY”

Sheet 1 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3” CLR.. Delete “(TYP.)” from
the 2 /2" CLR. dimension, depicting the distance from the bottom of the foundation to find
2 # 4 reinf. Bar.

Sheet 1 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)” from
the 2 %2” CLR. dimension, depicting the distance from the bottom of the foundation to find
1 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Round), add dimension depicting the distance from the top
of the foundation to find 2 #4 reinforcing bar shown, to read; 3" CLR. Delete “(TYP.)” from
the 2 72" CLR. dimension, depicting the distance from the bottom of the foundation to find
2 # 4 reinf. Bar.

Sheet 2 of 2, Elevation view (Square), add dimension depicting the distance from the top
of the foundation to find 1 #4 reinforcing bar shown, to read; 3” CLR. Delete “(TYP.)” from
the 2 2" CLR. dimension, depicting the distance from the bottom of the foundation to find
1 # 4 reinf. Bar.

Detail F, callout, “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam. Torque Clamping
Bolts (see Note 3)” is revised to read; “Heavy Hex Clamping Bolt (TYP.) ~ 3/4” (IN) Diam.
Torque Clamping Bolts (see Note 1)’

Detail F, callout, “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Four Required (See Note 4)” is
revised to read; “3/4” (IN) x 2’ — 6” Anchor Bolt (TYP.) ~ Three Required (See Note 2)”

J-21.15
Partial View, callout, was — LOCK NIPPLE ~ 1 %" DIAM.,, is revised to read; CHASE
NIPPLE ~ 1 72" (IN) DIAM.
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J-21.16
Detail A, callout, was — LOCKNIPPLE, is revised to read; CHASE NIPPLE

J-22.15

Ramp Meter Signal Standard, elevation, dimension 4’ - 6” is revised to read; 6’-0”

(2x) Detail A, callout, was — LOCK NIPPLE ~ 1 %2” DIAM. is revised to read; CHASE
NIPPLE ~ 1 %" (IN) DIAM.

J-28.24

Case E and Case F Section View dimension callout, “3° — 0” MIN. FOR BEAM
GUARDRAIL, 4 — 0” MIN. FOR CONC. BARRIER TYPE 2” is revised to read, “5 — 0"
MIN. FOR BEAM GUARDRAIL, 8 — 0" MIN. FOR UNANCHORED TYPE F CONC.
BARRIER, 4 — 0" MIN. FOR ANCHORED TYPE F CONC. BARRIER”.

J-40.10

Sheet 2 of 2, Detail F, callout, “12 — 13 x 1 %’ S.S. PENTA HEAD BOLT AND 12’ S. S.
FLAT WASHER” is revised to read; “12 — 13 x 1 %’ S.S. PENTA HEAD BOLT AND 1/2’
(IN) S. S. FLAT WASHER’

J-75.20

Key Notes, note 16, second bullet point, was: “1/2” (IN) x 0.45” (IN) Stainless Steel
Bands”, add the following to the end of the note: “Alternate: Stainless steel cable with
stainless steel ends, nuts, bolts, and washers may be used in place of stainless steel
bands and associated hardware.”

J-81.10
Power Distribution Block Diagram, lower left corner, Sheet 1 of 3; Switch Pack 2; circuit
623 (T4-5) [middle ckt] is revised to read; circuit 622 (T4-5).

K-80.10
SIGN INSTALLATION (BEHIND TRAFFIC BARRIER) detail dimension callout, “3° MIN.”
is revised to read, “5’ MIN.”.

K-80.30
DELETED

K-80.35

Add New Note 1 — “1. The intended use of this plan is for the temporary installation of
Type 2 concrete barrier (See Standard Plan C-8) on cement concrete pavement, bridge
decks, or hot mix asphalt pavement, and Type F concrete barrier on cement concrete
pavement or bridge decks.

Re-number all notes.

The TYPE 1 ANCHOR detail description “TEMPORARY INSTALLATION OF PRECAST
CONC. BARRIER TYPE 2 (STD. PLAN C-8) AND TEMPORARY CONC. BARRIER (F-
SHAPE) (STD. PLAN K-80.30) ON CEMENT CONC. PAVEMENT OR BRIDGE DECK” is
revised to read, “TEMPORARY INSTALLATION OF PRECAST CONC. BARRIER TYPE
F (STD. PLAN C-60.10) OR PRECAST CONC. BARRIER TYPE 2 (STD. PLAN C-8) ON
CEMENT CONC. PAVEMENT OR BRIDGE DECK.”
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The TYPE 3 ANCHOR detail description “TEMPORARY INSTALLATION OF PRECAST
CONC. BARRIER TYPE 2 (STD. PLAN C-8) AND TEMPORARY CONC. BARRIER (F-
SHAPE) (STD. PLAN K-80.30) ON HOT MIX ASPHALT PAVEMENT” is revised to read,
“TEMPORARY INSTALLATION OF PRECAST CONC. BARRIER TYPE 2 (STD. PLAN
C-8) ON HOT MIX ASPHALT PAVEMENT.”

K-80.37

Revise Note 1 to read:“1. The intended use of this plan is for the temporary installation of
Type F NARROW BASE concrete barrier (See Standard Plan C-60.10) or Type 4 (Type
2 Narrow Base — See Std. Plan C-8a) Concrete Barrier on cement concrete pavement,
bridge decks.”

Replace all callouts stating “NARROW BASE, ALTERNATIVE TEMPORARY
CONCRETE BARRIER SEGMENT” with “Type F NARROW BASE or Type 4 (Type 2
Narrow Base) concrete barrier segment.”

M-3.50

Double-Left Turn Channelization (with Right Turn Pocket) view, dimension, upper left
corner, “taper”’ dimension; callout — was “40’ if Posted Speed is 40 MPH or less 100’ if
Posted Speed is more than 40 MPH” is revised to read; “See Contract”

M-5.10
Right-Turn Channelization view, dimension, upper right corner, “taper” dimension; callout
—was “50" MIN.” is revised to read; “See Contract”

M-12.10
Add Note 5. “Check with Region Traffic Office for RPM and Guidepost placements.”

M-24.50
DELETED

The following are the Standard Plan numbers applicable at the time this project was
advertised. The date shown with each plan number is the publication approval date
shown in the lower right-hand corner of that plan. Standard Plans showing different dates
shall not be used in this contract.

A-10.10-00........ 8/7/07 A-40.00-00......... 8/11/09  A-50.30-00.......11/17/08
A-10.20-00......10/5/07 A-40.10-04......... 7/31/19  A-50.40-00.......11/17/08
A-10.30-00......10/5/07 A-40.15-00......... 8/11/09  A-60.10-03........ 12/23/14
A-20.10-00......8/31/07 A-40.20-04......... 1/18/17  A-60.20-03......... 12/23/14
A-30.10-00......11/8/07 A-40.50-02......... 12/23/14 A-60.30-01.......... 6/28/18
A-30.30-01......6/16/11 A-50.10-00.......11/17/08  A-60.40-00.......... 8/31/07
A-30.35-00....... 10/12/07  A-50.20-01.........9/22/09

B-5.20-02........ 1/26/17 B-30.50-03......... 2/27/18 B-75.20-02.......... 2/27/18
B-5.40-02......... 1/26/17 B-30.70-04......... 2/27/18 B-75.50-01.......... 6/10/08
B-5.60-02......... 1/26/17 B-30.80-01.......... 2/27/18 B-75.60-00............ 6/8/06
B-10.20-02........ 3/2/18 B-30.90-02........ 1/26/17  B-80.20-00......... 6/8/06
B-10.40-01........ 1/126/17 B-35.20-00.......... 6/8/06  B-80.40-00......... 6/1/06
B-10.70-00...... 1/26/17 B-35.40-00.......... 6/8/06  B-85.10-01......... 6/10/08
B-15.20-01........ 2/7/12 B-40.20-00.......... 6/1/06  B-85.20-00.......... 6/1/06
B-15.40-01........ 2/7/12 B-40.40-02........ 1/26/17  B-85.30-00.......... 6/1/06
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B-15.60-02........ 1/26/17
B-20.20-02....... 3/16/12
B-20.40-04....... 212718
B-20.60-03....... 3/15/12
B-25.20-02........ 2/27/18
B-25.60-02......... 2/27/18
B-30.10-03......... 2/27/18
B-30.15-00........ 2/27/18
B-30.20-04......... 2/27/18
B-30.30-03......... 2/27/18

B-30.40-03.......... 2/27/18

C-1oe 6/28/18
C-las 7/14/15
C-1beeiiiiie 8/12/19
C-1d.n 10/31/03
C-2C..cccoiiinnns 8/12/19
C-Afi, 8/12/19
C-6a................ 10/14/09
C-7n 6/16/11
C-Ta.ocoeeene 6/16/11
C-8iiiiiiee 2/10/09
C-8a...cccccieen. 7/25/97
C-8b..cciiiiiiin 2/29/16
C-8e...covciiirienn 2/21/07
C-8f e 6/30/04
C-16a................. 712117

C-20.10-05......... 8/12/19
C-20.11-00........ 712117

C-20.14-04.......... 8/12/19

D-2.04-00........ 11/10/05
D-2.06-01........ 1/6/09
D-2.08-00........ 11/10/05
D-2.14-00........ 11/10/05
D-2.16-00........ 11/10/05
D-2.18-00........ 11/10/05
D-2.20-00........ 11/10/05
D-2.32-00........ 11/10/05
D-2.34-01........ 1/6/09
D-2.36-03........ 6/11/14
D-2.42-00........ 11/10/05
D-2.44-00........ 11/10/05
D-2.60-00........ 11/10/05
D-2.62-00........ 11/10/05
D-2.46-01........ 6/11/14

E-1s 2/21/07
E-2. s 5/29/98
F-10.12-03....... 6/11/14

F-10.16-00....... 12/20/06

B-45.20-01.......... 7117
B-45.40-01.......... 712117

B-50.20-00.......... 6/1/06

B-55.20-02.......... 2/27/18
B-60.20-01.......... 6/28/18
B-60.40-01.......... 2/27/18
B-65.20-01.......... 4/26/12

B-65.40-00.......... 6/1/06
B-70.20-00.......... 6/1/06

B-70.60-01.......... 1/26/17

C-20.15-02.......... 6/11/14
C-20.18-03.......... 8/12/19
C-20.19-03.......... 8/12/19
C-20.40-07.......... 8/12/19
C-20.41-02.......... 8/12/19
C-20.42-05.......... 7/14/15
C-20.45.02.......... 8/12/19
C-22.16-06........ 72117
C-22.40-07........ 8/12/19
C-22.45-04........ 8/12/19
C-23.60-04........ 72117
C.24.10-02........ 8/12/19
C-25.20-06........ 7/14/15
C-25.22-05........ 7/14/15
C-25.26-04........ 8/12/19
C-25.30-00....... 6/28/18
C-25.80-05........ 8/12/19

C-40.16-02........ 712112

D-2.48-00........ 11/10/05
D-2.64-01........ 1/6/09
D-2.66-00........ 11/10/05
D-2.68-00........ 11/10/05
D-2.80-00........ 11/10/05
D-2.82-00........ 11/10/05
D-2.84-00........ 11/10/05
D-2.86-00........ 11/10/05
D-2.88-00........ 11/10/05
D-2.92-00........ 11/10/05
D-3.09-00........ 5/17/12
D-3.10-01...... 5/29/13
D-3.11-03...... 6/11/14
D-3.15-02...... 6/10/13
D-3.16-02...... 5/29/13

E-4., 8/27/03
E-d4a.....cccc..... 8/27/03

F-10.62-02........ 4/22/14
F-10.64-03........ 4/22/14
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B-85.40-00.......... 6/8/06
B-85.50-01......... 6/10/08
B-90.10-00.......... 6/8/06
B-90.20-00.......... 6/8/06
B-90.30-00.......... 6/8/06
B-90.40-01.......... 1/26/17
B-90.50-00.......... 6/8/06
B-95.20-01.......... 2/3/09
B-95.40-01.......... 6/28/18

C-40.18-03........ 72117
C-60.10-00....... 8/22/19
C-70.10-01........ 6/17/14
C-75.10-01........ 6/11/14
C-75.20-01........ 6/11/14
C-75.30-01........ 6/11/14
C-80.10-01........ 6/11/14
C-80.20-01........ 6/11/14
C-80.30-01........ 6/11/14
C-80.40-01........ 6/11/14
C-80.50-00........ 4/8/12
C-85.10-00........ 4/8/12
C-85.11-00........ 4/8/12
C-85.14-01........ 6/11/14
C-85.15-01........ 6/30/14
C-85.16-01........ 6/17/14
C-85-18-01........ 6/11/14
C-85.20-01........ 6/11/14

D-3.17-02...... 5/9/16

D-4.............. 12/11/98
D-6...covrrn 6/19/98
D-10.10-01......12/2/08
D-10.15-01......12/2/08
D-10.20-01......... 8/7/19
D-10.25-01......... 8/7/19
D-10.30-00......... 7/8/08
D-10.35-00......... 7/8/08
D-10.40-01......12/2/08
D-10.45-01......12/2/08

F-40.15-03........ 6/29/16
F-40.16-03........ 6/29/16



F-10.18-01......... 71117 F-30.10-03........ 6/11/14  F-45.10-02........ 7/15/16
F-10.40-03........... 6/29/16 F-40.12-03........ 6/29/16  F-80.10-04........ 7/15/16
F-10.42-00......... 1/23/07  F-40.14-03........ 6/29/16

5.10-04....... 6/10/13  G-95.10-02........ 6/28/18
6.10-00...... 7/31119  G-95.20-03........ 6/28/18
0.10-04....... 6/23/15  G-95.30-03........ 6/28/18
G-24.10-00......11/8/07 -50.10-03....... 6/28/18
0
0
0

0.10-00........ 9/20/07 G-2

G-2

G-3

G-5
G-24.20-01......2/7/12 G-90.10-03...... 7117

G-9

G-9

G-9

G-9

G-1
G-20.10-02........ 6/23/15
G-22.10-04.......... 6/28/18

G-24.30-02......6/28/18 .11-00...... 4/28/16
G-24.40-07.....6/28/18 .20-05...... 7117
G-24.50-05.....8/7/19 -90.30-04...... 7117
G-24.60-05.....6/28/18 -90.40-02...... 4/28/16

H-10.10-00.......... 7/3/08  H-32.10-00....... 9/20/07  H-70.10-01......2/7/12
H-10.15-00.......... 7/3/08  H-60.10-01......... 7/3/08  H-70.20-01......2/16/12
H-30.10-00......10/12/07  H-60.20-01......... 7/3/08  H-70.30-02......2/7/12

1-10.10-01......... 8/11/09 1-30.20-00......... 9/20/07  1-40.20-00......... 9/20/07
[-30.10-02......... 3/22/13 [-30.30-02......... 6/12/19  1-50.20-01.......... 6/10/13
[-30.15-02......... 3/22/13 [-30.40-02....... 6/12/19 1-60.10-01.......... 6/10/13
1-30.16-01......... 711719 [-30.60-02......... 6/12/19  1-60.20-01.......... 6/10/13
[-30.17-01......... 6/12/19 [-40.10-00......... 9/20/07  1-80.10-02.......... 7/15/16
J-10.. 7/18/97 J-28.40-02......6/11/14 J-60.13-00....... 6/16/10
J-10.10-03...... 6/3/15 J-28.42-01....... 6/11/14 J-60.14-01...... 7/31/19
J-10.15-01........ 6/11/14 J-28.43-01....... 6/28/18  J-75.10-02...... 7/10/15
J-10.16-00...... 6/3/15 J-28.45-03....... 7/21/16  J-75.20-01...... 7/10/15
J-10.17-00...... 6/3/15 J-28.50-03....... 7/21/16  J-75.30-02....... 7/10/15
J-10.18-00...... 6/3/15 J-28.60-02....... 7/2116  J-75.40-02...... 6/1/16
J-10.20-02...... 7/31/19 J-28.70-03....... 712117 J-75.41-01...... 6/29/16
J-10.21-00...... 6/3/15 J-29.10-01....... 7/21/16  J-75.45-02...... 6/1/16
J-10.22-00........ 5/29/13 J-29.15-01....... 7/21/16  J-80.10-00...... 6/28/18
J-10.25-00...... 7M11/17 J-29.16-02....... 7/21/16  J-80.15-00...... 6/28/18
J-12.15-00...... 6/28/18 J-30.10-00......6/18/15 J-81.10-00...... 6/28/18
J-12.16-00...... 6/28/18 J-40.05-00...... 7/21/16  J-86.10-00...... 6/28/18
J-15.10-01........ 6/11/14 J-40.10-04......4/28/16 J-90.10-03....... 6/28/18
J-15.15-02...... 7/10/15 J-40.20-03......4/28/16 J-90.20-03....... 6/28/18
J-20.10-04........ 7/31/19 J-40.30-04...... 4/28/16  J-90.21-02...... 6/28/18
J-20.11-03........ 7/31/19 J-40.35-01...... 5/29/13  J-90.50-00...... 6/28/18
J-20.15-03........ 6/30/14 J-40.36-02...... 72117

J-20.16-02........ 6/30/14 J-40.37-02...... 712117

J-20.20-02........ 5/20/13 J-40.38-01....... 5/20/13

J-20.26-01........ 7/12/12 J-40.39-00...... 5/20/13

J-21.10-04......6/30/14 J-40.40-02...... 7/31/19

J-21.15-01......6/10/13 J-45.36-00...... 712117

J-21.16-01......6/10/13 J-50.05-00...... 72117

J-21.17-01......6/10/13 J-50.10-01....... 7/31/19

J-21.20-01......6/10/13 J-50.11-02....... 7/31/19

J-22.15-02......7/10/15 J-50.12-02....... 8/7/19

J-22.16-03......7/10/15 J-50.13-00....... 8/22/19
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J-26.10-03.....7/21/16 J-50.15-01
J-26.15-01.....5/17/12 J-50.16-01
J-26.20-01.....6/28/18 J-50.18-00
J-27.10-01.....7/21/16 J-50.19-00
J-27.15-00.....3/15/12 J-50.20-00
J-28.10-02......8/7/19 J-50.25-00
J-28.22-00....... 8/07/07 J-50.30-00
J-28.24-01....... 6/3/15 J-60.05-01
J-28.26-01......12/02/08 J-60.11-00......
J-28.30-03......6/11/14 J-60.12-00

K-70.20-01....... 6/1/16
K-80.10-01....... 6/1/16
K-80.20-00.....12/20/06
K-80.35-00....... 2/21/07
K-80.37-00....... 2/21/07

L-10.10-02........ 6/21/12  L-40.10-02....
L-20.10-03........ 7/14/15  L-40.15-01....
L-30.10-02........ 6/11/14  L-40.20-02....

M-1.20-03......... 6/24/14  M-11.10-03
M-1.40-02......... 6/3/11 M-12.10-01
M-1.60-02......... 6/3/11 M-15.10-01
M-1.80-03......... 6/3/11 M-17.10-02
M-2.20-03......... 7/10/15  M-20.10-02
M-2.21-00...... 7/10/15 M-20.20-02
M-3.10-03......... 6/3/11 M-20.30-04
M-3.20-02......... 6/3/11 M-20.40-03
M-3.30-03......... 6/3/11 M-20.50-02
M-3.40-03......... 6/3/11 M-24.20-02
M-3.50-02......... 6/3/11 M-24.40-02

M-5.10-02......... 6/3/11 M-24.60-04
M-7.50-01......... 1/30/07  M-24.65-00
M-9.50-02......... 6/24/14  M-24.66-00
M-9.60-00........ 2/10/09 M-40.10-03

2020 GRAVEL CRUSHING OR SUPPLY PROJECT
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6/21/12
6/16/11
6/21/12

8/7/19
6/28/18
2/6/07
7/3/08
6/3/11
4/20/15
2/29/16
6/24/14
6/3/11
4/20/15
4/20/15
6/24/14
7117
7117
6/24/14

72117
3/22/13

7/21/16
.5/20/13
5/20/13

L-70.10-01....... 5/21/08
L-70.20-01....... 5/21/08

M-40.20-00...10/12/07
M-40.30-01.....7/11/17
M-40.40-00......9/20/07
M-40.50-00......9/20/07
M-40.60-00......9/20/07
M-60.10-01......6/3/11
M-60.20-02......6/27/11
M-65.10-02......5/11/11
M-80.10-01......6/3/11
M-80.20-00......6/10/08
M-80.30-00......6/10/08
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State of Washington

Department of Labor & Industries
Prevailing Wage Section - Telephone 360-902-5335
PO Box 44540, Olympia, WA 98504-4540

Washington State Prevailing Wage
The PREVAILING WAGES listed here include both the hourly wage rate and the hourly rate of
fringe benefits. On public works projects, worker's wage and benefit rates must add to not
less than this total. A brief description of overtime calculation requirements are provided
on the Benefit Code Key.

Journey Level Prevailing Wage Rates for the Effective Date: 9/22/2020

e
County Trade Job Classification | Wage |Holiday|Overtime|Note CIT;?;
Okanogan|Asbestos Abatement Journey Level $42.54| 5D 1H View
Workers
Okanogan (Boilermakers Journey Level $69.29| 5N 1C View
Okanogan|Brick Mason Journey Level $51.84| 5A M View
Okanogan|Building Service Janitor $13.50 1 View
Employees
Okanogan|Building Service Shampooer $13.50 1 View
Employees
Okanogan|Building Service Waxer $13.50 1 View
Employees
Okanogan (Building Service Window Cleaner $13.50 1 View
Employees
Okanogan|Cabinet Makers (In Shop) |Journey Level $13.50 1 View
Okanogan|Carpenters Acoustical Worker $49.27| 7E 4X 8N | View
Okanogan|Carpenters Bridge, Dock & Wharf $50.53| 7E 4X 8N | View
Carpenter
Okanogan|Carpenters Floor Layer & Floor Finisher | $49.27| 7E 4X 8N | View
Okanogan|Carpenters Form Builder $49.27| 7E 4X 8N | View
Okanogan|Carpenters General Carpenter $49.27| 7E 4X 8N | View
Okanogan|Carpenters Heavy Construction $54.48| 7E 4X 9E | View
Carpenter
Okanogan|Carpenters Scaffold/Shoring Erecting & | $54.48| 7E 4X 8N | View
Dismantling
Okanogan|Cement Masons Journey Level $46.83| 7B IN View
Okanogan|Divers & Tenders Bell/Vehicle or Submersible |$116.80] 7A 4C View
Operator (Not Under
Pressure)
Okanogan|Divers & Tenders Dive Supervisor/Master $81.98| 7A 4C View
Okanogan|Divers & Tenders Diver $118.80| 7A 4C 8V | View
Okanogan |Divers & Tenders Diver On Standby $76.98| 7A 4C View
Okanogan|Divers & Tenders Diver Tender $69.91| 7A 4C View
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Okanogan| Divers & Tenders Manifold Operator $69.91| 7A 4C View
Okanogan| Divers & Tenders Manifold Operator Mixed §74.91] 7A 4C View
Gas
Okanogan| Divers & Tenders Remote Operated Vehicle $69.91 7A 4C View
Operator/Technician
Okanogan| Divers & Tenders Remote Operated Vehicle $65.19] 7A 4C View
Tender
Okanogan| Dredge Workers Assistant Engineer $70.62| 5D 3F View
Okanogan| Dredge Workers Assistant Mate (Deckhand) $70.07] 5D 3F View
Okanogan| Dredge Workers Boatmen $70.62] 5D 3F View
Okanogan| Dredge Workers Engineer Welder $§71.97] 5D 3F View
Okanogan| Dredge Workers Leverman, Hydraulic §73.41 5D 3F View
Okanogan| Dredge Workers Mates $70.62| 5D 3F View
Okanogan| Dredge Workers Qiler $70.07| 5D 3F View
Okanogan| Drywall Applicator Journey Level $49.27| 7E 4X 8N | View
Okanogan| Drywall Tapers Journey Level $44.38 7E 1P View
Okanogan| Electrical Fixture Journey Level $13.50 1 View
Maintenance Workers
Okanogan| Electricians - Inside Cable Splicer §77.53] 7H 1E View
Okanogan| Electricians - Inside Construction Stock Person §37.59] 7H 1D View
Okanogan| Electricians - Inside Journey Level $72.77] 7H 1E View
Okanogan| Electricians - Motor Shop |Craftsman $15.37 1 View
Okanogan| Electricians - Motor Shop |Journey Level $14.69 1 View
Okanogan| Electricians - Powerline | Cable Splicer $82.39| 5A 4D View
Construction
Okanogan| Electricians - Powerline | Certified Line Welder $75.64  5A 4D View
Construction
Okanogan| Electricians - Powerline | Groundperson $49.17| 5A 4D View
Construction
Okanogan|Electricians - Powerline |Heavy Line Equipment $75.64] 5A 4D View
Construction Operator
Okanogan| Electricians - Powerline | Journey Level Lineperson $75.64) 5A 4D View
Construction
Okanogan| Electricians - Powerline |Line Equipment Operator $64.54 5A 4D View
Construction
Okanogan| Electricians - Powerline | Meter Installer $49.17| 5A 4D 8W | View
Construction
Okanogan| Electricians - Powerline | Pole Sprayer $75.64 BA 4D View
Construction
Okanogan| Electricians - Powerline | Powderperson $56.49| 5A 4D View
Construction
Okanogan| Electronic Technicians Electronic Technicians $47.28) 5B 1B View
Journey Level
Okanogan| Elevator Constructors Mechanic $97.31 7D 4A View
Okanogan| Elevator Constructors Mechanic In Charge $105.06| 7D 4A View
Okanogan| Fabricated Precast Journey Level $13.50 1 View
Concrete Products
Okanogan| Fabricated Precast Journey Level - In-Factory $13.50 1 View
Concrete Products Work Only
Okanogan| Fence Erectors Fence Erector $42.54| 7B 1M 8Z | View
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Okanogan|Fence Erectors Fence Erector $42.54) 7B 1M 87 | View
Okanogan| Flaggers Journey Level $40.44] 7B 1M 87 | View
Okanogan|Glaziers Journey Level $33.46| 7L 4L View
Okanogan|Heat & Frost Insulators Journeyman $79.43] 5J 4H View
And Asbestos Workers
Okanogan|Heating Equipment Journey Level $58.36| 6Z 1B View
Mechanics
Okanogan|Hod Carriers & Mason Journey Level $43.39) 7B M 8Z | View
Tenders
Okanogan| Industrial Power Vacuum |Journey Level $13.50 1 View
Cleaner
Okanogan| Inland Boatmen Journey Level $13.50, 1 View
Okanogan| Inspection/Cleaning Cleaner Operator, Foamer $14.11 1 View
/Sealing Of Sewer & Water| Operator
Systems By Remote
Control
Okanogan|Inspection/Cleaning Grout Truck Operator $13.50 1 View
/Sealing Of Sewer & Water
Systems By Remote
Control
Okanogan| Inspection/Cleaning Head Operator $17.71 1 View
/Sealing Of Sewer & Water
Systems By Remote
Control
Okanogan| Inspection/Cleaning Technician $14.21 1 View
/Sealing Of Sewer & Water
Systems By Remote
Control
Okanogan| Inspection/Cleaning Tv Truck Operator $17.71 1 View
/Sealing Of Sewer & Water
Systems By Remote
Control
Okanogan| Insulation Applicators Journey Level $49.27 7E 4X 8N | View
Okanogan| Ironworkers Journeyman $64.91 7N 10 View
Okanogan| Laborers Air And Hydraulic Track Drill| $43.08 7B 1M 87 | View
Okanogan| Laborers Asphalt Raker $43.08) 7B 1M 8Z | View
Okanogan| Laborers Asphalt Roller, Walking $42.81 7B 1M 8Z | View
Okanogan| Laborers Brick Pavers $42.54] 7B 1M 8Z | View
Okanogan| Laborers Brush Hog Feeder $42.54 7B 1M 8Z | View
Okanogan| Laborers Brush Machine $43.08) 7B 1M 8Z | View
Okanogan| Laborers Caisson Worker, Free Alr $43.08)| 7B 1M 8Z | View
Okanogan| Laborers Carpenter Tender $42.54 7B 1M 8Z | View
Okanogan| Laborers Cement Finisher Tender $42.81] 7B 1M 8Z | View
Okanogan| Laborers Cement Handler $42.54 7B 1M 87 | View
Okanogan| Laborers Chain Saw Operator & Faller| $43.08] 7B 1M 87 | View
Okanogan| Laborers Clean-up Laborer $42.54 7B M 8Z | View
Okanogan| Laborers Compaction Equipment $42.81] 7B 1M 8Z | View
Okanogan|Laborers Concrete Crewman $42.54] 7B 1M 8Z | View
Okanogan| Laborers Concrete Saw, Walking $42.81 7B 1M 87 | View
Okanogan| Laborers Concrete Signalman $42.54 7B 1M 8Z | View
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Okanogan| Laborers Concrete Stack $43.08) 7B 1M 87 | View
Okanogan| Laborers Confined Space Attendant $42.54 7B 1M 8Z | View
Okanogan| Laborers Crusher Feeder $42.54| 7B 1M 8Z | View
Okanogan| Laborers Demolition §42.54| 7B 1M 8Z | View
Okanogan| Laborers Demolition Torch $42.81 7B 1M 8Z | View
Okanogan| Laborers Dope Pot Fireman, Non- $42.81 7B M 8Z | View
mechanical
Okanogan| Laborers Driller Helper (when $42.81| 7B M 8Z | View
Required To Move & Position
Machine)
Okanogan| Laborers Drills With Dual Masts $43.36| 7B 1M 87 | View
Okanogan| Laborers Dry Stack Walls $42.54 7B 1M 87 | View
Okanogan| Laborers Dumpman $42.54/ 7B M 87 | View
Okanogan| Laborers Erosion Control Laborer $42.54/ 7B M 87 | View
Okanogan| Laborers Final Detail Cleanup (i.e, $40.44/ 7B 1M 87 | View
Dusting, Vacuuming,
Window Cleaning; Not
Construction Debris
Cleanup)
Okanogan| Laborers Firewatch $42.54| 7B 1M 8Z | View
Okanogan| Laborers Form Cleaning Machine $42.54 7B m 8Z | View
Feeder, Stacker
Okanogan| Laborers Form Setter, Paving $42.81 7B 1M 8Z | View
Okanogan| Laborers General Laborer $42.54 7B 1M 8Z | View
Okanogan| Laborers Grade Checker $45.07) 7B 1M 87 | View
Okanogan| Laborers Grout Machine Header $42.54 7B M 8Z | View
Tender
Okanogan| Laborers Guard Rail $42.54/ 7B 1M 87 | View
Okanogan| Laborers Gunite $43.08) 7B 1M 8Z | View
Okanogan| Laborers Hazardous Waste Worker $43.36| 7B 1M 87 | View
(level A)
Okanogan| Laborers Hazardous Waste Worker $43.08) 7B mm 87 | View
(level B)
Okanogan| Laborers Hazardous Waste Worker $42.81| 7B m 8Z | View
(level C)
Okanogan| Laborers Hazardous Waste Worker $42.54 7B M 8Z | View
(level D)
Okanogan| Laborers Hdpe Or Similar Liner $42.54 7B M 8Z | View
Installer
Okanogan| Laborers High Scaler $43.08| 7B 1M 8Z | View
Okanogan| Laborers Jackhammer Operator $42.81| 7B M 8Z | View
Miner, Class "b"
Okanogan| Laborers Laser Beam Operator $43.08) 7B 1M 8Z | View
Okanogan| Laborers Miner, Class "a" S42.54 7B 1M 8Z | View
Okanogan| Laborers Miner, Class "c” $43.08) 7B M 8Z | View
Okanogan| Laborers Miner, Class "d" $43.36) 7B 1M 87 | View
Okanogan| Laborers Monitor Operator, Air Track | $43.08) 7B 1M 87 | View
Or Similar Mounting
Okanogan| Laborers Mortar Mixer $43.08) 7B 1M BZ | View
Okanogan| Laborers Nipper $42.54 7B 1M 87 | View
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Okanogan| Laborers Nozzleman $43.08) 7B 1M 87 | View
Okanogan| Laborers Nozzleman, Water (to $42.81 7B 1M 8Z | View
Include Fire Hose), Air Or
Steam
Okanogan|Laborers Pavement Breaker, 90 Lbs. | $43.08| 7B 1M 8Z | View
& Over
Okanogan| Laborers Pavement Breaker, Under 90| $42.81] 7B M 8Z | View
Lbs.
Okanogan| Laborers Pipelayer $43.08) 7B 1M 8Z | View
Okanogan| Laborers Pipelayer, Corrugated Metal | $42.81| 7B 1M 8Z | View
Culvert And Multi-plate.
Okanogan| Laborers Pipewrapper $43.08| 7B 1M 87 | View
Okanogan| Laborers Plasterer Tenders $43.08| 7B 1M BZ | View
Okanogan| Laborers Pot Tender $42.81 7B 1M 8Z | View
Okanogan| Laborers Powderman $44.73] 7B 1M 8Z | View
Okanogan| Laborers Powederman Helper $42.81 7B 1M 8Z | View
Okanogan| Laborers Power Buggy Operator $42.81 7B 1M 8Z | View
Okanogan| Laborers Power Tool Operator, Gas, $42.811 7B 1M 8Z | View
Electric, Pneumatic
Okanogan|Laborers Railroad Equipment, Power | $42.81| 7B 1M 8Z | View
Driven, Except Dual Mobile
Okanogan| Laborers Railroad Power Spiker Or $42.81| 7B 1M 8Z | View
Puller, Dual Mobile
Okanogan| Laborers Remote Equipment $43.36) 7B M 8Z | View
Operator
Okanogan| Laborers Remote Equipment $42.81 7B M 8Z | View
Operator (i.e Compaction
And Demolition)
Okanogan| Laborers Rigger/signal Person $42.81 7B 1M 8Z | View
Okanogan| Laborers Riprap Person $42.54/ 7B 1M 8Z | View
Okanogan| Laborers Rodder & Spreader $42.81] 7B 1M 8Z | View
Okanogan| Laborers Sandblast Tailhoseman $42.54 7B 1M 8Z | View
Okanogan| Laborers Scaffold Erector, Wood Or $42.54/ 7B 1M 8Z | View
Steel
Okanogan| Laborers Stake Jumper $42.54| 7B 1M 8Z | View
Okanogan| Laborers Structural Mover $42.54) 7B 1M 87 | View
Okanogan| Laborers Tailhoseman (water Nozzle) | $42.54| 7B 1M 87 | View
Okanogan| Laborers Timber Bucker & Faller (by | $42.54] 7B 1M 8Z | View
Hand)
Okanogan| Laborers Track Laborer (rr) $42.54) 7B 1M 87 | View
Okanogan| Laborers Traffic Control Laborer $40.44] 7B 1M 9D | View
Okanogan| Laborers Traffic Control Supervisor $41.44) 7B 1M 9E | View
Okanogan| Laborers Trencher, Shawnee $42.81] 7B M 8Z | View
Okanogan| Laborers Trenchless Technology $43.08) 7B 1M 8Z | View
Technician
Okanogan| Laborers Truck Loader $42.54 7B 1M 87 | View
Okanogan| Laborers Tugger Operator $42.81] 7B 1M 87 | View
Okanogan| Laborers Vibrators, All $43.08 7B 1M _8Z | View
Okanogan| Laborers Wagon Drills $42.81 7B 1M 87 | View
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Okanogan| Laborers Water Pipe Liner $42.81] 7B 1M 8Z | View
Okanogan| Laborers Welder, Electrical, Manual | $43.36] 7B M 8Z | View
Or Automatic (hdpe Or
Similar Pipe And Liner)
Okanogan| Laborers Well-point Person $42.54 7B 1M 8Z | View
Okanogan| Laborers Wheelbarrow, Power Driven | $42.81| 7B 1M 87 | View
Okanogan|Laborers - Underground | General Laborer & Topman | $42.54) 7B M 8Z | View
Sewer & Water
Okanogan| Laborers - Underground | Pipe Layer $43.08/ 7B 1M 8Z | View
Sewer & Water
Okanogan| Landscape Construction |Landscape Laborer $40.44) 7B ™ 9D | View
Okanogan| Landscape Construction |Landscape Operator $69.33] 7A 3K 8X | View
Okanogan|Landscape Maintenance | Groundskeeper $13.50 1 View
Okanogan| Lathers Journey Level $49.27] 7E 4X 8N | View
Okanogan|Marble Setters Journey Level $51.84] 5A ™ View _
Okanogan| Metal Fabrication (In Fitter $13.50 1 View
Shop)
Okanogan| Metal Fabrication (In Laborer $13.50 1 View
Shop)
Okanogan| Metal Fabrication (In Machine Operator $13.50 1 View
Shop)
Okanogan| Metal Fabrication (In Painter $13.50 i View
Shop)
Okanogan| Metal Fabrication (In Welder $13.50 1 View
Shop)
Okanogan| Millwright Journey Level $66.83| 7E 4X 8N | View
Okanogan| Modular Buildings Journey Level $13.50 1 View
Okanogan| Painters Commercial Painter $36.87] 6Z 1W View
Okanogan| Painters Industrial Painter §45.37] 6Z W 9D | View
Okanogan| Pile Driver Crew Tender $69.91] 7A 4C View
Okanogan| Pile Driver Crew Tender/Technician $69.91] 7A 4C View
Okanogan| Pile Driver Hyperbaric Worker - $80.76| 7A 4C View
Compressed Air Worker
0-30.00 PsI
Okanogan| Pile Driver Hyperbaric Worker - $85.76| 7A 4C View
Compressed Air Worker
30.01 - 44.00 PSI
Okanogan| Pile Driver Hyperbaric Worker - $89.76| 7A 4C View
Compressed Air Worker
44.01 - 54.00 PSI
Okanogan| Pile Driver Hyperbaric Worker - $94.76 7A 4C View
Compressed Air Worker
54.01 - 60.00 PSI
Okanogan| Pile Driver Hyperbaric Worker - $97.26| 7A 4C View
Compressed Air Worker
60.01 - 64.00 PSI
Okanogan| Pile Driver Hyperbaric Worker - $102.26| 7A 4C View
Compressed Air Worker
64.01 - 68.00 PSI
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Okanogan| Pile Driver Hyperbaric Worker - $104.26) 7A 4C View
Compressed Air Worker
68.01 - 70.00 PSI
Okanogan| Pile Driver Hyperbaric Worker - $106.26] 7A 4C View
Compressed Air Worker
70.01 - 72.00 PsI
Okanogan|Pile Driver Hyperbaric Worker - $108.26| 7A 4C View
Compressed Air Worker
72.01 - 74.00 PSI
Okanogan| Pile Driver Journey Level $65.19 7A 4C View
Okanogan| Plasterers Journey Level $46.51] 7K 1N View
Okanogan| Playground & Park Journey Level $13.50 1 View
Equipment Installers
Okanogan| Plumbers & Pipefitters Journey Level $85.00| 6Z 1Q View
Okanogan| Power Equipment Asphalt Plant Operators $70.49] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Assistant Engineer $66.30| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Barrier Machine (zipper) $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Batch Plant Operator: $69.87] 7A 3K 8X | View
Operators concrete
Okanogan| Power Equipment Bobcat $66.30] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Brokk - Remote Demolition | $66.30] 7A 3K 8X | View
Operators Equipment
Okanogan| Power Equipment Brooms $66.30] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Bump Cutter $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Cableways $70.49| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Chipper $69.87| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Compressor $66.30, 7A 3K 8X | View
Operators
Okanogan| Power Equipment Concrete Finish Machine - $66.30] 7A 3K 8X | View
Operators Laser Screed
Okanogan| Power Equipment Concrete Pump - Mounted $69.33] 7A 3K 8X | View
Operators Or Trailer High Pressure Line
Pump, Pump High Pressure
Okanogan| Power Equipment Concrete Pump: Truck $70.49| 7A 3K 8X | View
Operators Mount With Boom
Attachment Over 42 M
Okanogan| Power Equipment Concrete Pump: Truck $69.87| 7A 3K 8X | View
Operators Mount With Boom
Attachment Up To 42Zm
Okanogan| Power Equipment Conveyors $69.33] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Cranes friction: 200 tons $72.63 7A 3K 8X | View
Operators and over
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Okanogan| Power Equipment Cranes: 100 tons through §71.20f 7A 3K 8X | View
Operators 199 tons, or 150" of boom
(including jib with
attachments)
Okanogan| Power Equipment Cranes: 20 Tons Through 44 | $69.87| 7A 3K 8X | View
Operators Tons With Attachments
Okanogan| Power Equipment Cranes: 200 tons- 299 tons, | $71.93| 7A 3K 8X | View
Operators or 250' of boom including
jib with attachments
Okanogan| Power Equipment Cranes: 300 tons and over $72.63 7A 3K 8X | View
Operators or 300' of boom including
jib with attachments
Okanogan| Power Equipment Cranes: 45 Tons Through 99 | $70.49| 7A 3K 8X | View
QOperators Tons, Under 150' Of Boom
(including Jib With
Attachments)
Okanogan| Power Equipment Cranes: A-frame - 10 Tons $66.30, 7A 3K 8X | View
Operators And Under
Okanogan| Power Equipment Cranes: Friction cranes $71.93] 7A 3K 8X | View
Operators through 199 tons
Okanogan| Power Equipment Cranes: through 19 tons $69.33] 7A 3K 8X | View
Operators with attachments, A-frame
over 10 tons
Okanogan| Power Equipment Crusher $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Deck Engineer/Deck $69.87| 7A 3K 8X | View
Operators Winches (power)
Okanogan| Power Equipment Derricks, On Building Work | $70.49| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Dozers D-9 & Under $69.33) 7A 3K 8X | View
Operators
Okanogan| Power Equipment Drill Oilers: Auger Type, $69.33] 7A 3K 8X | View
Operators Truck Or Crane Mount
Okanogan| Power Equipment Drilling Machine §71.20, 7A 3K 8X | View
Operators
Okanogan| Power Equipment Elevator And Man-lift: $66.30 7A 3K 8X | View
Operators Permanent And Shaft Type
Okanogan| Power Equipment Finishing Machine, Bidwell | $69.87| 7A 3K 8X | View
Operators And Gamaco & Similar
Equipment
Okanogan| Power Equipment Forklift: 3000 Lbs And Over | $69.33| 7A 3K 8X | View
Operators With Attachments
Okanogan| Power Equipment Forklifts: Under 3000 Lbs. $66.30, 7A 3K 8X | View
Operators With Attachments
Okanogan| Power Equipment Grade Engineer: Using Blue | $69.87| 7A 3K 8X | View
QOperators Prints, Cut Sheets, Etc
Okanogan| Power Equipment Gradechecker/Stakeman $66.30, 7A 3K 8X | View
Operators
Okanogan| Power Equipment Guardrail Punch $69.87| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Hard Tail End Dump $70.49] 7A 3K 8X | View
Operators Articulating Off- Road
Equipment 45 Yards. & Over
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Okanogan| Power Equipment Hard Tail End Dump $69.87| 7A 3K 8X | View
Operators Articulating Off-road
Equipment Under 45 Yards
Okanogan| Power Equipment Horizontal/Directional Drill | $69.33] 7A 3K 8X | View
Operators Locator
Okanogan| Power Equipment Horizontal/Directional Drill | $69.87] 7A 3K 8X | View
Operators Operator
Okanogan| Power Equipment Hydralifts/Boom Trucks $69.33] 7A 3K 8X | View
Operators Over 10 Tons
Okanogan| Power Equipment Hydralifts/Boom Trucks, 10 | $66.30] 7A 3K 8X | View
Operators Tons And Under
Okanogan| Power Equipment Loader, Overhead 8 Yards. &| $71.20 7A 3K 8X | View
Operators Over
Okanogan| Power Equipment Loader, Overhead, 6 Yards. | $70.49] 7A 3K 8X | View
Operators But Not Including 8 Yards
Okanogan| Power Equipment Loaders, Overhead Under 6 | $69.87| 7A 3K 8X | View
Operators Yards
Okanogan| Power Equipment Loaders, Plant Feed $69.87 7A 3K 8X | View
Operators
Okanogan| Power Equipment Loaders: Elevating Type Belt| $69.33| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Locomotives, All $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Material Transfer Device $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Mechanics, All (leadmen - $71.200 7A 3K 8X | View
Operators $0.50 Per Hour Over
Mechanic)
Okanogan| Power Equipment Motor Patrol Graders $70.49| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Mucking Machine, Mole, §70.49] 7A 3K 8X | View
Operators Tunnel Drill, Boring, Road
Header And/or Shield
Okanogan| Power Equipment Qil Distributors, Blower $66.30 7A 3K 8X | View
Operators Distribution & Mulch
Seeding Operator
Okanogan| Power Equipment Outside Hoists (Elevators $69.33 7A 3K 8X | View
Operators And Manlifts), Air Tuggers,
Strato
Okanogan| Power Equipment Overhead, Bridge Type $69.87| 7A 3K 8X | View
Operators Crane: 20 Tons Through 44
Tons
Okanogan| Power Equipment Overhead, Bridge Type: 100 | $71.20, 7A 3K 8X | View
Operators Tons And Over
Okanogan| Power Equipment Overhead, Bridge Type: 45 $70.49] 7A 3K 8X | View
Operators Tons Through 99 Tons
Okanogan| Power Equipment Pavement Breaker $66.30] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Pile Driver (other Than $69.87| 7A 3K 8X | View
Operators Crane Mount)
Okanogan| Power Equipment Plant Oiler - Asphalt, $69.33] 7A 3K 8X | View
Operators Crusher
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Okanogan| Power Equipment Posthole Digger, Mechanical | $66.30 7A 3K 8X | View
QOperators
Okanogan| Power Equipment Power Plant $66.30, 7A 3K 8X | View
Operators
Okanogan| Power Equipment Pumps - Water $66.30, 7A 3K 8X | View
Operators
Okanogan| Power Equipment Quad 9, Hd 41, D10 And $70.49| 7A 3K 8X | View
Operators Over
Okanogan| Power Equipment Quick Tower - No Cab, $66.30, 7A 3K 8X | View
Operators Under 100 Feet In Height
Based To Boom
Okanogan| Power Equipment Remote Control Operator $70.49] 7A 3K 8X | View
Operators On Rubber Tired Earth
Moving Equipment
Okanogan| Power Equipment Rigger and Bellman $66.30| 7A 3K 8X | View
Operators
Okanogan| Power Equipment Rigger/Signal Person, $69.33 7A 3K 8X | View
Operators Bellman (Certified)
Okanogan| Power Equipment Rollagon §70.49] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Roller, Other Than Plant Mix| $66.30 7A 3K 8X | View
Operators
Okanogan| Power Equipment Roller, Plant Mix Or Multi- $69.33] 7A 3K 8X | View
Operators lift Materials
Okanogan| Power Equipment Roto-mill, Roto-grinder $69.87] 7A 3K 8X | View
Operators
Okanogan| Power Equipment Saws - Concrete $69.33 7A 3K 8X | View
Operators
Okanogan| Power Equipment Scraper, Self Propelled $69.87] 7A 3K 8X | View
Operators Under 45 Yards
Okanogan| Power Equipment Scrapers - Concrete & Carry| $69.33] 7A 3K 8X | View
Operators All
Okanogan| Power Equipment Scrapers, Self-propelled: 45| $70.49| 7A 3K 8X | View
Operators Yards And Over
Okanogan| Power Equipment Service Engineers - $69.33) 7A 3K 8X | View
Operators Equipment
Okanogan| Power Equipment Shotcrete/Gunite $66.300 7A 3K 8X | View
Operators Equipment
Okanogan| Power Equipment Shovel, Excavator, Backhoe, | $69.33] 7A 3K 8X | View
Operators Tractors Under 15 Metric
Tons
Okanogan| Power Equipment Shovel, Excavator, Backhoe: | $70.49| 7A 3K 8X | View
Operators Over 30 Metric Tons To 50
Metric Tons
Okanogan| Power Equipment Shovel, Excavator, $69.87| 7A 3K 8X | View
Operators Backhoes, Tractors: 15 To 30
Metric Tons
Okanogan| Power Equipment Shovel, Excavator, $71.200 7A 3K 8X | View
Operators Backhoes: Over 50 Metric
Tons To 90 Metric Tons
Okanogan| Power Equipment Shovel, Excavator, $71.93] 7A 3K 8X | View
Operators Backhoes: Over 90 Metric
Tons
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Okanogan| Power Equipment Slipform Pavers $70.49| 7A 3K 8X | View
Operators

Okanogan| Power Equipment Spreader, Topsider & §70.49| 7A 3K 8X | View
Operators Screedman

Okanogan| Power Equipment Subgrader Trimmer $69.87] 7A 3K 8X | View
Operators

Okanogan| Power Equipment Tower Bucket Elevators $69.33( 7A 3K 8X | View
Operators

Okanogan| Power Equipment Tower Crane Up To 175" In §71.200 7A 3K 8X | View
Operators Height Base To Boom

Okanogan| Power Equipment Tower Crane: over 175’ §71.93 7A 3K 8X | View
Operators through 250’ in height, base

to boom

Okanogan| Power Equipment Tower Cranes: over 250" in $72.63] 7A 3K 8X | View
Operators height from base to boom

Okanogan| Power Equipment Transporters, All Track Or $70.49| 7A 3K 8X | View
Operators Truck Type

Okanogan| Power Equipment Trenching Machines $69.33] 7A 3K 8X | View
Operators

Okanogan| Power Equipment Truck Crane Oiler/driver - $69.87| 7A 3K 8X | View
Operators 100 Tons And Qver

Okanogan| Power Equipment Truck Crane Oiler/Driver $69.33) 7A 3K 8X | View
Operators Under 100 Tons

Okanogan| Power Equipment Truck Mount Portable $69.87] 7A 3K 8X | View
Operators Conveyor

Okanogan| Power Equipment Welder §70.49) 7A 3K 8X | View
Operators

Okanogan| Power Equipment Wheel Tractors, Farmall $66.30, 7A 3K 8X | View
Operators Type

Okanogan| Power Equipment Yo Yo Pay Dozer $69.87] 7A 3K 8X | View
Operators

Okanogan| Power Equipment Asphalt Plant Operators $70.49| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Assistant Engineer $66.300 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Barrier Machine (zipper) $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Batch Plant Operator, $69.87| 7A 3K 8X | View
Operators- Underground |Concrete
Sewer & Water

Okanogan| Power Equipment Bobcat $66.300 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Brokk - Remote Demolition | $66.30] 7A 3K 8X | View
Operators- Underground |Equipment
Sewer & Water

Okanogan| Power Equipment Brooms $66.30 7A 3K 8X | View
Operators- Underground
Sewer & Water
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Okanogan Power Equipment Bump Cutter $69.87] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Cableways §70.49 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Chipper $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Compressor $66.30 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Concrete Finish Machine - $66.30f 7A 3K 8X | View
Operators- Underground |Laser Screed
Sewer & Water

Okanogan| Power Equipment Concrete Pump - Mounted $69.33) 7A 3K 8X | View
Operators- Underground | Or Trailer High Pressure Line
Sewer & Water Pump, Pump High Pressure

Okanogan| Power Equipment Concrete Pump: Truck $70.49 7A 3K 8X | View
Operators- Underground |Mount With Boom
Sewer & Water Attachment Over 42 M

Okanogan| Power Equipment Concrete Pump: Truck $69.87| 7A 3K 8X | View
Operators- Underground |Mount With Boom
Sewer & Water Attachment Up To 42m

Okanogan| Power Equipment Conveyors $69.33) 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Cranes friction: 200 tons §72.63] 7A 3K 8X | View
Operators- Underground |and over
Sewer & Water

Okanogan| Power Equipment Cranes: 100 tons through §71.200 7A 3K 8X | View
Operators- Underground | 199 tons, or 150' of boom
Sewer & Water (including jib with

attachments)

Okanogan| Power Equipment Cranes: 20 Tons Through 44 | $69.87| 7A 3K 8X | View
Operators- Underground | Tons With Attachments
Sewer & Water

Okanogan| Power Equipment Cranes: 200 tons- 299 tons, | $71.93| 7A 3K 8X | View
Operators- Underground |or 250" of boom including
Sewer & Water jib with attachments

Okanogan| Power Equipment Cranes: 300 tons and over $72.63] 7A 3K 8X | View
Operators- Underground |or 300" of boom including
Sewer & Water jib with attachments

Okanogan| Power Equipment Cranes: 45 Tons Through 99 | $70.49] 7A 3K 8X | View
Operators- Underground |Tons, Under 150' Of Boom
Sewer & Water (including Jib With

Attachments)

Okanogan| Power Equipment Cranes: A-frame - 10 Tons $66.30 7A 3K 8X | View
Operators- Underground |And Under
Sewer & Water

Okanogan| Power Equipment Cranes: Friction cranes §71.93] 7A 3K 8X | View
Operators- Underground |through 199 tons
Sewer & Water
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Okanogan| Power Equipment Cranes: through 19 tons $69.33] 7A 3K 8X | View
Operators- Underground |with attachments, A-frame
Sewer & Water over 10 tons

Okanogan| Power Equipment Crusher $69.87] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Deck Engineer/Deck $69.87] 7A 3K 8X | View
Operators- Underground |Winches (power)
Sewer & Water

Okanogan| Power Equipment Derricks, On Building Work | $70.49] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Dozers D-9 & Under $69.33) 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Drill Oilers: Auger Type, $69.33| 7A 3K 8X | View
Operators- Underground | Truck Or Crane Mount
Sewer & Water

Okanogan| Power Equipment Drilling Machine §$71.200 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Elevator And Man-lift: $66.30 7A 3K 8X | View
Operators- Underground |Permanent And Shaft Type
Sewer & Water

Okanogan| Power Equipment Finishing Machine, Bidwell $69.87| 7A 3K 8X | View
Operators- Underground |And Gamaco & Similar
Sewer & Water Equipment

Okanogan| Power Equipment Forklift: 3000 Lbs And Over | $69.33] 7A 3K 8X | View
Operators- Underground |With Attachments
Sewer & Water

Okanogan| Power Equipment Forklifts: Under 3000 Lbs. $66.30, 7A 3K 8X | View
Operators- Underground | With Attachments
Sewer & Water

Okanogan| Power Equipment Grade Engineer: Using Blue | $69.87] 7A 3K 8X | View
Operators- Underground | Prints, Cut Sheets, Etc
Sewer & Water

Okanogan| Power Equipment Gradechecker/Stakeman $66.30, 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan( Power Equipment Guardrail Punch $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Hard Tail End Dump $70.49 7A 3K 8X | View
Operators- Underground | Articulating Off- Road
Sewer & Water Equipment 45 Yards. & Over

Okanogan| Power Equipment Hard Tail End Dump $69.87] 7A 3K 8X | View
Operators- Underground |Articulating Off-road
Sewer & Water Equipment Under 45 Yards

Okanogan| Power Equipment Horizontal/Directional Drill | $69.33] 7A 3K 8X | View
Operators- Underground |Locator
Sewer & Water

Okanogan| Power Equipment Horizontal/Directional Drill | $69.87| 7A 3K 8X | View
Operators- Underground |Operator
Sewer & Water
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Okanogan| Power Equipment Hydralifts/Boom Trucks $69.33 7A 3K 8X | View
Operators- Underground |Over 10 Tons
Sewer & Water

Okanogan| Power Equipment Hydralifts/Boom Trucks, 10 | $66.30] 7A 3K 8X | View
Operators- Underground |Tons And Under
Sewer & Water

Okanogan| Power Equipment Loader, Overhead 8 Yards. &| $71.20 7A 3K 8X | View
Operators- Underground |Over
Sewer & Water

Okanogan| Power Equipment Loader, Overhead, 6 Yards. | $70.49 7A 3K 8X | View
Operators- Underground |But Not Including 8 Yards
Sewer & Water

Okanogan| Power Equipment Loaders, Overhead Under 6 | $69.87| 7A 3K 8X | View
Operators- Underground |Yards
Sewer & Water

Okanogan| Power Equipment Loaders, Plant Feed $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Loaders: Elevating Type Belt| $69.33] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Locomotives, All $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Material Transfer Device $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Mechanics, All (leadmen - §71.20f 7A 3K 8X | View
Operators- Underground | $0.50 Per Hour Over
Sewer & Water Mechanic)

Okanogan| Power Equipment Motor Patrol Graders $70.49| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Mucking Machine, Mole, §70.49| 7A 3K 8X | View
Operators- Underground | Tunnel Drill, Boring, Road
Sewer & Water Header And/or Shield

Okanogan| Power Equipment Oil Distributors, Blower $66.300 7A 3K 8X | View
Operators- Underground |Distribution & Mulch
Sewer & Water Seeding Operator

Okanogan| Power Equipment Outside Hoists (Elevators $69.33| 7A 3K 8X | View
Operators- Underground | And Manlifts), Air Tuggers,
Sewer & Water Strato

Okanogan| Power Equipment Overhead, Bridge Type $69.87, 7A 3K 8X | View
Operators- Underground |Crane: 20 Tons Through 44
Sewer & Water Tons

Okanogan| Power Equipment Overhead, Bridge Type: 100 | $71.20] 7A 3K 8X | View
Operators- Underground | Tons And Over
Sewer & Water

Okanogan| Power Equipment Overhead, Bridge Type: 45 | $70.49| 7A 3K 8X | View
Operators- Underground |Tons Through 99 Tons
Sewer & Water

Okanogan| Power Equipment Pavement Breaker $66.30] 7A 3K 8X | View
Operators- Underground
Sewer & Water
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Okanogan| Power Equipment Pile Driver (other Than $69.87] 7A 3K 8X | View
Operators- Underground |Crane Mount)
Sewer & Water

Okanogan| Power Equipment Plant Oiler - Asphalt, $69.33) 7A 3K 8X | View
Operators- Underground | Crusher
Sewer & Water

Okanogan| Power Equipment Posthole Digger, Mechanical | $66.30] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Power Plant $66.30, 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Pumps - Water $66.30] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Quad 9, Hd 41, D10 And $70.49| 7A 3K 8X | View
Operators- Underground |Over
Sewer & Water

Okanogan| Power Equipment Quick Tower - No Cab, $66.300 7A 3K 8X | View
Operators- Underground |Under 100 Feet In Height
Sewer & Water Based To Boom

Okanogan| Power Equipment Remote Control Operator $70.49 7A 3K 8X | View
Operators- Underground |On Rubber Tired Earth
Sewer & Water Moving Equipment

Okanogan| Power Equipment Rigger and Bellman $66.30] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Rigger/Signal Person, $69.33 7A 3K 8X | View
Operators- Underground |Bellman (Certified)
Sewer & Water

Okanogan| Power Equipment Rollagon $70.49) 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Roller, Other Than Plant Mix| $66.30 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Roller, Plant Mix Or Multi- $69.33) 7A 3K 8X | View
Operators- Underground | lift Materials
Sewer & Water

Okanogan| Power Equipment Roto-mill, Roto-grinder $69.87] 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Saws - Concrete $69.33| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Scraper, Self Propelled $69.87| 7A 3K 8X | View
Operators- Underground |Under 45 Yards
Sewer & Water

Okanogan| Power Equipment Scrapers - Concrete & Carry| $69.33 7A 3K 8X | View
Operators- Underground | All
Sewer & Water

Okanogan| Power Equipment Scrapers, Self-propelled: 45| $70.49] 7A 3K 8X | View
Operators- Underground | Yards And Over
Sewer & Water
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Okanogan| Power Equipment Service Engineers - $69.33] 7A 3K 8X | View
Operators- Underground |Equipment
Sewer & Water

Okanogan| Power Equipment Shotcrete/Gunite $66.30] 7A 3K 8X | View
Operators- Underground | Equipment
Sewer & Water

Okanogan| Power Equipment Shovel, Excavator, Backhoe, | $69.33] 7A 3K 8X | View
Operators- Underground | Tractors Under 15 Metric
Sewer & Water Tons

Okanogan| Power Equipment Shovel, Excavator, Backhoe: | $70.49| 7A 3K 8X | View
Operators- Underground |Over 30 Metric Tons To 50
Sewer & Water Metric Tons

Okanogan| Power Equipment Shovel, Excavator, $69.87] 7A 3K 8X | View
Operators- Underground |Backhoes, Tractors: 15 To 30
Sewer & Water Metric Tons

Okanogan| Power Equipment Shovel, Excavator, $§71.20, 7A 3K 8X | View
Operators- Underground |Backhoes: Over 50 Metric
Sewer & Water Tons To 90 Metric Tons

Okanogan| Power Equipment Shovel, Excavator, §71.93] 7A 3K 8X | View
Operators- Underground |Backhoes: Over 90 Metric
Sewer & Water Tons

Okanogan| Power Equipment Slipform Pavers §70.49| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Spreader, Topsider & $70.49] 7A 3K 8X | View
Operators- Underground |Screedman
Sewer & Water

Okanogan| Power Equipment Subgrader Trimmer $69.87| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Tower Bucket Elevators $69.33) 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Tower Crane Up To 175 In $71.200 7A 3K 8X | View
Operators- Underground |Height Base To Boom
Sewer & Water

Okanogan| Power Equipment Tower Crane: over 175’ $71.93] 7A 3K 8X | View
Operators- Underground |through 250’ in height, base
Sewer & Water to boom

Okanogan| Power Equipment Tower Cranes: over 250'in | $72.63| 7A 3K 8X | View
Operators- Underground |height from base to boom
Sewer & Water

Okanogan| Power Equipment Transporters, All Track Or $70.49| 7A 3K 8X | View
Operators- Underground | Truck Type
Sewer & Water

Okanogan| Power Equipment Trenching Machines $69.33 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Truck Crane Oiler/driver - $69.87| 7A 3K 8X | View
Operators- Underground | 100 Tons And Over
Sewer & Water

Okanogan| Power Equipment Truck Crane Oiler/Driver $69.33) 7A 3K 8X | View
Operators- Underground |Under 100 Tons
Sewer & Water
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Okanogan| Power Equipment Truck Mount Portable $69.87| 7A 3K 8X | View
Operators- Underground | Conveyor
Sewer & Water

Okanogan| Power Equipment Welder $70.49| 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Equipment Wheel Tractors, Farmall $66.30, 7A 3K 8X | View
Operators- Underground |Type
Sewer & Water

Okanogan| Power Equipment Yo Yo Pay Dozer $69.87 7A 3K 8X | View
Operators- Underground
Sewer & Water

Okanogan| Power Line Clearance Tree|Journey Level In Charge $53.10, 5A 4A View
Trimmers

Okanogan| Power Line Clearance Tree|Spray Person $50.40 5A 4A View
Trimmers

Okanogan| Power Line Clearance Tree|Tree Equipment Operator $53.10, 5A 4A View
Trimmers

Okanogan|Power Line Clearance Tree|Tree Trimmer $47.48] 5A 4A View
Trimmers

Okanogan| Power Line Clearance Tree|Tree Trimmer Groundperson | $36.10] 5A 4A View
Trimmers

Okanogan| Refrigeration & Air Journey Level $85.000 6Z 1Q View
Conditioning Mechanics

Okanogan| Residential Brick Mason | Journey Level $51.84) 5A M View

Okanogan| Residential Carpenters Journey Level $19.79 1 View

Okanogan| Residential Cement Journey Level $14.86 1 View
Masons

Okanogan| Residential Drywall Journey Level $18.21 1 View
Applicators

Okanogan| Residential Drywall Tapers | Journey Level $14.86 1 View

Okanogan| Residential Electricians  |Journey Level $33.25 1 View

Okanogan| Residential Glaziers Journey Level $18.29 1 View

Okanogan| Residential Insulation Journey Level $14.70 1 View
Applicators

Okanogan| Residential Laborers Journey Level $14.21 1 View

Okanogan| Residential Marble Setters | Journey Level $51.84] 5A 1M View

Okanogan| Residential Painters Journey Level $19.65 1 View

Okanogan| Residential Plumbers &  |Journey Level $39.86] 5A 1G View
Pipefitters

Okanogan| Residential Refrigeration |Journey Level $17.25 1 View
& Air Conditioning
Mechanics

Okanogan| Residential Sheet Metal |Journey Level (Field or $58.36 5l 1B View
Workers Shop)

Okanogan| Residential Soft Floor Journey Level $17.63 1 View
Layers

Okanogan| Residential Sprinkler Journey Level $13.50 1 View
Fitters (Fire Protection)

Okanogan| Residential Stone Masons |Journey Level $51.84] 5A M View
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Okanogan| Residential Terrazzo Journey Level $14.86 1 View
Workers
Okanogan| Residential Terrazzo/Tile |Journey Level $14.86 1 View
Finishers
Okanogan| Residential Tile Setters Journey Level $14.86 1 View
Okanogan| Roofers Journey Level $41.94) 5l 1R View
Okanogan| Roofers Using Irritable Bituminous $43.94) 5l 1R View
Materials
Okanogan| Sheet Metal Workers Journey Level (Field or $58.36] 6Z 1B View
Shop)
Okanogan| Sign Makers & Installers |Journey Level $80.02| 7F 1E View
(Electrical)
Okanogan| Sign Makers & Installers |Journey Level $16.14 1 View
(Non-Electrical)
Okanogan| Soft Floor Layers Journey Level $51.07| 5A 3J View
Okanogan| Solar Controls For Journey Level $13.50 1 View
Windows
Okanogan| Sprinkler Fitters (Fire Journey Level $60.34 7J 1R View
Protection)
Okanogan| Stage Rigging Mechanics |Journey Level $13.50 1 View
(Non Structural)
Okanogan| Stone Masons Journey Level $51.84| 5A 1M View
Okanogan| Street And Parking Lot Journey Level $13.50 9 View
Sweeper Workers
Okanogan| Surveyors Assistant Construction Site | $69.33| 7A 3K 8X | View
Surveyor
Okanogan| Surveyors Chainman $66.300 7A 3K 8X | View
Okanogan| Surveyors Construction Site Surveyor | $70.49] 7A 3K 8X | View
Okanogan| Telecommunication Telecom Technician Journey| $47.28/ 5B 1B View
Technicians Level
Okanogan| Telephone Line Cable Splicer $41.81 5A 2B View
Construction - Qutside
Okanogan| Telephone Line Hole Digger/Ground Person | $23.53] 5A 2B View
Construction - Qutside
Okanogan| Telephone Line Installer (Repairer) $40.09) 5A 2B View
Construction - OQutside
Okanogan| Telephone Line Special Aparatus Installer | | $41.81| 5A 2B View
Construction - Outside
Okanogan| Telephone Line Special Apparatus Installer | $40.99| 5A 2B View
Construction - Outside Il
Okanogan| Telephone Line Telephone Equipment $41.81] 5A 2B View
Construction - Outside Operator (Heavy)
Okanogan| Telephone Line Telephone Equipment $38.92| 5A 2B View
Construction - Outside Operator (Light)
Okanogan| Telephone Line Telephone Lineperson $38.92| 5A 2B View
Construction - Outside
Okanogan| Telephone Line Television Groundperson $22.32| 5A 2B View
Construction - Qutside
Okanogan| Telephone Line Television $29.60, 5A 2B View
Construction - OQutside Lineperson/Installer
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Okanogan| Telephone Line Television System $35.20f 5A 2B View
Construction - Outside Technician

Okanogan| Telephone Line Television Technician $31.67| 5A 2B View
Construction - Qutside

Okanogan| Telephone Line Tree Trimmer $38.92] 5A 2B View
Construction - Outside

Okanogan| Terrazzo Workers Journey Level $43.61] 5A 1M View

Okanogan| Tile Setters Journey Level $43.61]  5A 1M View

Okanogan|Tile, Marble & Terrazzo |Journey Level $35.73] 5A 1M View
Finishers

Okanogan| Traffic Control Stripers Journey Level $49.13] 7A 1K View

Okanogan| Truck Drivers Asphalt Mix Over 20 Yards $47.75 5D 1V 8M | View

Okanogan| Truck Drivers Asphalt Mix To 20 Yards $47.38| 5D 1V 8M | View

Okanogan)| Truck Drivers Dump Truck $47.38/ 5D 1V 8M | View

Okanogan| Truck Drivers Dump Truck & Trailer $47.75| 5D 1V 8M | View

Okanogan| Truck Drivers Other Trucks $47.27| 5D 1V 8M | View

Okanogan| Truck Drivers - Ready Mix |Transit Mixers 20 yards and | $47.75 5D 1v 8M | View

under

Okanogan| Truck Drivers - Ready Mix [ Transit Mixers over 20 yards | $48.08 5D 1V 8M | View

Okanogan|Well Drillers & Irrigation |Irrigation Pump Installer $13.50 1 View
Pump Installers

Okanogan| Well Drillers & Irrigation |Oiler $13.50 1 View
Pump Installers

Okanogan| Well Drillers & Irrigation |Well Driller $18.00 1 View
Pump Installers
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Overtime Codes

Overtime calculations are based on the hourly rate actually paid to the worker. On public works projects, the hourly rate
must be not less than the prevailing rate of wage minus the hourly rate of the cost of fringe benefits actually provided for
the worker.

1. ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours and all hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours before or after a five-eight (8) hour workweek day or a four-ten (10) hour workweek day and
the first eight (8) hours worked the next day after either workweek shall be paid at one and one-half times the hourly
rate of wage. All additional hours worked and all worked on Sundays and holidays shall be paid at double the hourly
rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid at three times the hourly
rate of wage.

The first ten (10) hours worked on Saturdays and the first ten (10) hours worked on a fifth calendar weekday in a four-
ten hour schedule, shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten
(10) hours per day Monday through Saturday and all hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions or equipment
breakdown) shall be paid at one and one-half times the hourly rate of wage. All hours worked Monday through
Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Sundays and holidays shall also be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first ten (10) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over ten (10) hours Monday through
Saturday, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays (except makeup days) shall be paid at one and one-half times the hourly rate of wage.
All hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

1



Benefit Code Key — Effective 3/4/2020 thru 9/1/2020

Overtime Codes Continued

The first ten (10) hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays, holidays and after twelve (12) hours, Monday through Friday and after ten (10) hours on Saturday
shall be paid at double the hourly rate of wage.

All hours worked on Saturdays (except makeup days if circumstances warrant) and Sundays shall be paid at one and
one-half times the hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and up to ten (10) hours worked on
Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked in excess of ten (10)
hours per day Monday through Saturday and all hours worked on Sundays and holidays (except Christmas day) shall
be paid at double the hourly rate of wage. All hours worked on Christmas day shall be paid at two and one-half times
the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at two times the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays and all other overtime
hours worked, except Labor Day, shall be paid at double the hourly rate of wage. All hours worked on Labor Day
shall be paid at three times the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays (except Labor Day) shall be paid at two times the hourly rate of wage. All hours worked on
Labor Day shall be paid at three times the hourly rate of wage.

All hours worked on Sundays and holidays (except Thanksgiving Day and Christmas day) shall be paid at one and
one-half times the hourly rate of wage. All hours worked on Thanksgiving Day and Christmas day shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays and Sundays (except make-up days due to conditions beyond the control of the
employer)) shall be paid at one and one-half times the hourly rate of wage. All hours worked on holidays shall be paid
at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday, Sundays and holidays shall be paid at double the hourly rate of wage. When holiday falls on
Saturday or Sunday, the day before Saturday, Friday, and the day after Sunday, Monday, shall be considered the
holiday and all work performed shall be paid at double the hourly rate of wage.

All hours worked outside the hours of 5:00 am and 5:00 pm (or such other hours as may be agreed upon by any
employer and the employee) and all hours worked in excess of eight (8) hours per day (10 hours per day for a 4 x 10
workweek) and on Saturdays and holidays (except labor day) shall be paid at one and one-half times the hourly rate
of wage. (except for employees who are absent from work without prior approval on a scheduled workday during the
workweek shall be paid at the straight-time rate until they have worked 8 hours in a day (10 in a 4 x 10 workweek) or
40 hours during that workweek.) All hours worked Monday through Saturday over twelve (12) hours and all hours
worked on Sundays and Labor Day shall be paid at double the hourly rate of wage.

All hours worked on Saturdays and Sundays shall be paid at one and one-half times the hourly rate of wage. All
hours worked on holidays shall be paid the straight time rate of pay in addition to holiday pay.
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Overtime Codes Continued

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

B.

C.

All hours worked on holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
holidays shall be paid at two times the hourly rate of wage.

The first eight (8) hours worked on holidays shall be paid at the straight hourly rate of wage in addition to the holiday
pay. All hours worked in excess of eight (8) hours on holidays shall be paid at double the hourly rate of wage.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays
shall be paid at two and one-half times the hourly rate of wage including holiday pay.

All hours worked on Sunday shall be paid at two times the hourly rate of wage. All hours worked on holidays shall
be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays shall be paid at one and one-half times the hourly rate of wage.

All hours worked on Sundays and holidays and all hours worked over sixty (60) in one week shall be paid at double
the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
over 12 hours in a day or on Sundays and holidays shall be paid at double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. On a four-day, ten-
hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours worked after ten shall
be paid at double the hourly rate of wage. The first eight (8) hours worked on the fifth day shall be paid at one and
one-half times the hourly rate of wage. All other hours worked on the fifth, sixth, and seventh days and on holidays
shall be paid at double the hourly rate of wage.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. Hours
worked over twelve hours (12) in a single shift and all work performed after 6:00 pm Saturday to 6:00 am Monday
and holidays shall be paid at double the straight time rate of pay. Any shift starting between the hours of 6:00 pm and
midnight shall receive an additional one dollar ($1.00) per hour for all hours worked that shift. The employer shall
have the sole discretion to assign overtime work to employees. Primary consideration for overtime work shall be given
to employees regularly assigned to the work to be performed on overtime situations. After an employee has worked
eight (8) hours at an applicable overtime rate, all additional hours shall be at the applicable overtime rate until such
time as the employee has had a break of eight (8) hours or more.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at one and one-half times the hourly rate of wage.
All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays shall be paid at double the hourly rate
of wage. After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at
the applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.
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Overtime Codes Continued

All hours worked Sundays and holidays shall be paid at double the hourly rate of wage. Each week, once 40 hours of
straight time work is achieved, then any hours worked over 10 hours per day Monday through Saturday shall be paid
at double the hourly wage rate.

All hours worked on Saturday shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sunday shall be paid at two times the hourly rate of wage. All hours worked on paid holidays shall be paid at two and
one-half times the hourly rate of wage including holiday pay.

All work performed on Sundays between March 16th and October 14th and all Holidays shall be compensated for at
two (2) times the regular rate of pay. Work performed on Sundays between October 15th and March 15th shall be
compensated at one and one half (1-1/2) times the regular rate of pay.

All hours worked between the hours of 10:00 pm and 5:00 am, Monday through Friday, and all hours worked on
Saturdays shall be paid at a one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal 5 am to 6pm shift, and all work on Saturdays shall be paid at one and one-half times the hourly
rate of wage. All work performed after 6:00 pm Saturday to 5:00 am Monday and Holidays, and all hours worked in
excess of twelve (12) hours in a single shift shall be paid at double the hourly rate of wage.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more. When an employee
returns to work without at least eight (8) hours time off since their previous shift, all such time shall be a continuation
of shift and paid at the applicable overtime rate until he/she shall have the eight (8) hours rest period.

ALL HOURS WORKED IN EXCESS OF EIGHT (8) HOURS PER DAY OR FORTY (40) HOURS PER WEEK SHALL BE
PAID AT ONE AND ONE-HALF TIMES THE HOURLY RATE OF WAGE.

A

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturdays, Sundays and holidays shall be paid at double the hourly rate of wage.

All hours worked over twelve (12) hours per day and all hours worked on holidays shall be paid at double the hourly
rate of wage.

On Monday through Friday, the first four (4) hours of overtime after eight (8) hours of straight time work shall be
paid at one and one half (1-1/2) times the straight time rate of pay, unless a four (4) day ten (10) hour workweek has
been established. On a four (4) day ten (10) hour workweek scheduled Monday through Thursday, or Tuesday
through Friday, the first two (2) hours of overtime after ten (10) hours of straight time work shall be paid at one and
one half (1-1/2) times the straight time rate of pay. On Saturday, the first twelve (12) hours of work shall be paid at
one and one half (1-1/2) times the straight time rate of pay, except that if the job is down on Monday through Friday
due to weather conditions or other conditions outside the control of the employer, the first ten (10) hours on Saturday
may be worked at the straight time rate of pay. All hours worked over twelve (12) hours in a day and all hours worked
on Sunday and Holidays shall be paid at two (2) times the straight time rate of pay.
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Overtime Codes Continued

All hours worked in excess of eight (8) hours per day or forty (40) hours per week shall be paid at double the hourly
rate of wage. All hours worked on Saturday, Sundays and holidays shall be paid at double the hourly rate of pay. Rates
include all members of the assigned crew.

EXCEPTION:

On all multipole structures and steel transmission lines, switching stations, regulating, capacitor stations, generating
plants, industrial plants, associated installations and substations, except those substations whose primary function is
to feed a distribution system, will be paid overtime under the following rates:

The first two (2) hours after eight (8) regular hours Monday through Friday of overtime on a regular workday, shall
be paid at one and one-half times the hourly rate of wage. All hours in excess of ten (10) hours will be at two (2) times
the hourly rate of wage. The first eight (8) hours worked on Saturday will be paid at one and one-half (1-1/2) times
the hourly rate of wage. All hours worked in excess of eight (8) hours on Saturday, and all hours worked on Sundays
and holidays will be at the double the hourly rate of wage.

All overtime eligible hours performed on the above described work that is energized, shall be paid at the double the
hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other hours worked Monday through Saturday,
and all hours worked on Sundays and holidays shall be paid at double the hourly rate of wage.

On a four-day, ten-hour weekly schedule, either Monday thru Thursday or Tuesday thru Friday schedule, all hours
worked after ten shall be paid at double the hourly rate of wage. The Monday or Friday not utilized in the normal four-
day, ten hour work week, and Saturday shall be paid at one and one half (1%2) times the regular shift rate for the first
eight (8) hours. All other hours worked Monday through Saturday, and all hours worked on Sundays and holidays
shall be paid at double the hourly rate of wage.

All hours worked between the hours of 6:00 pm and 6:00 am, Monday through Saturday, shall be paid at a premium
rate of 20% over the hourly rate of wage. All hours worked on Sundays shall be paid at one and one-half times the
hourly rate of wage. All hours worked on holidays shall be paid at double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked
Monday through Saturday over twelve (12) hours and all hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

The first two (2) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All other overtime hours worked, except Labor Day,
and all hours on Sunday shall be paid at double the hourly rate of wage. All hours worked on Labor Day shall be paid
at three times the hourly rate of wage.

The First eight (8) hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) per day on Saturdays shall be paid at double the hourly rate of wage. All hours
worked on Sundays and holidays shall be paid at double the hourly rate of wage.

The first eight (8) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked in excess of eight (8) hours on a Saturday shall be paid at double the hourly rate of wage. All hours
worked over twelve (12) in a day, and all hours worked on Sundays and Holidays shall be paid at double the hourly
rate of wage.

All hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage, so long as Saturday
is the sixth consecutive day worked. All hours worked over twelve (12) in a day Monday through Saturday, and all
hours worked on Sundays and Holidays shall be paid at double the hourly rate of wage.
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The first twelve (12) hours worked on a Saturday shall be paid at one and one-half times the hourly rate of wage. All
hours worked on a Saturday in excess of twelve (12) hours shall be paid at double the hourly rate of pay. All hours
worked over twelve (12) in a day Monday through Friday, and all hours worked on Sundays shall be paid at double
the hourly rate of wage. All hours worked on a holiday shall be paid at one and one-half times the hourly rate of wage,
except that all hours worked on Labor Day shall be paid at double the hourly rate of pay.

All hours worked on Sunday and Holidays shall be paid at double the hourly rate. Any employee reporting to work
less than nine (9) hours from their previous quitting time shall be paid for such time at time and one-half times the
hourly rate.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays, and all work performed between the hours of midnight (12:00 AM) and eight AM (8:00 AM)
every day shall be paid at double the hourly rate of wage.

All hours worked between midnight Friday to midnight Sunday shall be paid at one and one-half the hourly rate of
wage. After an employee has worked in excess of eight (8) continuous hours in any one or more calendar days, all
additional hours shall be at the applicable overtime rate until such time as the employee has had a break of six (6)
hours or more. All hours worked on Holidays shall be paid at double the hourly rate of wage.

All hours worked on Holidays shall be paid at one and one-half times the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first eight (8) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. All hours worked over twelve (12) hours Monday
through Saturday shall be paid at double the hourly rate. All hours worked on Sundays and holidays shall be paid at
double the hourly rate of wage.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage, so long as Saturday is
the sixth consecutive day worked. All hours worked on Sundays and holidays shall be paid at double the hourly rate
of wage.

All hours worked on Saturdays and Holidays shall be paid at one and one-half times the hourly rate of wage. All hours
worked on Sundays shall be paid at double the hourly rate of wage.

The first two (2) hours of overtime for hours worked Monday-Friday shall be paid at one and one-half times the hourly
rate of wage. All hours worked in excess of ten (10) hours per day shall be paid at double the hourly rate of wage. All
hours worked on Sundays and holidays shall be paid at double the hourly rate of wage. For work on Saturday which
is scheduled prior to the end of shift on Friday, the first six (6) hours work shall be paid at one and one-half times the
hourly rate of wage, and all hours over (6) shall be paid double the hourly rate of wage. For work on Saturday which
was assigned following the close of shift on Friday, all work shall be paid at double the hourly rate of wage.

The first four (4) hours after eight (8) regular hours Monday through Friday and the first twelve (12) hours on Saturday
shall be paid at one and one-half times the hourly rate of wage. (Except on makeup days if work is lost due to inclement
weather, then the first eight (8) hours on Saturday may be paid the regular rate.) All hours worked over twelve (12)
hours Monday through Saturday, and all hours worked on Sundays and holidays shall be paid at double the hourly
rate of wage.
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Work performed in excess of ten (10) hours of straight time per day when four ten (10) hour shifts are established or
outside the normal shift (5 am to 6pm), and all work on Saturdays, except for make-up days shall be paid at time and
one-half (1 %) the straight time rate.

In the event the job is down due to weather conditions, then Saturday may, be worked as a voluntary make-up day at
the straight time rate. However, Saturday shall not be utilized as a make-up day when a holiday falls on Friday. All
work performed on Sundays and holidays and work in excess of twelve (12) hours per day shall be paid at double (2x)
the straight time rate of pay.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours.

When an employee returns to work without a break of eight (8) hours since their previous shift, all such time shall be
a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of eight
(8) hours.

All hours worked on Saturdays (except makeup days if work is lost due to inclement weather conditions) shall be paid
at one and one-half times the hourly rate of wage. All hours worked on Sundays and holidays shall be paid at double
the hourly rate of wage.

When an employee returns to work without at least eight (8) hours time off since their previous shift, all such time
shall be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break
of eight (8) hours.

All hours worked on Saturdays shall be paid at one and one-half times the hourly rate of wage. All hours worked on
Sundays and holidays shall be paid at double the hourly rate of wage. Work performed outside the normal shift of 6
am to 6pm shall be paid at one and one-half the straight time rate, (except for special shifts or three shift operations).
All work performed on Sundays and holidays shall be paid at double the hourly rate of wage. Shifts may be established
when considered necessary by the Employer.

The Employer may establish shifts consisting of eight (8) or ten (10) hours of work (subject to WAC 296-127-022),
that shall constitute a normal forty (40) hour work week. The Employer can change from a 5-eight to a 4-ten hour
schedule or back to the other.  All hours of work on these shifts shall be paid for at the straight time hourly rate. Work
performed in excess of eight hours (or ten hours per day (subject to WAC 296-127-022) shall be paid at one and one-
half the straight time rate.

When due to conditions beyond the control of the Employer, or when contract specifications require that work can
only be performed outside the regular day shift, then by mutual agreement a special shift may be worked at the straight
time rate, eight (8) hours work for eight (8) hours pay. The starting time shall be arranged to fit such conditions of
work.

When an employee returns to work without at a break of eight (8) hours since their previous shift, all such time shall
be a continuation of shift and paid at the applicable overtime rate until such time as the employee has had a break of
eight (8) hours.
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Work performed in excess of eight (8) hours of straight time per day, or ten (10) hours of straight time per day when
four ten (10) hour shifts are established, or forty (40) hours of straight time per week, Monday through Friday, or
outside the normal shift, and all work on Saturdays shall be paid at time and one-half the straight time rate. All work
performed after 6:00 pm Saturday to 6:00 am Monday and holidays shall be paid at double the straight time rate of

pay.

Any shift starting between the hours of 6:00 pm and midnight shall receive an additional one dollar ($1.00) per hour
for all hours worked that shift.

After an employee has worked eight (8) hours at an applicable overtime rate, all additional hours shall be at the
applicable overtime rate until such time as the employee has had a break of eight (8) hours or more.

Holiday Codes

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, and Christmas Day (7).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, the day before Christmas, and Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Day after Thanksgiving Day,
And Christmas (6).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6).

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, Friday after Thanksgiving Day,
Christmas Eve Day, And Christmas Day (7).

Holidays: New Year’s Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
Friday After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9).

Holidays: New Year’s Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday after Thanksgiving Day, And Christmas Day (8).

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Veterans' Day,
Thanksgiving Day, The Friday After Thanksgiving Day, And Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday And Saturday
After Thanksgiving Day, The Day Before Christmas, And Christmas Day (9). If A Holiday Falls On Sunday, The
Following Monday Shall Be Considered As A Holiday.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas
Day (6).
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Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Day After
Thanksgiving Day, One-Half Day Before Christmas Day, And Christmas Day. (7 1/2).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
And Christmas Day (7).

Paid Holidays: New Year's Day, Washington’s Birthday, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, Christmas Day, And The Day Before Or After Christmas (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, the
Friday after Thanksgiving Day, And Christmas Day (8).

Paid Holidays: New Year’s Day, Presidents” Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8).

Paid Holidays: New Year's Day, Day Before Or After New Year's Day, Presidents Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and a Half-
Day On Christmas Eve Day. (9 1/2).

Paid Holidays: New Year's Day, Martin Luther King Jr. Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Veterans' Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and Christmas Eve
Day (11).

Paid Holidays: New Year's Day, New Year’s Eve Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, Friday After Thanksgiving Day, Christmas Day, The Day After Christmas, And A Floating Holiday (10).

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday

After Thanksgiving Day, And Christmas Day (7).

Paid Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day,
Thanksgiving Day, The Friday After Thanksgiving Day, The Last Working Day Before Christmas Day, And
Christmas Day (9).

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). If a holiday falls on Saturday, the preceding Friday shall be
considered as the holiday. If a holiday falls on Sunday, the following Monday shall be considered as the
holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any Holiday Which Falls On A Sunday Shall Be Observed
As A Holiday On The Following Monday. If any of the listed holidays falls on a Saturday, the preceding Friday shall
be a regular work day.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday and
Saturday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as
a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be
observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday
on the preceding Friday.



Benefit Code Key — Effective 3/4/2020 thru 9/1/2020

Holiday Codes Continued

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day,
the Friday after Thanksgiving Day, And Christmas Day (8). Unpaid Holidays: President’s Day. Any paid holiday
which falls on a Sunday shall be observed as a holiday on the following Monday. Any paid holiday which falls on a
Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year’s Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the last working day before Christmas day and Christmas day (8). Any holiday which falls on a
Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, and Christmas Day
(6). Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, Independence Day, Memorial Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (9). Any
holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on
a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, The Day Before Christmas Day And Christmas Day (9). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. Any holiday which falls on a Saturday shall be
observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day and Christmas Day (6).
Any holiday which falls on a Sunday shall be observed as a holiday on the following Monday. Any holiday which
falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Thanksgiving Day, the Friday and Saturday after
Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Labor Day, Independence Day, Thanksgiving Day, the Last Work Day
before Christmas Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday
on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding
Friday.

Paid Holidays: New Year's Day, The Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, And the Day
after or before Christmas Day (10). Any holiday which falls on a Sunday shall be observed as a holiday on the
following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday. When Christmas falls on a Saturday, the preceding Friday shall be observed as a holiday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, And Christmas Day (7). Any holiday which falls on a Sunday shall be observed as a holiday on
the following Monday.
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15.

Benefit Code Key — Effective 3/4/2020 thru 9/1/2020

Holiday Codes Continued

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the Last Working Day before Christmas Day and Christmas Day (8). Any holiday which falls on
a Sunday shall be observed as a holiday on the following Monday. If any of the listed holidays falls on a Saturday, the
preceding Friday shall be a regular work day.

Paid Holidays: New Year's Day, the day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day
after or before Christmas Day (10). If any of the listed holidays fall on Saturday, the preceding Friday shall be observed
as the holiday. If any of the listed holidays falls on a Sunday, the day observed by the Nation shall be considered a
holiday and compensated accordingly.

Paid Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday after
Thanksgiving Day, Christmas Day, the Day after Christmas, and A Floating Holiday (9). If any of the listed holidays
falls on a Sunday, the day observed by the Nation shall be considered a holiday and compensated accordingly.

Paid Holidays: New Year's Day, the Day after or before New Year’s Day, President’s Day, Memorial Day,
Independence Day, Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and The Day
after or before Christmas Day. (10). If any of the listed holidays falls on a Sunday, the day observed by the Nation
shall be considered a holiday and compensated accordingly. Any holiday which falls on a Saturday shall be observed
as a holiday on the preceding Friday.

Holidays: New Year's Day, President’s Birthday, Memorial Day, Independence Day, Labor Day, Thanksgiving Day,
the Friday after Thanksgiving Day, Christmas Day, the day before or after Christmas, and the day before or after New
Year’s Day. Ifany of the above listed holidays falls on a Sunday, the day observed by the Nation shall be considered
a holiday and compensated accordingly.

Holidays: New Year's Day, Day After New Year’s, Memorial Day, Independence Day, Labor Day, Thanksgiving
Day, the Friday after Thanksgiving Day, Christmas Eve Day, Christmas Day, the day after Christmas, the day before
New Year’s Day, and a Floating Holiday.

Holidays: New Year's Day, Day before or after New Year’s Day, Presidents’ Day, Memorial Day, Independence Day,
Labor Day, Thanksgiving Day, the Friday after Thanksgiving Day, Christmas Day, and the day before or after
Christmas day. If a holiday falls on a Saturday or on a Friday that is the normal day off, then the holiday will be taken
on the last normal workday. If the holiday falls on a Monday that is the normal day off or on a Sunday, then the holiday
will be taken on the next normal workday.

Holidays: New Year's Day, Presidents’ Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the
Friday after Thanksgiving Day, and Christmas Day. (8) If the holiday falls on a Sunday, then the day observed by the
federal government shall be considered a holiday and compensated accordingly.

Holidays: New Year's Day, President’s Day, Independence Day, Memorial Day, Labor Day, Thanksgiving Day, The
Friday After Thanksgiving Day, And Christmas Day (8). Any holiday which falls on a Sunday shall be observed as a
holiday on the following Monday. Any holiday which falls on a Saturday shall be observed as a holiday on the
preceding Friday.

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8) Any holiday which falls on a Sunday shall
be observed as a holiday on the following Monday.

Holidays: New Year's Day, Martin Luther King Jr. Day, President’s Day, Memorial Day, Independence Day, Labor
Day, Veteran’s Day, Thanksgiving Day, and Christmas Day. (9)

Holidays: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, the Friday after
Thanksgiving Day, the day before Christmas Day and Christmas Day. (8)
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15.

Benefit Code Key — Effective 3/4/2020 thru 9/1/2020

Holiday Codes Continued

Holidays: New Year's Day, Presidents’' Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day, Friday
after Thanksgiving Day, Christmas Day, and the day after Christmas.

Holidays: the day before New Years’s Day, New Year's Day, Martin Luther King, Jr. Day, Presidents' Day, Memorial
Day, Independence Day, Labor Day, Veteran’s Day, Thanksgiving Day, Friday after Thanksgiving Day, the day before
Christmas, and Christmas Day. (12)

Note Codes

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $0.75, Level B: $0.50, And
Level C: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows: Levels A & B: $1.00, Levels C & D:
$0.50.

Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00, Level B: $0.75, Level
C: $0.50, And Level D: $0.25.

Workers on hazmat projects receive additional hourly premiums as follows -Class A Suit: $2.00, Class B Suit: $1.50,
Class C Suit: $1.00, And Class D Suit $0.50.

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. Flaggers and Spotters shall be posted where shown on approved Traffic
Control Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued
by the State of Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31,
2012.

Effective August 31, 2012 — A Traffic Control Laborer performs the setup, maintenance and removal of all temporary
traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian traffic during
construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control Plans or
where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the State of
Washington, Oregon, Montana, or Idaho. This classification is only effective on or after August 31, 2012.

Workers on hazmat projects receive additional hourly premiums as follows — Class A Suit: $2.00, Class B Suit: $1.50,
And Class C Suit: $1.00. Workers performing underground work receive an additional $0.40 per hour for any and all
work performed underground, including operating, servicing and repairing of equipment. The premium for
underground work shall be paid for the entire shift worked. Workers who work suspended by a rope or cable receive
an additional $0.50 per hour. The premium for work suspended shall be paid for the entire shift worked. Workers who
do “pioneer” work (break open a cut, build road, etc.) more than one hundred fifty (150) feet above grade elevation
receive an additional $0.50 per hour.
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Benefit Code Key — Effective 3/4/2020 thru 9/1/2020

Note Codes Continued

In addition to the hourly wage and fringe benefits, the following depth and enclosure premiums shall be paid. The
premiums are to be calculated for the maximum depth and distance into an enclosure that a diver reaches in a day.
The premiums are to be paid one time for the day and are not used in calculating overtime pay.

Depth premiums apply to depths of fifty feet or more. Over 50' to 100" - $2.00 per foot for each foot over 50 feet. Over
101" to 150" - $3.00 per foot for each foot over 101 feet. Over 151" to 220" - $4.00 per foot for each foot over 220 feet.
Over 221" - $5.00 per foot for each foot over 221 feet.

Enclosure premiums apply when divers enter enclosures (such as pipes or tunnels) where there is no vertical ascent
and is measured by the distance travelled from the entrance. 25’ to 300’ - $1.00 per foot from entrance. 300’ to 600’
- $1.50 per foot beginning at 300°. Over 600’ - $2.00 per foot beginning at 600°.

Meter Installers work on single phase 120/240V self-contained residential meters. The Lineman/Groundmen rates
would apply to meters not fitting this description.

Workers on hazmat projects receive additional hourly premiums as follows - Class A Suit; $2.00, Class B Suit:
$1.50, Class C Suit: $1.00, and Class D Suit: $0.50. Special Shift Premium: Basic hourly rate plus $2.00 per hour.

When due to conditions beyond the control of the Employer or when an owner (hot acting as the contractor), a
government agency or the contract specifications requires that work can only be performed outside the normal 5 am
to 6pm shift, then the special shift premium will be applied to the basic hourly rate. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in OT or Double-time
status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work
(work located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay.

Swinging Stage/Boatswains Chair: Employees working on a swinging state or boatswains chair or under conditions
that require them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above
the classification rate.

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as a contractor), a government agency or the contract specifications require
that more than (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they will be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed
on Saturday or Sunday.)
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Note Codes Continued

Workers working with supplied air on hazmat projects receive an additional $1.00 per hour.

Special Shift Premium: Basic hourly rate plus $2.00 per hour. When due to conditions beyond the control of the
Employer or when an owner (not acting as the contractor), a government agency or the contract specifications require
that more than four (4) hours of a special shift can only be performed outside the normal 6 am to 6pm shift, then the
special shift premium will be applied to the basic straight time for the entire shift. When an employee works on a
special shift, they shall be paid a special shift premium for each hour worked unless they are in overtime or double-
time status. (For example, the special shift premium does not waive the overtime requirements for work performed on
Saturday or Sunday.)

Certified Crane Operator Premium: Crane operators requiring certifications shall be paid $0.50 per hour above their
classification rate.

Boom Pay Premium: All cranes including tower shall be paid as follows based on boom length:

(A) — 130° to 199° — $0.50 per hour over their classification rate.
(B) — 200’ to 299 — $0.80 per hour over their classification rate.
(C) — 300’ and over — $1.00 per hour over their classification rate.

The highest pressure registered on the gauge for an accumulated time of more than fifteen (15) minutes during the
shift shall be used in determining the scale paid.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Tide Work: When employees are called out between the hours of 6:00 p.m. and 6:00 a.m. to work on tide work (work
located in the tide plane) all time worked shall be at one and one-half times the hourly rate of pay. Swinging
Stage/Boatswains Chair: Employees working on a swinging stage or boatswains chair or under conditions that require
them to be tied off to allow their hands to be free shall receive seventy-five cents ($0.75) per hour above the
classification rate.

Effective August 31, 2012 — A Traffic Control Supervisor shall be present on the project whenever flagging or spotting
or other traffic control labor is being utilized. A Traffic Control Laborer performs the setup, maintenance and removal
of all temporary traffic control devices and construction signs necessary to control vehicular, bicycle, and pedestrian
traffic during construction operations. Flaggers and Spotters shall be posted where shown on approved Traffic Control
Plans or where directed by the Engineer. All flaggers and spotters shall possess a current flagging card issued by the
State of Washington, Oregon, Montana, or Idaho. These classifications are only effective on or after August 31, 2012.

Industrial Painter wages are required for painting within industrial facilities such as treatment plants, pipelines,
towers, dams, bridges, power generation facilities and manufacturing facilities such as chemical plants, etc., or
anywhere abrasive blasting is necessary to prepare surfaces, or hazardous materials encapsulation is required.

Heavy Construction includes construction, repair, alteration or additions to the production, fabrication or
manufacturing portions of industrial or manufacturing plants, hydroelectric or nuclear power plants and atomic
reactor construction. Workers on hazmat projects receive additional hourly premiums as follows -Level A: $1.00,
Level B: $0.75, Level C: $0.50, And Level D: $0.25.

14



Washington State Department of Labor and Industries
Policy Statement
(Regarding the Production of "Standard" or "Non-standard" Items)

Below is the department's (State L&I's) list of criteria to be used in determining whether a
prefabricated item is "standard" or "non-standard". For items not appearing on WSDOT's
predetermined list, these criteria shall be used by the Contractor (and the Contractor's
subcontractors, agents to subcontractors, suppliers, manufacturers, and fabricators) to
determine coverage under RCW 39.12. The production, in the State of Washington, of
non-standard items is covered by RCW 39.12, and the production of standard items is not.
The production of any item outside the State of Washington is not covered by RCW 39.12.

1. Is the item fabricated for a public works project? If not, it is not subject to RCW 39.12.
If it is, go to question 2.

2. Is the item fabricated on the public works jobsite? If it is, the work is covered under
RCW 39.12. If not, go to question 3.

3. Is the item fabricated in an assembly/fabrication plant set up for, and dedicated
primarily to, the public works project? If it is, the work is covered by RCW 39.12. If not,
go to question 4.

4. Does the item require any assembly, cutting, modification or other fabrication by the
supplier? If not, the work is not covered by RCW 39.12. If yes, go to question 5.

5. Is the prefabricated item intended for the public works project typically an inventory
item which could reasonably be sold on the general market? If not, the work is covered
by RCW 39.12. If yes, go to question 6.

6. Does the specific prefabricated item, generally defined as standard, have any unusual
characteristics such as shape, type of material, strength requirements, finish, etc? If yes,
the work is covered under RCW 39.12.

Any firm with questions regarding the policy, WSDOT's Predetermined List, or for
determinations of covered and non-covered workers shall be directed to State L&l at (360)
902-5330.

Supplemental to Wage Rates 1
03/04/2020 Edition, Published February 7, 2020



WSDOT's
Predetermined List for

Suppliers - Manufactures - Fabricator

Below is a list of potentially prefabricated items, originally furnished by WSDOT to
Washington State Department of Labor and Industries, that may be considered non-
standard and therefore covered by the prevailing wage law, RCW 39.12. ltems marked
with an X in the "YES" column should be considered to be non-standard and therefore
covered by RCW 39.12. Items marked with an X in the "NO" column should be
considered to be standard and therefore not covered. Of course, exceptions to this
general list may occur, and in that case shall be evaluated according to the criteria
described in State and L&I's policy statement.

ITEM DESCRIPTION YES NO

1. Metal rectangular frames, solid metal covers, herringbone grates,
and bi-directional vaned grates for Catch Basin X
Types 1, 1L, 1P, and 2 and Concrete Inlets. See Std. Plans

2. Metal circular frames (rings) and covers, circular grates,
and prefabricated ladders for Manhole Types 1, 2, and 3, X
Drywell Types 1, 2, and 3 and Catch Basin Type 2.
See Std. Plans

3. Prefabricated steel grate supports and welded grates,
metal frames and dual vaned grates, and Type 1, 2, and X
3 structural tubing grates for Drop Inlets. See Std. Plans.

4. Concrete Pipe - Plain Concrete pipe and reinforced
concrete pipe Class 2 to 5 sizes smaller than 60 inch diameter. X

5. Concrete Pipe - Plain Concrete pipe and reinforced
concrete pipe Class 2 to 5 sizes larger than 60 inch diameter. X

6. Corrugated Steel Pipe - Steel lock seam corrugated
pipe for culverts and storm sewers, sizes 30 inch X
to 120 inches in diameter. May also be treated, 1 thru 5.

7. Corrugated Aluminum Pipe - Aluminum lock seam corrugated
pipe

for culverts and storm sewers, sizes 30 inch to 120 inches in X

diameter. May also be treated, #5.

Supplemental to Wage Rates 2
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ITEM DESCRIPTION

YES

NO

Anchor Bolts & Nuts - Anchor Bolts and Nuts, for

mounting sign structures, luminaries and other items, shall be
made from commercial bolt stock.

See Contract Plans and Std. Plans for size and material type.

10.

11.

12.

Aluminum Pedestrian Handrail - Pedestrian handrail

conforming to the type and material specifications set forth in
the

contract plans. Welding of aluminum shall be

in accordance with Section 9-28.14(3).

Maijor Structural Steel Fabrication - Fabrication of major steel
items such as trusses, beams, girders, etc., for bridges.

Minor Structural Steel Fabrication - Fabrication of minor steel

Items such as special hangers, brackets, access doors for

structures, access ladders for irrigation boxes, bridge expansion

joint systems, etc., involving welding, cutting, punching and/or

boring of holes. See Contact Plans for item description and
shop

drawings.

Aluminum Bridge Railing Type BP - Metal bridge railing
conforming to the type and material specifications set forth
in the Contract Plans. Welding of aluminum shall be in
accordance with Section 9-28.14(3).

13.

14.

Concrete Piling--Precast-Prestressed concrete piling for use as
55

and 70 ton concrete piling. Concrete to conform to

Section 9-19.1 of Std. Spec..

Precast Manhole Types 1, 2, and 3 with cones, adjustment
sections and flat top slabs. See Std. Plans.

15.

Precast Drywell Types 1, 2, and with cones and adjustment
Sections.
See Std. Plans.

16.

Precast Catch Basin - Catch Basin type 1, 1L, 1P, and 2
With adjustment sections. See Std. Plans.
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ITEM DESCRIPTION

YES

NO

17.

18.

19.

20.

21.

Precast Concrete Inlet - with adjustment sections,
See Std. Plans

Precast Drop Inlet Type 1 and 2 with metal grate supports.
See Std. Plans.

Precast Grate Inlet Type 2 with extension and top units.
See Std. Plans

Metal frames, vaned grates, and hoods for Combination
Inlets. See Std. Plans

Precast Concrete Utility Vaults - Precast Concrete utility vaults
of

various sizes. Used for in ground storage of utility facilities and

controls. See Contract Plans for size and construction

requirements. Shop drawings are to be provided for approval

prior to casting

22.

23.

24.

25.

Vault Risers - For use with Valve Vaults and
Utilities

X
Vaults.

Valve Vault - For use with underground utilities.

See Contract Plans for details.

Precast Concrete Barrier - Precast Concrete Barrier for

use as new barrier or may also be used as Temporary Concrete
Barrier. Only new state approved barrier may be used as
permanent barrier.

Reinforced Earth Wall Panels — Reinforced Earth Wall Panels in
size and shape as shown in the Plans. Fabrication plant has
annual approval for methods and materials to be used.

See Shop Drawing.

Fabrication at other locations may be approved, after facilities
inspection, contact HQ. Lab.

26.

Precast Concrete Walls - Precast Concrete Walls - tilt-up wall
panel in size and shape as shown in Plans.

Fabrication plant has annual approval for methods and materials
to be used

Supplemental to Wage Rates
03/04/2020 Edition, Published February 7, 2020




ITEM DESCRIPTION YES NO
27. Precast Railroad Crossings - Concrete Crossing Structure X
Slabs.
28. 12,18 and 26 inch Standard Precast Prestressed Girder —
Standard Precast Prestressed Girder for use in structures.
Fabricator plant has annual approval of methods and materials
to
be used. Shop Drawing to be provided for approval prior to X
casting girders.
See Std. Spec. Section 6-02.3(25)A
29. Prestressed Concrete Girder Series 4-14 - Prestressed Concrete
Girders for use in structures. Fabricator plant has annual
approval
of methods and materials to be used. Shop Drawing to be X
provided for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
30. Prestressed Tri-Beam Girder - Prestressed Tri-Beam Girders for
use in structures. Fabricator plant has annual approval of
methods and materials to be used. Shop Drawing to be
provided X
for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
31. Prestressed Precast Hollow-Core Slab — Precast Prestressed
Hollow-core slab for use in structures. Fabricator plant has
annual
approval of methods and materials to be used. Shop Drawing to X
be provided for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A.
32. Prestressed-Bulb Tee Girder - Bulb Tee Prestressed Girder for
use in structures. Fabricator plant has annual approval of
methods and materials to be used. Shop Drawing to be
provided X
for approval prior to casting girders.
See Std. Spec. Section 6-02.3(25)A
33. Monument Case and Cover X

- See Std. Plan.
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ITEM DESCRIPTION

YES

NO

34.

35.

36.

37.

Cantilever Sign Structure - Cantilever Sign Structure

fabricated from steel tubing meeting AASHTO-M-183. See Std.

Plans, and Contract Plans for details. The steel structure
shall be galvanized after fabrication in accordance with
AASHTO-M-111.

Mono-tube Sign Structures - Mono-tube Sign Bridge
fabricated to details shown in the Plans. Shop drawings for
approval are required prior to fabrication.

Steel Sign Bridges - Steel Sign Bridges fabricated from steel

tubing meeting AASHTO-M-138 for Aluminum Alloys.

See Std. Plans, and Contract Plans for details. The steel
structure

shall be galvanized after fabrication in accordance

with AASHTO-M-111.

Steel Sign Post - Fabricated Steel Sign Posts as detailed in Std
Plans. Shop drawings for approval are to be provided prior to
fabrication

38.

39.

40.

41.

Light Standard-Prestressed - Spun, prestressed, hollow
concrete poles.

Light Standards - Lighting Standards for use on highway
illumination systems, poles to be fabricated to conform with
methods and materials as specified on Std. Plans. See Specia
Provisions for pre-approved drawings.

Traffic Signal Standards - Traffic Signal Standards for use on

highway and/or street signal systems. Standards to be
fabricated

to conform with methods and material as specified on Std.
Plans.

See Special Provisions for pre-approved drawings

Precast Concrete Sloped Mountable Curb (Single and

DualFaced)

See Std. Plans.
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ITEM DESCRIPTION YES NO
42. Traffic Signs - Prior to approval of a Fabricator of Traffic Signs,
the sources of the following materials must be submitted and
approved for reflective sheeting, legend material, and
aluminum
sheeting. X X
NOTE: *** Fabrication inspection required. Only signs tagged
"Fabrication Approved" by WSDOT Sign Fabrication Inspector
to be installed
Custom .St(.j
Message nﬂsé%r;gge
43. Cutting & bending reinforcing steel X
44. Guardrail components X X
Custom | Standard
End Sec Sec
45. Aggregates/Concrete mixes Covered by
WAC 296-127-018
46. Asphalt Covered by
WAC 296-127-018
47. Fiber fabrics X
48. Electrical wiring/components X
49. treated or untreated timber pile X
50. Girder pads (elastomeric bearing) X
51. Standard Dimension lumber X
52. lIrrigation components X
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ITEM DESCRIPTION YES NO
53. Fencing materials X
54. Guide Posts X
55. Traffic Buttons X
56. Epoxy X
57. Cribbing X
58. Water distribution materials X
59. Steel "H" piles X
60. Steel pipe for concrete pile casings X
61. Steel pile tips, standard X
62. Steel pile tips, custom X

Prefabricated items specifically produced for public works projects that are prefabricated in a
county other than the county wherein the public works project is to be completed, the wage for
the offsite prefabrication shall be the applicable prevailing wage for the county in which the actual
prefabrication takes place.

It is the manufacturer of the prefabricated product to verify that the correct county wage rates are
applied to work they perform.

See RCW 39.12.010
(The definition of "locality" in RCW 39.12.010(2) contains the phrase "wherein the physical work is being performed." The department
interprets this phrase to mean the actual work site.
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WSDOT's List of State Occupations not applicable to Heavy and
Highway Construction Projects

This project is subject to the state hourly minimum rates for wages and fringe benefits in
the contract provisions, as provided by the state Department of Labor and Industries.
The following list of occupations, is comprised of those occupations that are not normally
used in the construction of heavy and highway projects.

When considering job classifications for use and / or payment when bidding on, or building
heavy and highway construction projects for, or administered by WSDOT, these
Occupations will be excepted from the included "Washington State Prevailing Wage Rates
For Public Work Contracts" documents.

Building Service Employees

Electrical Fixture Maintenance Workers

Electricians - Motor Shop

Heating Equipment Mechanics

Industrial Engine and Machine Mechanics

Industrial Power Vacuum Cleaners

Inspection, Cleaning, Sealing of Water Systems by Remote Control
Laborers - Underground Sewer & Water

Machinists (Hydroelectric Site Work)

Modular Buildings

Playground & Park Equipment Installers

Power Equipment Operators - Underground Sewer & Water
Residential *** ALL ASSOCIATED RATES ***

Sign Makers and Installers (Non-Electrical)

Sign Makers and Installers (Electrical)

Stage Rigging Mechanics (Non Structural)

The following occupations may be used only as outlined in the preceding text concerning
"WSDOT's list for Suppliers - Manufacturers - Fabricators"

e Fabricated Precast Concrete Products
e Metal Fabrication (In Shop)

Definitions for the Scope of Work for prevailing wages may be found at the Washington
State Department of Labor and Industries web site and in WAC Chapter 296-127.
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Washington State Department of Labor and Industries
Policy Statements
(Regarding Production and Delivery of Gravel, Concrete, Asphalt, etc.)

WAC 296-127-018 Agency filings affecting this section

Coverage and exemptions of workers involved in the production and delivery of
gravel, concrete, asphalt, or similar materials.

(1) The materials covered under this section include but are not limited to: Sand, gravel,
crushed rock, concrete, asphalt, or other similar materials.

(2) All workers, regardless of by whom employed, are subject to the provisions of
chapter 39.12 RCW when they perform any or all of the following functions:

(a) They deliver or discharge any of the above-listed materials to a public works project
site:

(i) At one or more point(s) directly upon the location where the material will be
incorporated into the project; or

(i) At multiple points at the project; or
(iii) Adjacent to the location and coordinated with the incorporation of those materials.

(b) They wait at or near a public works project site to perform any tasks subject to this
section of the rule.

(c) They remove any materials from a public works construction site pursuant to
contract requirements or specifications (e.g., excavated materials, materials from
demolished structures, clean-up materials, etc.).

(d) They work in a materials production facility (e.g., batch plant, borrow pit, rock quarry,
etc.,) which is established for a public works project for the specific, but not necessarily
exclusive, purpose of supplying materials for the project.

(e) They deliver concrete to a public works site regardless of the method of
incorporation.

(f) They assist or participate in the incorporation of any materials into the public works
project.
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(3) All travel time that relates to the work covered under subsection (2) of this section
requires the payment of prevailing wages. Travel time includes time spent waiting to load,
loading, transporting, waiting to unload, and delivering materials. Travel time would
include all time spent in travel in support of a public works project whether the vehicle is
empty or full. For example, travel time spent returning to a supply source to obtain another
load of material for use on a public works site or returning to the public works site to obtain
another load of excavated material is time spent in travel that is subject to prevailing wage.
Travel to a supply source, including travel from a public works site, to obtain materials for
use on a private project would not be travel subject to the prevailing wage.

(4) Workers are not subject to the provisions of chapter 39.12 RCW when they deliver
materials to a stockpile.

(a) A "stockpile" is defined as materials delivered to a pile located away from the site
of incorporation such that the stockpiled materials must be physically moved from the
stockpile and transported to another location on the project site in order to be incorporated
into the project.

(b) A stockpile does not include any of the functions described in subsection (2)(a)
through (f) of this section; nor does a stockpile include materials delivered or distributed
to multiple locations upon the project site; nor does a stockpile include materials dumped
at the place of incorporation, or adjacent to the location and coordinated with the
incorporation.

(5) The applicable prevailing wage rate shall be determined by the locality in which the
work is performed. Workers subject to subsection (2)(d) of this section, who produce such
materials at an off-site facility shall be paid the applicable prevailing wage rates for the
county in which the off-site facility is located. Workers subject to subsection (2) of this
section, who deliver such materials to a public works project site shall be paid the
applicable prevailing wage rates for the county in which the public works project is located.

[Statutory Authority: Chapter 39.12 RCW, RCW 43.22.051 and 43.22.270. 08-24-101, §
296-127-018, filed 12/2/08, effective 1/2/09. Statutory Authority: Chapters 39.04 and 39.12
RCW and RCW 43.22.270. 92-01-104 and 92-08-101, § 296-127-018, filed 12/18/91 and
4/1/92, effective 8/31/92.]
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APPENDIX A

COUNTY PIT STOCKPILE LAYOUT

2020 Gravel Crushing or Supply Project
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APPENDIX B

Supply Estimate

2020 Gravel Crushing or Supply Project



Appendix B

Supply Estimates

Year Location Product Tons
2021 Area 4 1/2" Coverstone 6,000
Area 4 5/8" Top Course 2145
Area 3 Sand 2000
2022
Est. Area 3 1/2" Coverstone 3,900
Area 3 5/8" Top Course 1430
Area 3 Sand 2000
2023
Est. Area 4 1/2" Coverstone 3200
Area 4 5/8" Top Course 715
Area 3 Sand 2000
10 year | Area3 1/2" Coverstone 27,000
Area 3 5/8" Top Course 10,000
Area 3 Sand 20,000
Area 4 1/2" Coverstone 23,000
5/8" Top Course 10,000
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Miller Pit

2020 Gravel Crushing or Supply Project
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